
THE STATE OF TEXAS § 

    § 

COUNTY OF HIDALGO § 

SUPPLEMENTAL AGREEMENT NO. 1 
To Work Authorization No. 1  

of AGREEMENT FOR PROFESSIONAL SERVICES 
(C-18-075-02-27) 

This SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of 
the Agreement made by and between HIDALGO COUNTY, acting herein by and through the 
Commissioner’s Court, hereinafter called the “Owner”, and B2Z Engineering, LLC, Professional 
Engineers of Mission, Texas, hereinafter called “Engineer”.

WITNESSETH 

WHEREAS, the Owner and the Engineer executed the Agreement on the 27th day of February, 

2018 concerning engineering for PS&E, Design Surveying, Traffic Signal Design, Pavement Design, 
Right-of-Way Mapping, and Comp. & Permitted Utility Coordination for Las Milpas Road 

(hereinafter referred to as the “Project”); and,

WHEREAS, Article 8 of the Agreement, (Supplemental Agreements), establishes that the terms of 
this Agreement may be amended by supplemental agreement if the Owner determines that (3) for any 

other reason agreeable to the Owner and the Engineer; and,  

WHEREAS, it has become necessary to amend the contract to revise the current plan set to reflect the 
latest project responsibilities. 

WHEREAS, it has become necessary to amend “Exhibit D- Fee Proposal” of Work Authorization No. 

1 to increase the original amount of $403,420.47 to $428,472.22; therefore, the amount of 
Supplemental No.1 is $25,051.75. 

A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement 
is amended as follows: 

I. Section of the Agreement, “Exhibit D – Fee Proposal”, is revised to reflect the

above listed modification of this Supplemental.

All other provisions are unchanged and remain in full force and effect. 



IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to

the Agreement for Professional Services to be executed as of the _________ day of 

______________________, 2021. 

THE ENGINEER: 
ENGINEER 

 BY: ______________________________ 

THE OWNER:  
HIDALGO COUNTY 

BY: ________________________________ 
Richard F. Cortez, County Judge

LIST OF ATTACHMENTS 

(as required) 

NEERERERRRRRRERERERERRERRRRRERERERERERERERERRRRERRREERRERRRRRRERREERERRRRRREEEEERRREEERRRRRREEERREEERRR

__________________________________________________________________________ _________________________________________________________ ____________________ _______________________________



EXHIBIT "D"

FEE PROPOSAL

Senior Project 

Manager
Project Engineer

Senior Engineer 

Tech
Admin/Clerical B2Z Total Hours

Total Line Item 

Cost

1 Bid Specification Document Preparation & Management 17 25 0 11 53 $7,778.11

2 PS&E & Cost Estimate Modificaiton $15,022.00

3 Project and Sub-Consultant Management 8 4 12 $2,251.64

25 29 0 11 65

Labor Hours 25 29 0 11 65 

68.00$                45.00$                31.00$             20.00$             

211.48$              139.95$              96.41$             62.20$             

Total Labor Costs 5,287.00$           4,058.55$           -$                684.20$           $25,051.75

$25,051.75

Contract Rate FY2017

Hidalgo County Precinct #2 

Hourly Base Rates

B2Z Engineering Total Cost

See Detailed Proposal from GDJ Engineering (Page 3 of 3)

Las Milpas Rd Project  - Contract # C-18-075-02-27

MANHOURS

Hidalgo County Precinct #2

Las Milpas Rd Work Authorization #1 - Supplemental #1                                                                                                           

TASKS

Work Authorization #1 - Supplemental #1
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and my date of birth is _______________________.
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(street) (state) (zip code) (country)

(year)(month)

 _______, ______________, _________.

State of ________________, on the _____day of ___________, 20_____.

(city)

(Declarant)

:�������:����3����;4�<<<�����3���������8�*�=��������>�����6+�%�8���!���3��
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Aisha Gonzalez 1/23/79

900 S. Stewart Rd. Suite 4 Mission TX 78572 USA

Hidalgo Texas
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of ________________, on the _____day of ______

(Declarant)

12th July 21




