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Certificate of Substantial Completion

PROJECT: Hidalgo County Precinet 4 — Construction of the Linn-San Manuel
Veterans Park

CSP PROJECT NO.: 2020-087-04-01-HGO
OWNER: Hidalgo County Precinct No. 4
CONTRACTOR: Synergy Builders of Texas, LLC
AREA OR WORK: All Project

The work performed under this Contract has been reviewed and found, to the Engineer’s best
knowledge, information, and belief, to be substantially complete. Substantial Completion is the
stage in the progress of the Work when the Work or designated portion is sufficiently complete
in accordance with the Contract Documents so that the owner can occupy or utilize the Work for
its intended use. The date of Substantial Completion of the Project or portion designated above
is the date of issuance established by this Certificate, which is also the date of commencement of
applicable warranties required by the Contract Documents, except as state below: Construction
time is stopped at the day of Issuance.

SDI Engineering, LLC &AM@ 05/14/2021

Engineer By Date of Issuance

A list of items to be completed or corrected is attached hereto. The failure to include any items
on such list does not alter the responsibility of the Contractor to complete all Work in accordance
with the Contract Documents. Unless otherwise agreed to in writing, the date of commencement
of warranties for items on the attached list will be the date of issuance of the final Certificate of
Payment of the date of final payment

Cost estimate of Work that is incomplete or defective: $ 0.00
The Contractor has completed all items as required by plans and specs.

The Owner accepts the Work or designated portion as substantially complete and will assume
full possession at 12:01 a.m. on 05/14/2021.
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