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EXHIBIT “F” 
Supplemental Agreement Form 

 
THE STATE OF TEXAS § 

§ 
COUNTY OF HIDALGO § 
 
 

SUPPLEMENTAL AGREEMENT NO.2  
TO WORK AUTHORIZATION No. 3 TO 

C-20-204-06-09 
 
THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of the 
Professional Services Agreement made by and between HIDALGO COUNTY, acting herein by 
and through the Commissioner’s Court, hereinafter called the “Owner”, and B2Z Engineering, 
LLC, hereinafter called the “Engineer”. 
 

W I T N E S S E T H 
 

WHEREAS, the Owner and the Engineer executed the Agreement No. C-20-204-06-09 on the 
day of June 9, 2020 concerning Professional Engineering Services for Hidalgo County  
 
WHEREAS, on the 15th day of June 2021, Owner authorized a Project Specific Work 
Authorization for Construction Management and Oversight of the Hidalgo County Laboratory 
Project (hereinafter referred to as the “Project”); and 
 
WHEREAS, the Owner and the Engineer executed Supplemental #1 to Work Authorization 
#3 of Professional Services Agreement C-20-204-06-09 on the day of April 5, 2022 due to the 
extension in the project schedule which has incurred additional services and therefore, additional 
cost of $153,312.72 from the original $189,832.08, to a new grand total of $343,144.80. 
 
WHEREAS, it has become necessary to amend Work Authorization #3 of Professional Services 
Agreement C-20-204-06-09 to add Project Management oversight to the Bio-Safety Lab Project 
thru sub-consultant Brownstone Consultants, LLC during Construction and Post-Construction. 
 
NOW, THEREFORE, in consideration of the mutual covenants provided below, the Owner and 
the Engineer agree that said Agreement is amended as follows: 
 

I.  Work Authorization #3 is revised to include Exhibit D-2 for added sub consultant 
Project Management and Oversight thru Brownstone Consultants, LLC during and post 
Construction Phase of the Bio-Safety Lab Project for an additional cost of $129,965.55; 
therefore the new grand total of Work Authorization #3 is now $473,110.35. 

 
II.  All other provisions are unchanged and remain in full force and effect. 

 
EXECUTED as of the day and year first written above.  
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APPROVED BY COMMISSIONERS’ COURT ON April 19, 2022.  
Agenda Item No. 85430    Executive Office: ____________ 

 

VENDOR:      COUNTY: 
B2Z Engineering, LLC       COUNTY OF HIDALGO  
        
 

___________________________________  __________________________________ 
Aisha Gonzalez, President    Hon. Richard F. Cortez, County Judge  
        
 
 
 
 
 
APPROVED AS TO FORM    ATTEST: 
Office of the Criminal District Attorney,         
Ricardo Rodriguez, Jr.    
 
 
 
 
_______________N/A___________________  ___________________________________  
N/A, Assistant District Attorney    Arturo Guajardo, Jr., County Clerk 
 
 
 
ATTACHMENTS: 
Exhibit A-2 – “Sub Advisory Letter” 
Exhibit D-2 – “Fee Proposal and Scope of Work” 
 
 
 


