
CHANGE OWNER X 
ORDER ARCHITECT  X 
 CONTRACTOR X      
                                                                                                                  
PROJECT: Hidalgo County Courthouse CONTRACTORS CHANGE ORDER #: MTI-79 
  DATE: May 05th, 2022 
 Project 1830.007 CONTRACT DATE: March 27th, 2018   
 
 
To County of Hidalgo, Texas:  
  
This Change Order MTI-79 is entered into by and between Owner and Contractor for the purpose of commencing 
with the Price for additional services as listed below. All items will be fully funded based on the prices below. 
 
The workorder is changed as follows per approved estimate for additional scope: 
 
 

    CO MTI-79Furniture Storage and Double Handling Fees $-149,040.25 

     

     

         
 Total Amount for Change Order       $  (149,040.25) 
 
Not valid until signed by the Owner and Contractor. 
 

The original (GMP Contract) $        515,065 
Early Site/Foundation/Underground Utility Package (GMP AMENDMENT NO.1) $     8,950,855 
The 50% CD 100% Structural GMP Package (GMP AMENDMENT NO.2) $ 118,410,191 
Amendment 3 GMP 100% CD $     4,195,867 
Net change by previously authorized Change Orders - Original $ 1,924,365.25      
GMP Contract will be Increased by this Change Order in the amount of       $  (149,040.25) 
Transfer from Original Scope to Added Scope ($ 772,726.12) 
Transfer from Original Scope to Design Contingency ($ 63,954) 
Transfer from Original Scope to Design Contingency Allowance Balance ($ 136,648) 
Contract GMP including this Change Order, previously approve Change Orders and 
Amendments 

   $ 132,775134.88 

  
Added Scope Amendment for CPR 14 $  10,481,134 
Added Scope Amendment for CPR 57.2 $    3,565,310 
Added Scope Net change by previously authorized Change Orders $       957,401 
The (GMP Contract) will be Increased by this Change Order in the amount of $0.00                
Transfer from Original Scope to Added Scope $  772,726.12 
Transfer from Original Scope to Design Contingency $         63,954.00 
Transfer from Original Scope to Design Contingency Allowance Balance $136,648 
Added Scope Value including this Change Order & GMP Amendments will be $ 15,973,130.12    
  
Total Contract GMP $ 148,901,348.25 
  
The Contract Time for this Change Order will be increased by 0 Days 
The Original date of Substantial Completion February 28, 2021 
The Current Date of Substantial Completion   May 31st 2022 



PROJECT: Hidalgo County Courthouse CONTRACTORS CHANGE ORDER #: MTI-79  
  DATE: May 5th, 2022 
 Project 1830.007 CONTRACT DATE: March 27th, 2018   
 
Signature Page: 
 

 
Contractor: 
Morganti Texas, Inc. 
10590 West Office Dr. Ste 150 
Houston, Tx 77042 
 

                                           
 5.05.22 
 
 
Architect: 
HDR Architecture, Inc. 
8750 N. Central Expressway 
Dallas, Texas 75231 
 
 
  
 
 
 
Owner: 
County of Hidalgo, Texas 
2812 S. Business 281 
Edinburg, TX 78539  
 
 
 
  
 
 
 
  
 
 
 
  
 
 
 
  

May 11, 2022





March 30, 2022



DATE:  October 29, 2021 CHANGE PROPOSAL IMPACT
CONTRACTORS COST SUMMARY

PROJ. NO: 10085982
CONTRACTOR: THE CAPROCK GROUP LLC dba TEXAS WILSON

 

DATE
CONTRACT 

LABOR 
HOURS

CONTRACT 
LABOR 

HOURLY 
RATE

TOTAL 
CONTRACT 

LABOR 
COST

TXW 
LABOR 
HOURS

*TXW 
LABOR  

HOURLY 
RATE          

TOTAL TXW 
LABOR 
COST

PROJECT 
MANAGER 

HOURS

*PROJECT 
MANAGER 

HOURLY RATE

TOTAL 
PROJECT 

MANAGER 
COST

EXECUTIVE 
MANAGER 

HOURS

*EXECUTIVE 
MANAGER 

HOURLY RATE

TOTAL EXECUTIVE 
MANAGER COST

NUMBER 
OF 

TRUCKS 
per day

TOTAL 
COST PER 

TRUCK

TOTAL 
TRUCK 
COST

TOTAL COST PER DAY

10/11/2021 67  $       25.00 1,675.00$  10  $       25.38  $     253.80 2  $             32.40  $             64.80  $                   1,993.60 
10/12/2021 30 25.00$       750.00$     8 25.38$        $     203.04 4 32.40$              $           129.60  $                   1,082.64 
10/13/2021 35 25.00$       875.00$      $              -    $                    -    $                      875.00 
10/14/2021 35 25.00$       875.00$      $              -    $                    -    $                      875.00 
10/15/2021 6 25.00$       150.00$      $              -    $                    -    $                      150.00 
10/21/2021 20 25.00$       500.00$     8 25.38$        $     203.04 4 32.40$              $           129.60  $                      832.64 
11/1/2021 8 25.00$       200.00$     8 25.38$        $     203.04 2 32.40$              $             64.80  $                      467.84 
11/8/2021 44 25.00$       1,100.00$  8 25.38$        $     203.04  $                    -    $                   1,303.04 
11/9/2021 10 25.00$       250.00$     8 25.38$        $     203.04  $                    -    $                      453.04 
11/10/2021 29 25.00$       725.00$     8 25.38$        $     203.04  $                    -    $                      928.04 
11/11/2021 27 25.00$       675.00$     8 25.38$        $     203.04  $                    -    $                      878.04 
11/15/2021 16 25.00$       400.00$     4 25.38$        $     101.52  $                    -    $                      501.52 
11/19/2021 12 25.00$       300.00$     6 25.38$        $     152.28 2 32.40$              $             64.80  $                      517.08 
12/28/2021 8 25.00$       200.00$      $              -    $                    -    $                      200.00 
12/29/2021 30 25.00$       750.00$      $              -    $                    -    $                      750.00 
1/3/2022 68 25.00$       1,700.00$  22 25.38$        $     558.36 1 32.40$              $             32.40  $                   2,290.76 
1/4/2022 40 25.00$       1,000.00$  11 25.38  $     279.18 2 32.40$              $             64.80  $                   1,343.98 
1/5/2022 40 25.00$       1,000.00$  9 25.38  $     228.42  $                    -    $                   1,228.42 
1/6/2022 52 25.00$       1,300.00$  18 25.38  $     456.84 1 32.40$              $             32.40  $                   1,789.24 
1/7/2022 26 25.00$       650.00$     8 25.38  $     203.04  $                    -    $                      853.04 
1/10/2022 35 25.00$       875.00$     5 25.38  $     126.90 2 32.40$              $             64.80  $                   1,066.70 
1/11/2022 68 25.00$       1,700.00$  9 25.38  $     228.42  $                    -    $                   1,928.42 
1/12/2022 52 25.00$       1,300.00$  9 25.38  $     228.42 1 32.40$              $             32.40  $                   1,560.82 
1/13/2022 60 25.00$       1,500.00$  9 25.38  $     228.42  $                    -    $                   1,728.42 
1/14/2022 40 25.00$       1,000.00$  8 25.38  $     203.04  $                    -    $                   1,203.04 
1/17/2022 42 25.00$       1,050.00$  8 25.38  $     203.04 2 32.40$              $             64.80  $                   1,317.84 
1/18/2022 32 25.00$       800.00$     10 25.38  $     253.80  $                    -    $                   1,053.80 
1/19/2022 36 25.00$       900.00$     9 25.38  $     228.42  $                    -    $                   1,128.42 
1/20/2022 32 25.00$       800.00$     9 25.38  $     228.42  $                    -    $                   1,028.42 
1/21/2022 22 25.00$       550.00$     8 25.38  $     203.04 1 32.40$              $             32.40  $                      785.44 
1/24/2022 59 25.00$       1,475.00$  8 25.38  $     203.04  $                    -    $                   1,678.04 
1/25/2022 74 25.00$       1,850.00$  8 25.38  $     203.04  $                    -    $                   2,053.04 
1/26/2022 68 25.00$       1,700.00$  8 25.38  $     203.04  $                    -    $                   1,903.04 
1/27/2022 48 25.00$       1,200.00$  8 25.38  $     203.04 4 32.40$              $           129.60  $                   1,532.64 
1/28/2022 27 25.00$       675.00$     8 25.38  $     203.04  $                    -    $                      878.04 
1/31/2022 12 25.00$       300.00$     2 32.40$              $             64.80  $                      364.80 

   
* Labor rate includes 35% labor burden  $                40,523.84 

 $                   6,078.58 

 $        46,602.42 

10/12/2021 1 240.00$  240.00$      $                      240.00 
10/21/2021 1 240.00$  240.00$      $                      240.00 
11/8/2021 1 240.00$  240.00$      $                      240.00 
11/10/2021 1 240.00$  240.00$      $                      240.00 
11/11/2021 1 240.00$  240.00$      $                      240.00 
11/15/2021 1 240.00$  240.00$      $                      240.00 
12/28/2021 1 240.00$  240.00$      $                      240.00 
12/29/2021 1 240.00$  240.00$      $                      240.00 
1/3/2022 3 240.00$  720.00$      $                      720.00 
1/4/2022 3 240.00$  720.00$      $                      720.00 
1/5/2022 3 240.00$  720.00$      $                      720.00 
1/6/2022 3 240.00$  720.00$      $                      720.00 
1/7/2022 3 240.00$  720.00$      $                      720.00 
1/10/2022 3 240.00$  720.00$      $                      720.00 
1/11/2022 3 240.00$  720.00$      $                      720.00 
1/12/2022 3 240.00$  720.00$      $                      720.00 
1/13/2022 3 240.00$  720.00$      $                      720.00  
1/14/2022 3 240.00$  720.00$      $                      720.00 
1/17/2022 3 240.00$  720.00$      $                      720.00 
1/18/2022 3 240.00$  720.00$      $                      720.00 
1/19/2022 3 240.00$  720.00$      $                      720.00 
1/20/2022 3 240.00$  720.00$      $                      720.00 
1/21/2022 3 240.00$  720.00$      $                      720.00 
1/24/2022 3 240.00$  720.00$      $                      720.00 
1/25/2022 3 240.00$  720.00$      $                      720.00 
1/26/2022 3 240.00$  720.00$      $                      720.00 
1/27/2022 2 240.00$  480.00$      $                      480.00 
1/28/2022 2 240.00$  480.00$      $                      480.00 
 1/31/2022 1 240.00$  240.00$      $                      240.00 

  $        16,080.00 
  $          2,412.00 

 $        18,492.00 

11,760.00$                 
MCALLEN FOREIGN TRADE ZONE STORAGE INVOICE - January Storage Fee 11,760.00$                 
MCALLEN FOREIGN TRADE ZONE UTILITY INVOICE - 11/10/21 through 12/13/21 236.59$                      
MCALLEN FOREIGN TRADE ZONE UTILITY INVOICE - 12/13/21 through 1/16/22 288.04$                      
MCALLEN FOREIGN TRADE ZONE UTILITY INVOICD - 1/16/22 through 1/31/22 ESTIMATED…INVOICE HAS NOT ARRIVED YET 288.04$                      

 1,807.21$                   
 26,139.88$        

 
 

SUBTOTAL :

Overhead and Profit - 15%

 

ACTUAL TRUCK TOTALS AS OF 1/31/2022

 
 

ACTUAL STORAGE FEES FOR 12/01/2021 - 01/31/2022
MCALLEN FOREIGN TRADE ZONE STORAGE INVOICE - December Storage Fee

Overhead and Profit - 15%
ACTUAL STORAGE TOTAL AS OF 1/31/2022

Overhead and Profit - 15%

GRAND TOTAL: 91,234.29$    

ACTUAL LABOR HOURS AND EXPENSES TO UNLOAD, RELOAD AND TRANSPORT FROM STORAGE TO COURTHOUSE

SUBTOTAL :
Overhead and Profit - 15%

ACTUAL LABOR TOTAL AS OF 01/31/2022:

ACTUAL TRUCK FEES TO TRANSPORT FROM STORAGE TO COURTHOUSE





























March 30, 2022






































