
EXHIBIT “G” 
Supplemental Agreement Form 

THE STATE OF TEXAS § 
§ 

COUNTY OF HIDALGO § 
SUPPLEMENTAL AGREEMENT NO. 1 

TO WORK AUTHORIZATION NO.8 
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES 

C-20-687-12-29

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 
8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through 
the Commissioner’s Court, hereinafter called the “Owner”, and Raba Kinster Consultants, Inc., 
Professional Engineers of, McAllen, Texas, hereinafter called the “Engineer”. 

WITNESSETH 
WHEREAS, the Owner and the Engineer executed the Service Contract No. C-20-687-12-29 
on the day of 29th day of December, 2020 concerning Professional Construction Material & 
Geotechnical Testing Services for Precinct No. 4 

WHEREAS, the Parties executed the First Amendment to Contract No. C-20-687-12-29 on the 
9th day of February, 2020. 

WHEREAS, on the 5th day of October 2021, Owner authorized a Project Specific Work 
Authorization No. 8 for Construction Materials Observation & Testing Services for the 
Traffic Signal (Flashing Beacon) Project (hereinafter referred to as the “Project”); and 

WHEREAS, it has become necessary to amend the “Exhibit D – Fee Construction Materials 
Testing Unit Rates” Authorization No. 1 to Work Authorization No. 8 as the amount will increase 
to reflect $3,996.31 an additional amount that will be required for the completion of the requested 
observation services for the project.  

WHEREAS, additional services are required for the project to include Carmen Avila Rd & Mile 
22 1/2 N. 

NOW, THEREFORE, in consideration of the mutual covenants provided below, the Owner and 
the Engineer agree that said Agreement is amended as follows: 

I. Sections of the Agreement, Exhibit “D-1” – Construction Materials Testing Unit
Rates, are revised to reflect the above listed modifications of this Supplemental.

II. All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement No. 
1 to Work Authorization No.8 to be executed and effective as of the date indicated below. 
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APPROVED BY COMMISSIONERS’ COURT ON September 6, 2022.  
Agenda Item No. 87173    Executive Office: ____________ 

 

ENGINEER:      COUNTY: 
Raba Kistner, Inc       COUNTY OF HIDALGO  
        
 

___________________________________  __________________________________ 
Katrin M. Leonard, P.E.     Hon. Richard F. Cortez, County Judge  
Vice President        
 
 
 
 
 
APPROVED AS TO FORM    ATTEST: 
Office of the Criminal District Attorney,         
Ricardo Rodriguez, Jr.    
 
 
 
 
____________________________________  ___________________________________  
Amanda D. Austin, Assistant District Attorney  Arturo Guajardo, Jr., County Clerk  
    

   
 
 
 
 
ATTACHMENTS:     SUPPLEMENTAL SIGNATURES:   
 
Exhibit D-1 – Fee Construction Materials Testing Unit Rates as supplemented      
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