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EXHIBIT “F”  
Supplemental Agreement Form 

THE STATE OF TEXAS  § 
    § 
COUNTY OF HIDALGO § 

SUPPLEMENTAL AGREEMENT NO. 3 
TO AGREEMENT FOR PROFESSIONAL SERVICES 

C-15-161-11-17

This SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of 

the Agreement made by and between HIDALGO COUNTY, acting herein by and through the 

Commissioner’s Court, hereinafter called the “Owner”, and L&G Consulting Engineers, Inc. d/b/a   

L&G Engineering, Professional Engineers of, Mercedes, Texas, hereinafter called “Engineer”. 

WITNESSETH 

WHEREAS, the Owner and the Engineer executed the Main Contract Agreement on the 15th 

day of November, 2015 concerning professional engineering services required for the Veterans 

Boulevard (SH 495) project from Abram Road East to La Homa Road for Hidalgo County Precinct 

No. 3 hereinafter referred to as the project; and, 

WHEREAS, Article 3 of the Agreement, Period of Service, Termination Date, establishes the 

termination date of this agreement: and, 

WHEREAS, it has become necessary to amend the Agreement in order to extend the 

termination date and allow time to complete all tasks as outlined in Exhibit “C” – Work Schedule. 

A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said 

Agreement is amended as follows: 

1. Article 3 of the agreement, Section 3.1 Termination Date, is revised to extend the

termination date of October 13, 2022 to October 13, 2024 for a total of an additional

two (2) years in order to complete the scope of services for this project.

All other provisions are unchanged and remain in full force and effect.  
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IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement 

No. 3 to be effective as of the ___ day of October, 2022. 

THE ENGINEER: 
ENGINEER 

 BY: ______________________________ 
Jacinto Garza, P.E., President 

THE OWNER:  
HIDALGO COUNTY 

BY: ________________________________ 
Richard F. Cortez, County Judge 

Agenda Item No. 87740 Executive Office:______

APPROVED BY COMMISSIONERS' COURT ON 10/04/2022

ATTEST:

BY:____________________________________
        Arturo Guajardo, Jr., County Clerk




