EXHIBIT “F”
Supplemental Agreement Form
THE STATE OF TEXAS §
§
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 5

TO AGREEMENT FOR PROFESSIONAL SERVICES
C-13-336-12-10

This SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the
Adgreement made by and between HIDALGO COUNTY, acting herein by and through the
Commissioner’s Court, hereinafter called the “‘Owner”, and L&G Consulting Engineers, Inc. d/b/a
L&G Engineering, Professional Engineers of, Mercedes, Texas, hereinafter called “Engineer”.

WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement on the 10th day of December, 2013
concerning professional engineering services required for the FM 1925 project from FM 907 (Alamo

Road) East to Sharp Road (including the Re-Alignment of Sharp Road) for Hidalgo County Precinct No.
4 hereinafter referred to as the project; and,

WHEREAS, Article 3, Section 3.1 of the Agreement, Period of Service, Termination Dgte, establishes
the termination date of this agreement; and,

WHEREAS, it has become necessary to amend the Agreement in order to extend the termination date
and allow time to complete all tasks as outlined in Exhibit “C” - Work Schedule.

A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement is
amended as follows:

L. Section of the Agreement, Article 3. Period of Service, 3.1Termination Date of the
Agreement is amended as follows:

Agreement is hereby amended to extend the termination date from December 9, 2022
to December 9, 2024 in order to complete the engineering services identified in

Exhibit B - Services to be provided by the Engineer and Exhibit C - Work Schedule of
the Agreement.
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All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the
Agreement for Professional Services to be executed as of the
2020.

THE ENGINEER:
ENGINEER

BY:

THE OWNER:
HIDALGO COUNTY

BY:

Richard F. Cortez, County Judge
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