THE@CUMPANY

MBE, WBE, HUB CERTIFIED UTILITY CONTRACTOR
FIRE SPRINKLER-UNDERGROUND REGISTRATION No. SCR-U-1948836

3914 RI0 GRANDE CARE RD
EDINBURG, TX 78541

CONTRACT CHANGE ORDER
CITY/OWNER: November 17,2022
Hidalgo County Drainage District#4
902 N Doolittle Rd CHANGE ORDER NO: 2
Edinburg, TX 78542
PROJECT NO: 228
CONTRACTOR/FIRM:
The 5125 Company PROJECT NAME:
3914 Rio Grande Care Rd TERRY - ROGERS RD TO NORTH BRANCH
Edinburg TX 78541

You are hereby requested to comply with the following changes from the contract plans and specifications:

Final Quantitative Adjustments Quantitative Deletion
Unit Prices -Time Extension
Quantitative Addition Other
REASON:
Contract Price prior to Change Order. ..o s s s
Net Increase/Decrease of this Change OFder. ... ...
Contract Price with Change OFder.. .. isisisssissismissssssissississiiisinis
Increase/Decrease in tMe .. i R SR 165 days.
3 9
) { 11/17/2022
SIG!’ATIJRE h DATE
v~ | apprOVED NOT APPROVED
O e I 11-30-22
OWNER/CITY OFFICIAL: DATE PROJECT Exalxgwblrrscr ) DATE

Hon. Richard F. Cortez, County Judge
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Hon. Richard F. Cortez, County Judge  


EXECUTED as of the day and year first written above.

APPROVED BY COMMISSIONERS’ COURT ON December 13th, 2022.

Agenda Item No. 88718 Executive Office:

VENDOR: COUNTY:

The 5152 Company COUNTY OF HIDALGO

Pat Espericueta, President Hon. Richard F. Cortez, County Judge
ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS: SUPPLEMENTAL SIGNATURES:

Omar Anzaldua Jr., PE, CFM, PMP, CCM
Assistant District General Manager

Change Order No. 2 20f4
C-22-0044-05-31 (Hid. Co. & The 5125 Company)



" RAIN DAYS BREAKDOWN

7/27/2022
7/28/2022
8/15/2022
8/16/2022
8/17/2022
8/18/2022
8/19/2022
8/31/2022
9/5/2022
0 9/6/2022
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RAIN DAYS BREAKDOWN

1 10/7/2022
2 10/9/2022
3 10/10/2022
4 10/13/2022
5 10/18/2022
6 10/19/2022
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