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EXHIBIT “G” 
Supplemental Agreement Form 

 
THE STATE OF TEXAS § 

§ 
COUNTY OF HIDALGO § 
 

SUPPLEMENTAL AGREEMENT NO. 1 
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES 

C-22-0128-08-18 
(ARPA-21-121-044) 

 
THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 
8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through 
the Commissioner’s Court, hereinafter called the “Owner”, and J&R Engineering, LLC, 
Professional Engineers of, McAllen, Texas, hereinafter called the “Engineer”. 
 

WITNESSETH 
 
WHEREAS, the Owner and the Engineer executed the Agreement No. C-22-0128-08-18 on the 
day of August 18, 2022, concerning “Professional Engineering Service for Gate 3 Drainage Project 
Transfer.” 
 
WHEREAS, on the 18th day of August 2022, Owner authorized a Project Specific Work 
Authorization for Professional Engineering Service for Gate 3 Drainage Project Transfer. 
(hereinafter referred to as the “Project”); and 
 
WHEREAS, it has become necessary to amend the Agreement to extend the termination date and 
allow time to complete all tasks as outlined in Exhibit “C” – Work Schedule. 
 
NOW, THEREFORE, in consideration of the mutual covenants provided below, the Owner and 
the Engineer agree that said Agreement is amended as follows: 
 

I. Article 3 of the Agreement, Section 3.1 Termination Date, is revised to extend 
the termination date of August 17, 2023, to August 17, 2024, for an additional one 
(1) year in order to complete the scope of services for this project.  
 

II. All other provisions are unchanged and remain in full force and effect. 
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IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental 
Agreement to the Agreement for Professional Services to be executed as of the 8h day of August 
2023. 
 
APPROVED BY COMMISSIONERS’ COURT ON August 8, 2023.  
Agenda Item No. 91892    Executive Office: ____________ 

 

ENGINEER:      COUNTY: 
J&R Engineering, LLC     COUNTY OF HIDALGO  
 
 
        
 

 

_______________________________________  __________________________________ 
Roberto J. Salinas, P.E     Hon. Richard F. Cortez, County Judge  
        
 
 
 
 
       ATTEST: 
.    
 
 
 
 
 
 
 
       ___________________________________  
       Arturo Guajardo, Jr., County Clerk 

      
   

 
 
 
 
ATTACHMENTS:     SUPPLEMENTAL SIGNATURES: 
 
 
 
  
  


