
RE: HIDALGO COUNTY - Willacy Regional Facility Change of Directives No. 01

2802 S. Business Hwy 281

Edinburg, TX 78539 Date: 8/17/2023

Contract Date: 5/30/2023

THE CONTRACT IS CHANGED AS FOLLOWS: Contractor's Project Number:

CD No. Description of Work Cost

1 Disconnect of water, T&P drain line, gas, and flue $17,502

Remove existing non-operable water heater

Provide and install new 100 gallon AOS gas fired water heater in same location

Connect the water, gas , flue, and T&P valve drain line with new and existing pipe/fittings

Test water heater for leaks and workability

Insurances $0

8% Overhead $0

$17,502

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR

The Original Contract Amount was……………………………………………………. $2,299,538.00

Net Change to Contract Amount by previously authorized Change Orders…………………………………. $0.00

The Contract Amount Prior to this Change Order Was………………………………………….. $0.00

The Contract Amount will be increased [  ] decreased [  ] unchanged [X ] by this Change Order Amount of ……………….. $0.00

The New Contract Amount including this Change Order will be…………………………………...…….. $2,299,538.00

The Contract Time will be increased [  ] decreased [  ] unchanged [X ] by...  days

General Contractor: Owner/Owner's Authorized Representative:

Noble Texas Builders

108 S. Main Street

La Feria, TX 78559

______________________________

By: By: 

Date:  08/17/23 Date: ______________

Change of Directives #01

Total  CD No.01










