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EXHIBIT “G” 
Supplemental Agreement Form 

 
THE STATE OF TEXAS § 

§ 
COUNTY OF HIDALGO § 
 

SUPPLEMENTAL AGREEMENT NO. 2  
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES 

C-22-0084-03-22 
 
THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 
8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through 
the Commissioner’s Court, hereinafter called the “Owner”, and Javier Hinojosa Engineering, 
Professional Engineers of, McAllen, Texas, hereinafter called the “Engineer”. 
 

WITNESSETH 
 
WHEREAS, the Owner and the Engineer executed the Agreement No. C-22-0084-03-22 on the 
day of March 22, 2022 concerning Professional Engineering Services for Precinct No. 4;  
 
WHEREAS, on the 22 day of March 2023, Owner authorized a Project Specific Work 
Authorization for “Construction Plans for Drainage improvements of Mile 17 & 83rd Street 
Strormwater” (hereinafter referred to as the “Project”); and 
 
WHEREAS, it has become necessary to amend the Agreement to extend the termination date and 
allow time to complete all services as outlined in Exhibit “C” – Services to be provided by 
Engineer . 
 
NOW, THEREFORE, in consideration of the mutual covenants provided below, the Owner and 
the Engineer agree that said Agreement is amended as follows: 
 

I. Article 6 of the Agreement, (term), is revised to extend the termination date from 
March 21, 2024, to March 21, 2025, in order to complete the scope of services for 
this project.  

 
II. All other provisions are unchanged and remain in full force and effect. 
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IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental 
Agreement to the Agreement for Professional Services to be executed as of the 20th day of 
February, 2024. 
 
APPROVED BY COMMISSIONERS’ COURT ON FEBRUARY 20, 2024.  
Agenda Item No. 94288     Executive Office: ____________ 

 

ENGINEER:      COUNTY: 
Javier Hinojosa Engineering    COUNTY OF HIDALGO  
        
 

 

 

_______________________________________  __________________________________ 
Javier Hinojosa, P.E.     Hon. Richard F. Cortez, County Judge  
        
 
 
 
 
 
 
 
       ATTEST: 
    
 
 
       ___________________________________  
       Arturo Guajardo, Jr., County Clerk 

      
   

 
 
 
 
 
ATTACHMENTS:     SUPPLEMENTAL SIGNATURES: 
 
 
 


