THIS IS TO CERTIFY THAT ON 22 DAY OF December 20 22 A
FINAL INSPECTION was made of the project herein described.

CONTRACT

CONTRACT DATE: September 7, 2021

OWNER: _Hidalgo County

CONSTRUCTION CONTRACTOR: ECon (Enriquez Construction)
OF THE CITY OF Edinburg STATE OF Texas

PROJECT DESCRIPTION

CONSTRUCTION OF New Justice Center

CONTRACT NO: RFCSP 2021-229-05-05-1DC
Located in or near the City/Precinct Of Edinburg

THIS IS TO CERTIFY”

1. That the work has been completed in accordance with the plans and specifications

and all addenda, change orders, supplemental agreements thereto, and with the
following exceptions:
Not Applicable

2. That the sum of $0,00 , deducted from the final payment of the
Contractor is a fair and equitable settlement for the foregoing except work.

3. That the contractor has presented a “Certificate of Release” starting under oath,
that all claims arising out of the performance of work have been fulfilled, and the

Owner is released from all claims arising under or by virtue of said contract.

4. That the CONTRACTOR has presented in behalf of itself and its sureties,

satisfactory evidence that it is bound to repair, replace, and make good any faulty
workmanship and/or materials discovered in the work within a period of one year

from this date, as provided in said contract,

5. Amount of Original Contract $4,026,100.00
Present Amount of Contract $4,060,908.30
Total Amount of earned to Date $4,060,908.30
Less: previous payments $3,857,862.89
Balance $203,045.42
Authorized deductions “ $203,045.42
AMOUNTY OF FINAL PAYMENT $203,045.42
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Two Hundred Three Thousand Forty
6. That the final payment in the amount of Five Dollars and Forty Two Cents

($203,045.42) is now due and payable.
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