
HIDALGO COUNTY 
Professional Engineering Services 

Agreement # C-23-0493-01-09 

WORK AUTHORIZATION NO. 2 

THIS WORK AUTHORIZATION is made pursuant to the terms and conditions of the 
Professional Engineering Services Agreement No. C-23-0493-01-09, incorporated herein by 
reference, for the “Professional Engineering Services for Caledonia Estates Subdivision” made 
by and between HIDALGO COUNTY, action herein by and through the Commissioner’s 
Court, hereinafter called the “Owner,” and RO ENGINEERING, PLLC, hereinafter called 
“Engineer”. 

PART 1. SCOPE OF WORK 
The purpose of this Work Authorization is for the Engineer to provide Engineering and 
Construction Contract Management services to verify the conditions of the existing “MEP” system 
installations at Caledonia Estates Subdivision.  

The Engineer is to provide the scope of Services as required by the Agreement with Owner.  

The scope of services to be provided by the Engineer is identified in Attachment “A” –“Scope 
of Services to be provided by Engineer” attached hereto and incorporated by reference.  

PART 2.  ESTIMATED COST 
The estimated cost for services under this Work Authorization is $ 132,142.00.This amount is 
based upon the costs outlined in the Attachment “B” –“Fee Proposal” attached hereto and 
incorporated by reference. 

PART 3.  PAYMENT 
Compensation and payment to the Engineer for the services established under this Work 
Authorization shall be made in accordance with the Professional Engineering Services 
Agreement No. C-23-0493-01-09 between the Owner and the Engineer. 

PART 4. FUNDING 
This Work Authorization No. 2 shall be funded through funding source: 
Account No. ________________________________  
Requisition Number __________________ (MUST BE INCLUDED AFTER CC APPROVAL) 

PART 5. PERIOD OF SERVICE 
This Work Authorization shall become effective on the date of final acceptance of the parties 
hereto, and terminate upon completion of the scopes of the Work Authorization, within the 
limits of Agreement No. C-23-0493-01-09 , provided in this Work Authorization; or on 
(________________DATE_________________).  If applicable: Engineer shall conform to the 
approved “Work/Project Schedule”, attached hereto and incorporated by reference herein as 
Attachment “C”. 
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PART 6. RESPONSIBILITIES AND OBLIGATIONS 
This Authorization does not waive the parties’ responsibilities and obligations provided under the 
Agreement No. C-23-0493-01-09. 

PART 7. ACKNOWLEDGEMENT AND CONFIRMATION 
Acknowledgement and confirmation by Hidalgo County Precinct 4, Commissioner Ellie 
Torres, as to content and detail of this Work Authorization No. 2. 

HIDALGO COUNTY PRECINCT No. 4 

By: 
       Ellie Torres, Commissioner 

PART 8. ACCEPTANCE AND APPROVAL 
This Work Authorization is hereby accepted, approved by Hidalgo County Commissioners’ Court 
indicated below and effective as of 3RD day of September, 2024. 

EXECUTED as of the day and year first written above. 

APPROVED BY COMMISSIONERS’ COURT ON SEPTEMBER 3RD ,2024. 
Agenda Item No. 96511 

ENGINEER:  
RO ENGINEERING, PLLC 

_______________________________________  
Rene R. Olivarez, P.E., CQE, Principal   

Executive Office: ____________ 

COUNTY: 
COUNTY OF HIDALGO 

__________________________________ 
Hon. Richard F. Cortez, County Judge  

ATTEST: 

__________________________________
_ Arturo Guajardo, Jr., County Clerk 

LIST OF ATTACHMENTS:  
Attachment “A” – Scope of Services to be provided by Engineer 
Attachment “B” – Fee Proposal  
Attachment “C” – Approved Work/Project Schedule (If applicable) 
Attachment “D” – Subcontractor Letter 
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ATTACHMENT A 

PROJECT SPECIFIC SCOPE OF SERVICES 
TO BE PROVIDED BY ENGINEER 
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2705 E. Davis Rd. 
Edinburg, TX 78542 

(956) 513-1849
r.olivarez@ro-engineering.com

TBPE Firm Registration No. 12179 

Work Authorization No. 2 
Attachment “A” 
Scope of Service 

WA#2 to C-23-0493-01-09 
HC & RO Engineering, PLLC

4 of 14



2705 E. Davis Rd. 
Edinburg, TX 78542 

(956) 513-1849
r.olivarez@ro-engineering.com

TBPE Firm Registration No. 12179 

Scope of Services 
We propose to furnish the services specified herein at the prices stated and in accordance with RO 
ENGINEERING standard terms and conditions.  RO ENGINEERING PLLC would like to submit the 
following proposal for your review and approval. * RO ENGINEERING will provide the following scope 
of the following work identified and approved by the customer.  

RO ENGINEERING proposes the following scope of work and RO ENGINEERING will be overseeing 
subcontractor services. Scope of work: 

1. Verify existing utilities and conditions of each bring run.
2. Bore PVC conduit (2” & 3”) at locations shown on AEPs map layout per WR: 86677328.
3. Bore 2” and 3” conduit on locations shown on AEP drawings at 40” deep on secondary.
4. Coordinate with AEP exact locations of Lighting and Transformers.
5. Coordinate with residence conduit crossing property as necessary.
6. Will provide conduit material with a pull string on each run.
7. Will provide stub ups at both ends of each run.
8. Backfill any excavations to match existing conditions.
9. Below is the pricing breakdown for quantities shown on AEP’s map, WR: 86677328 dated

06/25/24.

VERIFICATION OF EXISTING CONDITIONS 

1. The scope of engineering services includes a field investigation to verify the condition of
the existing “MEP” systems installation. We will visit the job site and perform an
observation of the existing systems.

2. RO Engineering will attempt to accurately determine the existing conditions. However,
because the systems are installed and may be concealed, we cannot be held accountable for
omissions of items that were concealed or appeared to be installed and operating properly
at the time of the observation.

3. During the construction, items may be uncovered by the contractors that were not apparent
during our field observations. We will revise the documents as the situation warrants and
the drawings will be re-issued as a request for proposal.
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ATTACHMENT B 

 FEE PROPOSAL 
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2705 E. Davis Rd. 
Edinburg, TX 78542 

(956) 513-1849
r.olivarez@ro-engineering.com

Work Authorization No. 2 

Attachment “B” 

Fee Proposal  
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2705 E. Davis Rd. 
Edinburg, TX 78542  

(956) 513-1849
r.olivarez@ro-engineering.com

Subcontractor work

Subcontractor work

Subcontractor work

Subcontractor work
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ATTACHMENT C 

APPROVED WORK/PROJECT SCHEDULE 
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2705 E. Davis Rd., Suite A 
Edinburg, Texas 78542 
Office (956) 513-1849 

r.olivarez@ro-engineering.com

TBPE Firm Registration #F-12179 

Work Authorization No. 2 
Attachment “C” 
Work Schedule 
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Gantt Chart © 2006-2014 Vertex42.com TRUE

Hidalgo County PCT#4 Caledonia Estates

1 GENERAL REQUIREMENTS Tue 8/27/24 Tue 9/03/24 6 0%

1.1 COMMISSIONERS COURT APPROVAL Tue 8/27/24 Wed 8/28/24 1 0%

1.2 EXECUTE CONTRACT Wed 8/28/24 Tue 9/03/24 6 0%

2 ENGINEERING & PROJECT MANAGEMENT Tue 9/03/24 Wed 12/11/24 72 0%

2.1 TOPOGRAPHICAL SURVEY Tue 9/03/24 Tue 9/10/24 7 0%

2.2 VERIFY EXISTING UTILITIES AND CONDITIONS OF EACH RUN Tue 9/10/24 Tue 9/17/24 7 0%

2.3 BORE Tue 9/17/24 Tue 9/24/24 7 0%

2.4 PROVIDE CONDUIT MATERIALS WITH PULL STRING ON EA RUN Tue 9/24/24 Tue 10/01/24 7 0%

2.5 PROVIDE STUB OUTS Tue 10/01/24 Fri 10/11/24 10 0%

2.6 BACKFILL ANY EXCAVATIONS TO MATCH EXISTING Fri 10/11/24 Fri 10/18/24 7 0%

2.7 COORDINATE WITH AEP Fri 10/18/24 Fri 11/01/24 14 0%

2.8 CONSTRUCTION ADMINISTRATION Fri 11/01/24 Wed 12/11/24 40 0%

3 CLOSE OUT Wed 12/11/24 Wed 1/15/25 26 0%

3.1 SUBSTANTIAL COMPLETION Wed 12/11/24 Wed 12/25/24 14 0%

3.2 PUNCH LIST Wed 12/25/24 Thu 1/09/25 15 0%

3.3 PROJECT CLOSE OUT Thu 1/09/25 Wed 1/15/25 6 0%
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Project Lead: RENE OLIVAREZ, P.E.
Project Start Date: 8/27/2024 (Tuesday)

Today's Date: 8/27/2024 (Tuesday)
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ATTACHMENT D 

SUBCONTRACTOR LETTER 
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2705 E Davis Rd. | Edinburg, TX 78542 | Ph 956-513-1849 | TBPE Firm #F-12179 

RO ENGINEERING, PLLC 
Engineering & Construction Management 
www.ro-engineering.com 

Subcontractor Leter 
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2705 E Davis Rd. | Edinburg, TX 78542 | Ph 956-513-1849 | TBPE Firm #F-12179 
 

RO ENGINEERING, PLLC 
Engineering & Construction Management 
www.ro-engineering.com 

 
August 29, 2024 

 

Jasmin Cantu 
Contract Specialist III 
County of Hidalgo Purchasing Department 
2802 S Business Highway 281 
Edinburg, Texas 78539 
 
Re:  Professional Engineering Services for Caledonia Estates Subdivision located in PCT 4  
 
Ms. Cantu – 
 
RO Engineering, PLLC would like to Thank You for the opportunity to work with Hidalgo County 
on this important project for the community.  Please see below our subcontractor that we 
intend to use on this project. 
 

 
Sub-Contractor: 
H L Construc�on 
308 E. Sioux Rd. 
Alamo Tx 78516 

 
 

If we can provide addi�onal informa�on or be of further service, please do not hesitate to 
contact Rene Olivarez, PE, CSSGB at 956.513.1849; r.olivarez@ro-engineering.com . 
 
 
 
 
Sincerely, 
 
 
 
 
Rene Olivarez, PE, CSSGB 
Principal  

WA#2 to C-23-0493-01-09 
HC & RO Engineering, PLLC

14 of 14

mailto:r.olivarez@ro-engineering.com

	ATTACHMENT C - WORK SCHEDULE (6) (1).pdf
	ATTACHMENT C - WORK SCHEDULE
	ATTACHMENT C CONSTRUCTION SCHEDULE 08.27.24
	GanttChart





