
 

EXHIBIT “G” 

Supplemental Agreement Form 

THE STATE OF TEXAS § 

§ 

COUNTY OF HIDALGO § 

SUPPLEMENTAL AGREEMENT NO. 1 
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES 

C-23-0461-01-09/ARPA-23-124-346

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 

8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through 

the Commissioner’s Court, hereinafter called the “Owner”, and TEDSI INFRASTRUCTURE 

GROUP, INC, Professional Engineers of, Mission, Texas, hereinafter called the “Engineer”. 

WITNESSETH 

WHEREAS, the Owner and the Engineer executed the Agreement No. C-23-0461-01-09 on the 

day of January 9th, 2024 concerning Professional Engineering Services for “[ARPA-23-124-346] 

Professional Engineering Services – Hidalgo County Precinct 4 J-01 Stormwater Management”;  

WHEREAS, on the 9th day of January. 2024, Owner authorized a Project Specific Work 

Authorization for “[ARPA-23-124-346] Professional Engineering Services – Hidalgo County 

Precinct 4 J-01 Stormwater Management” (hereinafter referred to as the “Project”); and 

WHEREAS, it has become necessary to amend the Agreement to extend the termination date and 

allow time to complete all services. 

NOW, THEREFORE, in consideration of the mutual covenants provided below, the Owner and 

the Engineer agree that said Agreement is amended as follows: 

I. Article 3.1 of the Agreement, Termination Date, is revised to extend the

termination date to January 8th, 2026.

II. All other provisions are unchanged and remain in full force and effect.
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IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental 

Agreement to the Agreement for Professional Services to be executed as of the 26th day of 

November , 2024. 

 
APPROVED BY COMMISSIONERS’ COURT ON NOVEMBER 26TH, 2024.  

Agenda Item No. 97460     Executive Office: ____________ 

 

ENGINEER:      COUNTY: 

TEDSI INFRASTRUCTURE GROUP, INC  COUNTY OF HIDALGO  

        

 

_______________________________________  __________________________________ 

Jesus Salinas, CEO/President    Hon. Richard F. Cortez, County Judge  

        

 

 

 

 

       ATTEST: 

    

 

 

       ___________________________________  

       Arturo Guajardo, Jr., County Clerk 

      

   

 

 

 

 

ATTACHMENTS:     SUPPLEMENTAL SIGNATURES: 
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