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EXHIBIT “F” 
Supplemental Agreement Form 

THE STATE OF TEXAS § 
§ 

COUNTY OF HIDALGO § 

SUPPLEMENTAL AGREEMENT NO._4_ 
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES 

C-16-048-02-03

This SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the 
Agreement made by and between HIDALGO COUNTY, acting herein by and through the 
Commissioner's Court, hereinafter called the "Owner", and L&G Consulting Engineers, Inc. d/b/a L&G 
Engineering, Professional Engineers of, Mercedes, Texas, hereinafter called "Engineer". 

WITNESSETH 

WHEREAS, the Owner and the Engineer executed the Agreement on the 3rd day of February, 2016 
concerning professional engineering services required for the FM 1925 project (from 1,500 ft. West of 
FM 2220 Ware Road) to 10th Street for Hidalgo County Precinct No. 4 hereinafter referred to as the 
project; and, 

WHEREAS, Article 3, Section 3.1 of the Agreement, Period of Service, Termination Date, establishes the 
termination date of this agreement; and, 

WHEREAS, it has become necessary to amend the Agreement in order to extend the termination date and 
allow time to complete all tasks as outlined in Exhibit "C" - Work Schedule. 

A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement is 
amended as follows: 

I. Section of the Agreement, Article 3. Period of Service, 3.1 Termination Date of the
Agreement is amended as follows:

II. Agreement is hereby amended to extend the termination date from February 15, 2025 to
February 15, 2027 in order to complete the engineering services the engineering services
identified in Exhibit B - Services to be provided by the Engineer and Exhibit C - Work
Schedule of the Agreement.

All other provisions are unchanged and remain in full force and effect. 

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the 
Agreement for Professional Services to be executed and effective as of the date indicated below. 



Hidalgo County & L&G Engineering 
Hidalgo County FM 1925 (from 1,500 ft. West to FM 2220 (Ware Road) ) 
Supplemental Agreement No.4 to C-16-048-02-03 

APPROVED BY COMMISSIONERS’ COURT ON FEBRUARY 18TH, 2025.  
Agenda Item No. 98312    Executive Office: ____________ 

 

ENGINEER:      COUNTY: 
L&G ENGINEERING     COUNTY OF HIDALGO  
        
 

_______________________________________  __________________________________ 
Jacinto Garza, P.E.     Hon. Richard F. Cortez, County Judge  
        
 
 
 
 
       ATTEST: 
    
 
 
       ___________________________________  
       Arturo Guajardo, Jr., County Clerk 

      
   

 
 
 
 
ATTACHMENTS:     SUPPLEMENTAL SIGNATURES: 
 
 
 

 
 
 
 
 
 

 


