
APPLICATION AND CERTIFICATE FOR PAYMENT 
TO OWNER: PROJECT: APPLICATION #: 3-Jan
The County of Hidalgo Pct. 01 New Wellness Activity Community Center Date: 2/11/2025

Period To: 1/31/2025
Weslaco Texas 78599 Weslaco, Texas 78599 Job # 2143

FROM CONTRACTOR:
NM Contracting, LLC B2Z Engineering, LLC
2022 Orchid Ave. 3700 N. 10th Street, Ste. 205
McAllen, TX 78504 McAllen, Texas 78501

CONTRACT FOR: New Weslaco Activity Community Center

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with the
Contract Documents, that all amounts have been paid by the Contractor for Work for which previous
Certificates for Payment were issued and payments received from the Owner, and that current payment
shown therein is now due.

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet is attached.

1. ORIGINAL CONTRACT SUM----------------------- $ 5,948,509.00 CONTRACTOR:
2. Net change by Change Orders------------------$ $
3. CONTRACT SUM TO DATE (Line 1 +/- 2) $ 5,948,509.00 By: Date:
4. TOTAL COMPLETED & STORED TO DATE-$ 608,036.79

(Column G on Continuation Sheet) State of: Texas
5. RETAINAGE: County of: Hidalgo

a. 5.0% of Completed Work $ 30,401.84 Subscribed and sworn to before
(Columns D+E on Continuation Sheet) me this day of

b. 5.0% of Stored Material $
(Column F on Continuation Sheet) Notary Public: M. Solano

Total Retainage (Line 5a + 5b or My Commission expires: 06/26/25
Total in Column 1 of Continuation Sheet-------- $ 30,401.84 CERTIFICATE FOR PAYMENT

6. TOTAL EARNED LESS RETAINAGE----------- $ 577,634.95 In accordance with Contract Documents, based on on-site observations and the data comprising
application, the Architect certifies to the Owner that to the best of the Architect's knowledge, information
and belief the Work has progressed as indicated, the quality of the Work is in accordance with the
Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

(Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT

(Line 6 from prior Certificate)------------------$ $ 413,021.23
8. CURRENT PAYMENT DUE-------------------------$ $ 164,613.72
9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED ---------------------------------- $ 164,613.72

(Line 3 less Line 6) $ 5,370,874.05 (Attach explanation if amount certified differs from the amount applied for.  Initial all figures on this
application and on the Continuation Sheet that are changed to conform to the amount certified.)

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT:
By:Total changes approved in previous

months by Owner By: Date:
Total approved this Month This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the Contractor named

herein.  Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner
of Contractor under this Contract.

TOTALS
NET CHANGES by Change Order

Project Manager 

2/13/2025

PO 888726
ARPA-24-121-358
5-1290-441-67-115-358-1-730
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CONTINUATION SHEET
ATTACHMENT TO PAY APPLICATION APPLICATION NUMBER: 3-Jan

PROJECT: APPLICATION DATE: 2/11/2025
Hidalgo County Pct. 01 Wellness Activity Community Center PERIOD TO: 1/31/2025
Project No:C-24-02956-10-15

A B C D E F G H I
Item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. New Wellness Activity Community Center Value From Previous This Period Presently Completed (G/C) To Finish

Application Stored And Stored (C - G)
(D + E) (Not In To Date

D or E) (D + E + F)
1 DIVISION 1- GENERAL REQUIREMENTS
2 General Conditions $140,195.00 $9,813.65 4,205.85 14,019.50 10% 126,175.50 700.98
3 Permit $10,800.00 $10,800.00 10,800.00 100% 0.00 540.00
4 Overhead & Profit $217,000.00 $15,190.00 6,510.00 21,700.00 10% 195,300.00 1,085.00
5 P&P Bonds / Insurance $204,933.54 $204,933.54 204,933.54 100% 0.00 10,246.68
6 Superintendent $41,000.00 $2,870.00 1,230.00 4,100.00 10% 36,900.00 205.00
7 GC Mobilization $20,000.00 $20,000.00 20,000.00 100% 0.00 1,000.00
8 SUBTOTAL $633,928.54 $263,607.19 $11,945.85 $0.00 $275,553.04 43% $358,375.50 $13,777.65
9 DIVISION 3- CONCRETE

10 Mobilization $30,800.00 0.00 0% 30,800.00 0.00
11 Foundation excavation perimeter beams $15,500.00 0.00 0% 15,500.00 0.00
12 Reinforcing/accessories materials $65,000.00 0.00 0% 65,000.00 0.00
13 Reinforcing accessories labor $53,000.00 0.00 0% 53,000.00 0.00
14 Concrete placement materials $140,000.00 0.00 0% 140,000.00 0.00
15 Concrete placement labor $79,625.00 0.00 0% 79,625.00 0.00
16 Mezzanine materials $6,375.00 0.00 0% 6,375.00 0.00
17 Mezzanine labor $15,000.00 0.00 0% 15,000.00 0.00
18 Light pole materials $3,000.00 0.00 0% 3,000.00 0.00
19 Light pole labor $4,000.00 0.00 0% 4,000.00 0.00
20 Transformer pad materials $1,500.00 0.00 0% 1,500.00 0.00
21 Transformer pad labor $1,500.00 0.00 0% 1,500.00 0.00
22 Termite treat material $5,000.00 0.00 0% 5,000.00 0.00
23 Sidewalk rebar materials $1,500.00 0.00 0% 1,500.00 0.00
24 Sidewalk rebar labor $2,500.00 0.00 0% 2,500.00 0.00
25 Sidewalk concrete material $6,500.00 0.00 0% 6,500.00 0.00
26 Sidewalk concreete labor $4,000.00 0.00 0% 4,000.00 0.00
27 Dumpster pad rebar materials $1,500.00 0.00 0% 1,500.00 0.00
28 Dumpster pad rebar labor $1,000.00 0.00 0% 1,000.00 0.00
29 Dumpster pad concrete materials $2,000.00 0.00 0% 2,000.00 0.00
30 Dumpster pad concrete labor $2,000.00 0.00 0% 2,000.00 0.00
31 Housekeeping pad / Generator rebar materials $1,750.00 0.00 0% 1,750.00 0.00
32 Housekeeping pad / Generator rebar labor $1,000.00 0.00 0% 1,000.00 0.00
33 Housekeeping pad / Generator concrete materials $2,500.00 0.00 0% 2,500.00 0.00
34 Housekeeping pad / Generator concrete labor $4,000.00 0.00 0% 4,000.00 0.00
35 SUBTOTAL $450,550.00 $0.00 $0.00 $0.00 $0.00 0% $450,550.00 $0.00



36 DIVISION 4- MASONRY
37 CMU submittal $20,000.00 0.00 0% 20,000.00 0.00
38 Masonry CMU mobilization $20,000.00 0.00 0% 20,000.00 0.00
39 North CMU wall material $26,000.00 0.00 0% 26,000.00 0.00
40 South CMU wall material $26,000.00 0.00 0% 26,000.00 0.00
41 East CMU wall material $42,000.00 0.00 0% 42,000.00 0.00
42 West CMU wall material $42,000.00 0.00 0% 42,000.00 0.00
43 Interior CMU wall material $40,000.00 0.00 0% 40,000.00 0.00
44 Split face CMU columns material $25,000.00 0.00 0% 25,000.00 0.00
45 North CMU wall labor $27,000.00 0.00 0% 27,000.00 0.00
46 South CMU wall labor $27,000.00 0.00 0% 27,000.00 0.00
47 East CMU wall labor $50,000.00 0.00 0% 50,000.00 0.00
48 West CMU wall labor $50,000.00 0.00 0% 50,000.00 0.00
49 Interior CMU wall labor $60,000.00 0.00 0% 60,000.00 0.00
50 Split face CMU columns labor $25,000.00 0.00 0% 25,000.00 0.00
51 Sand material $15,000.00 0.00 0% 15,000.00 0.00
52 Masonry cement materials $20,000.00 0.00 0% 20,000.00 0.00
53 CMU fill material $20,000.00 0.00 0% 20,000.00 0.00
54 Pump rental $20,000.00 0.00 0% 20,000.00 0.00
55 Scaffolds $40,000.00 0.00 0% 40,000.00 0.00
56 Equipment rental $16,000.00 0.00 0% 16,000.00 0.00
57 Fuels $20,000.00 0.00 0% 20,000.00 0.00
58 Reinforcement $54,000.00 0.00 0% 54,000.00 0.00
59 SUBTOTAL $685,000.00 $0.00 $0.00 $0.00 $0.00 0% $685,000.00 $0.00
60 DIVISION 5 - METALS
61 Structural Steel Materials & Labor
62 Shop Drawing $30,000.00 0.00 0% 30,000.00 0.00
63 PEMB Steel Materials $175,000.00 0.00 0% 175,000.00 0.00
64 PEMB Steel Fabrication $154,268.00 0.00 0% 154,268.00 0.00
65 Structural Steel material $55,000.00 0.00 0% 55,000.00 0.00
66 Steel Bar joist, metal deck, Epic deck material, Bollards, Dumpster Gate$95,000.00 0.00 0% 95,000.00 0.00
67 Structural Steel Fabrication $45,000.00 0.00 0% 45,000.00 0.00
68 PEMB Structure Erection $150,000.00 0.00 0% 150,000.00 0.00
69 Steel Erection - Mezzanine $50,000.00 0.00 0% 50,000.00 0.00
70 Equipment $45,000.00 0.00 0% 45,000.00 0.00
71 Metal Roof & Wall Panels $135,000.00 0.00 0% 135,000.00 0.00
72 SUBTOTAL $934,268.00 $0.00 $0.00 $0.00 $0.00 0% $934,268.00 $0.00
73 DIVISION 6 - WOODS & PLASTICS
74 Millwork
75 Millwork materials $5,000.00 0.00 0% 5,000.00 0.00
76 Millwork installation labor $2,500.00 0.00 0% 2,500.00 0.00
77 SUBTOTAL $7,500.00 $0.00 $0.00 $0.00 $0.00 0% $7,500.00 $0.00
78 DIVISION 7- THERMAL & MOISTURE PROTECTION
79
80 Mobilization $10,000.00 0.00 0% 10,000.00 0.00
81 Membrane flashing materials $19,740.00 0.00 0% 19,740.00 0.00
82 Membrane flashing labor $13,160.00 0.00 0% 13,160.00 0.00
83 Dampproofing materials $34,360.00 0.00 0% 34,360.00 0.00
84 Dampproofing labor $22,400.00 0.00 0% 22,400.00 0.00



85 ISO Board materials $23,430.00 0.00 0% 23,430.00 0.00
86 ISO Board labor $15,350.00 0.00 0% 15,350.00 0.00
87 Foam in place material $25,735.00 0.00 0% 25,735.00 0.00
88 Foam in place labor $17,155.00 0.00 0% 17,155.00 0.00
89 Open cell foam material $34,215.00 0.00 0% 34,215.00 0.00
90 Open cell foam labor $24,775.00 0.00 0% 24,775.00 0.00
91 Caulking CMU, Sidewalk materials $6,770.00 0.00 0% 6,770.00 0.00
92 Caulking CMU, Sidewalk labor $2,910.00 0.00 0% 2,910.00 0.00
93 SUBTOTAL $250,000.00 $0.00 $0.00 $0.00 $0.00 0% $250,000.00 $0.00
94 DIVISION 8- DOORS & WINDOWS
95 Doors
96 H M Frames / Doors material $31,615.00 0.00 0% 31,615.00 0.00
97 Wood Doors material $19,950.00 0.00 0% 19,950.00 0.00
98 Doors Hardware material $100,000.00 0.00 0% 100,000.00 0.00
99 Overhead doors materials $16,896.00 0.00 0% 16,896.00 0.00

100 Overhead doors labor $3,039.00 0.00 0% 3,039.00 0.00
101 Storefront Glazing
102 Mobilization $3,027.00 0.00 0% 3,027.00 0.00
103 Glass Material $8,500.00 0.00 0% 8,500.00 0.00
104 Glass Lab $4,500.00 0.00 0% 4,500.00 0.00
105 Aluminum Mat $14,494.00 0.00 0% 14,494.00 0.00
106 Aluminum Lab $7,500.00 0.00 0% 7,500.00 0.00
107 Metal Stud/Drywall/SAT/Carpentry
108 Metal stud structural materials $33,764.00 0.00 0% 33,764.00 0.00
109 Metal stud structural labor $30,894.00 0.00 0% 30,894.00 0.00
110 Metal stud Interior materials $35,273.00 0.00 0% 35,273.00 0.00
111 Metal studs Interior labor $54,040.00 0.00 0% 54,040.00 0.00
112 Drywall material $36,678.00 0.00 0% 36,678.00 0.00
113 Drywall labor $41,408.00 0.00 0% 41,408.00 0.00
114 Insulation materials $13,476.00 0.00 0% 13,476.00 0.00
115 Insulation labor $12,725.00 0.00 0% 12,725.00 0.00
116 Suspended Acoustical ceiling material $27,031.00 0.00 0% 27,031.00 0.00
117 Suspended Acoustical ceiling labor $24,088.00 0.00 0% 24,088.00 0.00
118 Gypboard ceiling materials $3,388.00 0.00 0% 3,388.00 0.00
119 Gypboard ceilings labor $4,235.00 0.00 0% 4,235.00 0.00
120 Acoustical panels materials $40,936.00 0.00 0% 40,936.00 0.00
121 Acoustical panels labor $11,500.00 0.00 0% 11,500.00 0.00
122 General labor $13,725.00 0.00 0% 13,725.00 0.00
123 Rough carpentry $5,324.00 0.00 0% 5,324.00 0.00
124 SUBTOTAL $598,006.00 $0.00 $0.00 $0.00 $0.00 0% $598,006.00 $0.00
125 DIVISION 9- FINISHES
126 Flooring
127 Admin / insurance $3,845.00 0.00 0% 3,845.00 0.00
128 Samples / subnmittals $450.00 0.00 0% 450.00 0.00
129 Materials handling and mobilization $900.00 0.00 0% 900.00 0.00
130 Resilient materials $7,700.00 0.00 0% 7,700.00 0.00
131 Resilient labor $3,000.00 0.00 0% 3,000.00 0.00
132 Ceramic tile materials $25,900.00 0.00 0% 25,900.00 0.00
133 Ceramic tile labor $15,000.00 0.00 0% 15,000.00 0.00



134 Floor patch / prep materials $200.00 0.00 0% 200.00 0.00
135 Floor patch / prep labor $200.00 0.00 0% 200.00 0.00
136 Sports flooring $209,190.00 0.00 0% 209,190.00 0.00
137 Painting
138 Tape / float materials $6,000.00 0.00 0% 6,000.00 0.00
139 Tape / float labor $12,000.00 0.00 0% 12,000.00 0.00
140 Primer materials $2,000.00 0.00 0% 2,000.00 0.00
141 Primer labor $3,000.00 0.00 0% 3,000.00 0.00
142 Block filler materials $12,000.00 0.00 0% 12,000.00 0.00
143 Block filler labor $16,000.00 0.00 0% 16,000.00 0.00
144 Paint material $12,000.00 0.00 0% 12,000.00 0.00
145 Paint labor $17,000.00 0.00 0% 17,000.00 0.00
146 Paint HM frames and doors material $2,000.00 0.00 0% 2,000.00 0.00
147 Paint HM Frames and doors labor $3,000.00 0.00 0% 3,000.00 0.00
148 Dryfall exposed steel / foam materials $5,000.00 0.00 0% 5,000.00 0.00
149 Dryfall exposed steel / foam labor $7,000.00 0.00 0% 7,000.00 0.00
150 Ext. block filler materials $3,500.00 0.00 0% 3,500.00 0.00
151 Ext. block filler labor $4,500.00 0.00 0% 4,500.00 0.00
152 Elastomeric paint material $5,750.00 0.00 0% 5,750.00 0.00
153 Elastomeric paint labor $8,000.00 0.00 0% 8,000.00 0.00
154 SUBTOTAL $385,135.00 $0.00 $0.00 $0.00 $0.00 0% $385,135.00 $0.00
155 DIVISION 10- SPECIALTIES
156 Toilet Partitions material $7,580.00 0.00 0% 7,580.00 0.00
157 Bathroom accessories material $6,700.00 0.00 0% 6,700.00 0.00
158 Interior Building signage $2,049.00 0.00 0% 2,049.00 0.00
159 Dedicatory Signage and Building Plaque $18,055.00 0.00 0% 18,055.00 0.00
160 FEC material $2,035.00 0.00 0% 2,035.00 0.00
161 Handicap post / signage $400.00 0.00 0% 400.00 0.00
162 Tack board $1,275.00 0.00 0% 1,275.00 0.00
163 Defibrillator $1,983.00 0.00 0% 1,983.00 0.00
164 Bench / Metal Lockers $1,992.00 0.00 0% 1,992.00 0.00
165 SUBTOTAL $42,069.00 $0.00 $0.00 $0.00 $0.00 0% 42,069.00 $0.00
166 DIVISION11 EQUIPMENT 
167 Draper gym equipment $128,512.00 0.00 0% 128,512.00 0.00
168 Varsity Sportable scoreboards $12,140.00 0.00 0% 12,140.00 0.00
169 DGJD Tip and Roll bleachers $23,440.00 0.00 0% 23,440.00 0.00
170 Gym equipment install $26,680.00 0.00 0% 26,680.00 0.00
171 Engineering/Project management $10,040.00 0.00 0% 10,040.00 0.00
172 Stainless Steel counter $9,000.00 0.00 0% 9,000.00 0.00
173 SUBTOTAL $209,812.00 $0.00 $0.00 $0.00 $0.00 0% $209,812.00 $0.00
174 DIVISION 21- FIRE SPRINKLER SYSTEM
175 Mobilization $2,100.00 $2,100.00 2,100.00 100% 0.00 105.00
176 Design work $2,700.00 $1,350.00 1,350.00 50% 1,350.00 67.50
177 Submittals $300.00 $300.00 300.00 100% 0.00 15.00
178 Materials $51,640.00 0.00 0% 51,640.00 0.00
179 Underground installation $13,120.00 $13,120.00 13,120.00 100% 0.00 656.00
180 Underground labor $10,000.00 0.00 0% 10,000.00 0.00
181 Riser installation $1,114.00 0.00 0% 1,114.00 0.00
182 Main lines installation $2,228.00 0.00 0% 2,228.00 0.00
183 Branch lines installation $3,899.00 0.00 0% 3,899.00 0.00



184 Sprinkler heads installation $3,342.00 0.00 0% 3,342.00 0.00
185 Testing $557.00 0.00 0% 557.00 0.00
186 SUBTOTAL $91,000.00 $300.00 $16,570.00 $0.00 $16,870.00 19% $74,130.00 $843.50
187 DIVISION 22- PLUMBING
188 Submittals $1,653.60 1,653.60 1,653.60 100% 0.00 82.68
189 Material
190 Sanitary Waste, Drain BFF $33,072.10 33,072.10 33,072.10 100% 0.00 1,653.61
191 Sanitary Waste, Vent AFF $11,575.23 0.00 0% 11,575.23 0.00
192 Domestic water $11,575.23 0.00 0% 11,575.23 0.00
193 Insulation mat $11,575.23 0.00 0% 11,575.23 0.00
194 Fixtures Mat $32,245.29 0.00 0% 32,245.29 0.00
195 Labor
196 Sanitary Waste, Drain BFF $16,536.05 16,536.05 16,536.05 100% 0.00 826.80
197 Sanitary Waste, Vent AFF $7,441.22 0.00 0% 7,441.22 0.00
198 Domestic water $7,441.22 0.00 0% 7,441.22 0.00
199 Insulation mat $7,441.22 0.00 0% 7,441.22 0.00
200 Fixtures Mat $24,804.07 0.00 0% 24,804.07 0.00
201 SUBTOTAL $165,360.46 $0.00 $51,261.75 $0.00 $51,261.75 31% $114,098.71 $2,563.09
202 DIVISION 23- HVAC
203 Mobilization $12,000.00 0.00 0% 12,000.00 0.00
204 Submittals $3,500.00 $3,500.00 3,500.00 100% 0.00 175.00
205 Permit $1,250.00 0.00 0% 1,250.00 0.00
206 Equipment rental $11,000.00 0.00 0% 11,000.00 0.00
207 Fabricate Spiral ductwork materials $172,306.00 0.00 0% 172,306.00 0.00
208 Fabricate Spiral labor $37,500.00 0.00 0% 37,500.00 0.00
209 Ductwork installation $112,500.00 0.00 0% 112,500.00 0.00
210 Ductwork Installation materials/accessories $24,045.00 0.00 0% 24,045.00 0.00
211 Air device materials $8,891.00 0.00 0% 8,891.00 0.00
212 Air device labor $2,800.00 0.00 0% 2,800.00 0.00
213 Exhaust fans / heaters materials $2,280.00 0.00 0% 2,280.00 0.00
214 Exhaust fans / heaters labor $1,500.00 0.00 0% 1,500.00 0.00
215 Overhead piping materials $3,425.00 0.00 0% 3,425.00 0.00
216 Overhead piping labor $3,630.00 0.00 0% 3,630.00 0.00
217 RTU / fan coil unit equipment $140,067.00 0.00 0% 140,067.00 0.00
218 RTU / fan coil unit labor $2,800.00 0.00 0% 2,800.00 0.00
219 Controls materials / labor $55,160.00 0.00 0% 55,160.00 0.00
220 Test and Balance $6,050.00 0.00 0% 6,050.00 0.00
221 SUBTOTAL $600,704.00 $3,500.00 $0.00 $0.00 $3,500.00 1% $597,204.00 $175.00
223 DIVISION 26- ELECTRICAL
224 Mobilization $15,000.00 7,500.00 7,500.00 50% 7,500.00 375.00
225 Underground conduit materials $33,000.00 33,000.00 33,000.00 100% 0.00 1,650.00
226 Underground conduit labor $53,000.00 53,000.00 53,000.00 100% 0.00 2,650.00
227 Electrical rough-in materials $31,000.00 0.00 0% 31,000.00 0.00
228 Electrical rough-in labor $50,000.00 0.00 0% 50,000.00 0.00
229 Electrical wire materials $38,000.00 0.00 0% 38,000.00 0.00
230 Electrical wire labor $55,000.00 0.00 0% 55,000.00 0.00
231 Electrical gear materials $68,000.00 0.00 0% 68,000.00 0.00
232 Electrical gear labor $31,000.00 0.00 0% 31,000.00 0.00



233 Light fixtures materials $51,000.00 0.00 0% 51,000.00 0.00
234 Light fixtures labor $36,000.00 0.00 0% 36,000.00 0.00
235 Trim out $1,900.00 0.00 0% 1,900.00 0.00
236 $462,900.00 $0.00 $93,500.00 $0.00 $93,500.00 20% $369,400.00 $4,675.00
237 DIVISION 31 - EARTHWORK
238 Mobilization $20,000.00 0.00 0% 20,000.00 0.00
239 Inlet protection labor $270.00 0.00 0% 270.00 0.00
240 Inlet protection material $630.00 0.00 0% 630.00 0.00
241 Silt fence labor $2,209.00 $2,209.00 2,209.00 100% 0.00 110.45
242 Silt fence material $5,427.00 $5,427.00 5,427.00 100% 0.00 271.35
243 Remove and spread on site 2' NG labor $4,530.00 $4,530.00 4,530.00 100% 0.00 226.50
244 Remove and spread on site 2' NG material $10,570.00 $10,570.00 10,570.00 100% 0.00 528.50
245 Select fill 2.5 labor $21,693.00 $21,693.00 21,693.00 100% 0.00 1,084.65
246 Select fill 2.5 material $50,617.00 $50,617.00 50,617.00 100% 0.00 2,530.85
247 6" subgrade labor $3,876.00 $3,876.00 3,876.00 100% 0.00 193.80
248 6" subgrade material $9,044.00 $9,044.00 9,044.00 100% 0.00 452.20
249 SUBTOTAL $128,866.00 107,966.00 0.00 0.00 107,966.00 84% 20,900.00 5,398.30
250 DIVISION 32 - EXTERIOR IMPROVEMENTS
251 Remove and spread on site 8" labor $2,955.00 2,955.00 2,955.00 100% 0.00 147.75
252 Remove and spread on site 8" material $6,895.00 6,895.00 6,895.00 100% 0.00 344.75
253 6" subgrade prep w/3% lime labor $13,211.00 13,211.00 13,211.00 100% 0.00 660.55
254 6" subgrade prep w/3% lime material $30,825.00 30,825.00 30,825.00 100% 0.00 1,541.25
255 18" curb and gutter labor $6,065.00 0.00 0% 6,065.00 0.00
256 18" curb and gutter material $14,153.00 0.00 0% 14,153.00 0.00
257 36" valley gutter $900.00 0.00 0% 900.00 0.00
258 36" valley gutter $2,100.00 0.00 0% 2,100.00 0.00
259 SUBTOTAL $77,104.00 $53,886.00 $0.00 $0.00 $53,886.00 $4.00 $23,218.00 $2,694.30
260 DIVISION 33 - UTILITIES
261 Domestic water 
262 Mobilization $5,500.00 $5,500.00 5,500.00 100% 0.00 275.00
263 8" DR PVC water pipe labor $8,820.00 0.00 0% 8,820.00 0.00
264 8" DR PVC water pipe material $20,580.00 0.00 0% 20,580.00 0.00
265 8" gate valve labor $2,100.00 0.00 0% 2,100.00 0.00
266 8" gate valve material $4,900.00 0.00 0% 4,900.00 0.00
267 Tapping sleeve labor $1,050.00 0.00 0% 1,050.00 0.00
268 Tapping sleeve material $2,450.00 0.00 0% 2,450.00 0.00
269 Fire hydrant assembly labor $2,340.00 0.00 0% 2,340.00 0.00
270 Fire hydrant assembly material $5,460.00 0.00 0% 5,460.00 0.00
271 2" water service labor $600.00 0.00 0% 600.00 0.00
272 2" water service material $1,400.00 0.00 0% 1,400.00 0.00
273 2" flush valve labor $450.00 0.00 0% 450.00 0.00
274 2" flush valve material $1,050.00 0.00 0% 1,050.00 0.00
275 Misc fitting labor $405.00 0.00 0% 405.00 0.00
276 Misc fitting materials $945.00 0.00 0% 945.00 0.00
277 4" casing labor $240.00 0.00 0% 240.00 0.00
278 4" casing materials $560.00 0.00 0% 560.00 0.00
279 Sanitary sewer
280 8" sdr 26 SS line labor $5,872.00 0.00 0% 5,872.00 0.00
281 8" sdr 26 SS line material $13,702.00 0.00 0% 13,702.00 0.00



282 48" manhole labor $4,200.00 0.00 0% 4,200.00 0.00
283 48" manhole material $9,800.00 0.00 0% 9,800.00 0.00
284 Clean out $1,200.00 0.00 0% 1,200.00 0.00
285 15" pvc casing labor $612.00 0.00 0% 612.00 0.00
286 15" pvc casing materials $1,428.00 0.00 0% 1,428.00 0.00
287 Storm sewer
288 24" RCP labor $8,040.00 0.00 0% 8,040.00 0.00
289 24" RCP material $18,840.00 0.00 0% 18,840.00 0.00
290 30" RCP labor $4,788.00 0.00 0% 4,788.00 0.00
291 30" RCP material $11,174.00 0.00 0% 11,174.00 0.00
292 36" RCP labor $1,740.00 0.00 0% 1,740.00 0.00
293 36" RCP material $4,060.00 0.00 0% 4,060.00 0.00
294 Type C inlet labor $8,100.00 0.00 0% 8,100.00 0.00
295 Type C inlet material $18,900.00 0.00 0% 18,900.00 0.00
296 Stormline tap Material $1,500.00 0.00 0% 1,500.00 0.00
297 Stormline tap Labor $3,500.00 0.00 0% 3,500.00 0.00
298 SUBTOTAL $176,306.00 $5,500.00 $0.00 $0.00 $5,500.00 3% $170,806.00 $275.00
299 ALLOWANCES
300 Landscaping allowance $50,000.00 $0.00 0% $50,000.00 0.00
301 SUBTOTAL $50,000.00 $0.00 $0.00 $0.00 $0.00 0% $50,000.00 $0.00
302 GRAND TOTALS $5,948,509.00 $434,759.19 $173,277.60 $0.00 $608,036.79 10% $5,340,472.21 $30,401.84



ID Task 

Mode

Task Name Duration Start Finish Predecessors % 

Complete

1 WAC Pct 1 Preliminary Schedule 0%

2 Notice to Proceed 1 day Tue 11/5/24 Tue 11/5/24 100%

3 Mobilize 10 days Wed 11/6/24 Tue 11/19/24 2 100%

4 Building Permit 5 days Wed 11/20/24 Tue 11/26/24 3 0%

5 Sitework Tue 11/5/24 25%

6 Site clearing/Grading 22 days Wed 11/27/24 Mon 2/24/25 4 100%

7 Building Pad 20 days Fri 11/29/24 Mon 3/3/25 6 75%

8 Rough In UG Utilities 20 days Mon 2/24/25 Fri 3/21/25 7FS-6 days 80%

9 UG Pipe 10 days Mon 2/24/25 Fri 3/7/25 8SS 80%

10 Cut Parking Lots & Ponds 20 days Mon 3/10/25 Fri 4/4/25 9 0%

11 Compact SG Place Base 10 days Mon 4/7/25 Fri 4/18/25 10 0%

12 Concrete Curbs 20 days Mon 4/21/25 Fri 5/16/25 11 0%

13 Sidewalks & HC SIgns 10 days Mon 5/19/25 Fri 5/30/25 12 0%

14 Paving 10 days Mon 6/2/25 Fri 6/13/25 13 0%

15 Stripe Parking Lots 2 days Mon 6/16/25 Tue 6/17/25 14 0%

16 Wheel Stops 3 days Wed 6/18/25 Fri 6/20/25 15 0%

17 Gym 0%

18 Set Batter Boards 5 days Tue 3/4/25 Mon 3/10/25 7 100%

19 Trench Grade Beams 3 days Tue 3/11/25 Thu 3/13/25 18 0%

20 Termite Treat & Poly 1 day Fri 3/14/25 Fri 3/14/25 19 0%

21 Pour SOG 1 day Mon 3/17/25 Mon 3/17/25 20 0%

22 Gym 0%

23 Deliver Steel 1 day Tue 3/18/25 Tue 3/18/25 21 0%

24 Erect Metal Building 30 days Wed 3/19/25 Tue 4/29/25 23 0%

25 Install Wall Panels & SSR 30 days Wed 4/30/25 Tue 6/10/25 24 0%

26 Lobby Structural Steel 0%

27 Deliver Steel 1 day Wed 3/19/25 Wed 3/19/25 23 0%

28 Erect Cols & BJ 20 days Thu 3/20/25 Wed 4/16/25 27 0%

29 Basket Ball Court 1 0%

30 Install SSR 20 days Thu 4/17/25 Wed 5/14/25 28 0%

31 Install Exterior Wall Panels 20 days Thu 5/15/25 Wed 6/11/25 30 0%

32 Install CMU Walls 20 days Thu 5/15/25 Wed 6/11/25 30 0%

33 Set HM Frames @ Gym 5 days Thu 6/12/25 Wed 6/18/25 32 0%

34 Lobby 0%

35 Set HM Frames @ Lobby 5 days Thu 6/19/25 Wed 6/25/25 33 0%

36 Install CMU Walls 20 days Thu 6/12/25 Wed 7/9/25 32 0%

37 Install Storefront 14 days Thu 7/10/25 Tue 7/29/25 36 0%

38 Install Roofing system 14 days Wed 7/30/25 Mon 8/18/25 37 0%

39 Basket ball Court 2 0%

40 Ductwork 20 days Tue 8/19/25 Mon 9/15/25 38 0%

41 Meta stud framing 30 days Thu 7/10/25 Wed 8/20/25 36 0%
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ID Task 

Mode

Task Name Duration Start Finish Predecessors % 

Complete

42 RI OH MEP 20 days Mon 8/18/25 Fri 9/12/25 41FS-3 days 0%

43 RI MEP in Walls 15 days Mon 9/15/25 Fri 10/3/25 42 0%

44 RTU 15 days Mon 10/6/25 Fri 10/24/25 43 0%

45 Grilles & Diffusers 15 days Mon 10/27/25 Fri 11/14/25 44 0%

46 Connect permanent Power 2 days Mon 10/27/25 Tue 10/28/25 44 0%

47 Climatze building 5 days Wed 10/29/25 Tue 11/4/25 46 0%

48 In Wall Inspection 1 day Mon 10/6/25 Mon 10/6/25 43 0%

49 Install Sheetrock 14 days Tue 10/7/25 Fri 10/24/25 48 0%

50 Tape Float Tecture and Paint 10 days Wed 10/22/25 Tue 11/4/25 49FS-3 days 0%

51 Install Doors Ext Secure Bldg 3 days Wed 11/5/25 Fri 11/7/25 50 0%

52 Install Interior Doors 10 days Mon 11/10/25 Fri 11/21/25 51 0%

53 Install Folding Partitions 10 days Mon 11/24/25 Fri 12/5/25 52 0%

54 Install Back Stop Supports 5 days Mon 12/8/25 Fri 12/12/25 53 0%

55 Deliver Back Stops 1 day Wed 10/29/25 Wed 10/29/25 46 0%

56 Install Back Stops 5 days Thu 10/30/25 Wed 11/5/25 55 0%

57 Install Scoreboards 10 days Thu 11/6/25 Wed 11/19/25 56 0%

58 Install Wall Pads 10 days Thu 11/20/25 Wed 12/3/25 57 0%

59 Install Bleachers 5 days Thu 12/4/25 Wed 12/10/25 58 0%

60 Weight room 0%

61 Install Metal Studs & Furr Dwns 20 days Thu 8/21/25 Wed 9/17/25 41 0%

62 RI OH MEP 14 days Thu 9/18/25 Tue 10/7/25 61 0%

63 RI MEP in Walls 14 days Wed 10/8/25 Mon 10/27/25 62 0%

64 In Wall Inspection 5 days Tue 10/28/25 Mon 11/3/25 63 0%

65 Install Sheetrock 14 days Tue 11/4/25 Fri 11/21/25 64 0%

66 Tape Float Tecture and Paint 10 days Wed 11/5/25 Tue 11/18/25 50 0%

67 Install SAC Grid Syst 10 days Wed 11/19/25 Tue 12/2/25 66 0%

68 Install Cabinets & Tops 10 days Wed 11/19/25 Tue 12/2/25 66 0%

69 Fire Sprinkler System 0%

70 RI OH 10 days Mon 9/15/25 Fri 9/26/25 42 0%

71 RI In Wall Plumbing 10 days Mon 10/6/25 Fri 10/17/25 43 0%

72 UG Line 5' to inside 5 days Tue 10/28/25 Mon 11/3/25 63 0%

73 Set Fixtures 10 days Mon 10/20/25 Fri 10/31/25 71 0%

74 FDC Fire Line 5 days Tue 11/4/25 Mon 11/10/25 72 80%

75 Install VCT & Base 10 days Wed 11/5/25 Tue 11/18/25 47 0%

76 Wood Floor delivery to Climatize 7 days Wed 11/5/25 Thu 11/13/25 47 0%

77 Fire Riser 5 days Tue 11/11/25 Mon 11/17/25 74 0%

78 Trim Out Plumbing 10 days Mon 11/3/25 Fri 11/14/25 73 0%

79 Install Wood Floors 10 days Fri 11/14/25 Thu 11/27/25 76 0%

80 RI OH Conduit, Boxes, Fittings 5 days Fri 11/14/25 Thu 11/20/25 76 0%

81 Run OH Lines Interior 5 days Tue 11/18/25 Mon 11/24/25 77 0%

82 RI In Wall Conduit and Boxes 5 days Fri 11/21/25 Thu 11/27/25 80 0%

RI OH MEP

RI MEP in Walls
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ID Task 

Mode

Task Name Duration Start Finish Predecessors % 

Complete

83 Make Drops and Install Heads at Gym5 days Tue 11/25/25 Mon 12/1/25 81 0%

84 Panels & Service 5 days Fri 11/28/25 Thu 12/4/25 82 0%

85 Make Drops and Install Heads at 
Lobby

5 days Tue 12/2/25 Mon 12/8/25 83 0%

86 Set Light Fixtures 5 days Fri 12/5/25 Thu 12/11/25 84 0%

87 Trim Out Electrical 5 days Fri 12/12/25 Thu 12/18/25 86 0%

88 GC Punch List 5 days Fri 12/19/25 Thu 12/25/25 87 0%

89 Final & Close Out Project 0%

90 A & E Punch List 5 days Fri 12/19/25 Thu 12/25/25 88FS-5 days 0%

91 Final Clean 3 days Fri 12/26/25 Tue 12/30/25 88 0%

92 Punch List Complete 10 days Fri 12/26/25 Thu 1/8/26 90 0%

93 Substantial completion 1 day Fri 1/9/26 Fri 1/9/26 92 0%

Make Drops and Install Heads at Gym

Panels & Service

Make Drops and Install Heads at Lobby

Set Light Fixtures

Trim Out Electrical
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Final Clean
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Jan-25  

Monthly Rain Day Log

Month Day Max Min Notes

January 8th Rain

January 9th Rain

January 10th Rain

January 14th Rain

January 15th Rain

January 20th  Rain

January 21st Freezing Rain

January 22nd Freeze 28ºF

January 23rd Drizzle

January 27th Drizzle & Rain

January 28th Drizzle

 

 

















U.S. Department of Labor
Wage and Hour Division   

PAYROLL 
For contractor's optional use; see instructions at dol.gov/agencies/whd/forms/wh347 

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. 

NAME OF CONTRACTOR OR SUBCONTRACTOR ADDRESS OMB No. 1235-0008 
Expires 09/30/2026

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO. 

(1) (2) (3) (4) DAY AND DATE (5) (6) (7) (9) 
(8) 

DEDUCTIONS 
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S 

S

S 

S 

S 

S 

S 

S 

Rev. Dec. 2008

Revised December 2008

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act 
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the  preceding week."  U.S. Department of Labor (DOL) regulations at  
29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that each laborer 
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits. 

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have 
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.  
Washington, D.C. 20210

(over)
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Date 

I,
(Name of Signatory Party) (Title) 

do hereby state: 

(1) That I pay or supervise the payment of the persons employed by

on the 
(Contractor or Subcontractor) 

; that during the payroll period commencing on the 
(Building or Work) 

day of , , and ending the day of , , 
all persons employed on said project have been paid the full weekly wages earned, that no rebates have 
been or will be made either directly or indirectly to or on behalf of said 

from the full 
(Contractor or Subcontractor) 

weekly wages earned by any  person and that no deductions have been made either directly or indirectly 
from the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 
63 Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. § 3145), and described below: 

(2) That any payrolls otherwise under this contract required to be submitted for the above period are 
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the 
applicable wage rates contained in any wage determination incorporated into the contract; that the classifications
set forth therein for each laborer or mechanic conform with the work he performed. 

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and
Training, United States Department of Labor, or if no such recognized agency exists in a State, are registered
with the Bureau of Apprenticeship and Training, United States Department of Labor. 

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

− in addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or will be made to appropriate programs for the benefit of such employees, 
except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

− Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

REMARKS: 

EXCEPTION (CRAFT) EXPLANATION 

NAME AND TITLE SIGNATURE 

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR 
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 3729 OF 
TITLE 31 OF THE UNITED STATES CODE. 
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U.S. Department of Labor
Wage and Hour Division   

PAYROLL 
For contractor's optional use; see instructions at dol.gov/agencies/whd/forms/wh347 
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While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act 
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the  preceding week."  U.S. Department of Labor (DOL) regulations at  
29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that each laborer 
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits. 

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have 
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.  
Washington, D.C. 20210
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Date 

I,
(Name of Signatory Party) (Title) 

do hereby state: 

(1) That I pay or supervise the payment of the persons employed by

on the 
(Contractor or Subcontractor) 

; that during the payroll period commencing on the 
(Building or Work) 

day of , , and ending the day of , , 
all persons employed on said project have been paid the full weekly wages earned, that no rebates have 
been or will be made either directly or indirectly to or on behalf of said 

from the full 
(Contractor or Subcontractor) 

weekly wages earned by any  person and that no deductions have been made either directly or indirectly 
from the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 
63 Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. § 3145), and described below: 

(2) That any payrolls otherwise under this contract required to be submitted for the above period are 
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the 
applicable wage rates contained in any wage determination incorporated into the contract; that the classifications
set forth therein for each laborer or mechanic conform with the work he performed. 

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and
Training, United States Department of Labor, or if no such recognized agency exists in a State, are registered
with the Bureau of Apprenticeship and Training, United States Department of Labor. 

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

− in addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or will be made to appropriate programs for the benefit of such employees, 
except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

− Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

REMARKS: 

EXCEPTION (CRAFT) EXPLANATION 

NAME AND TITLE SIGNATURE 

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR 
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 3729 OF 
TITLE 31 OF THE UNITED STATES CODE. 
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