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EXHIBIT “F” 
Supplemental Agreement Form 

THE STATE OF TEXAS  § 
§ 

COUNTY OF HIDALGO § 

SUPPLEMENTAL AGREEMENT NO. 3 
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES 

C-21-224-03-16

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 
9 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through 
the Commissioner’s Court, hereinafter called the “Owner”, and GDJ Engineering, LLC 
Professional Engineers of, Edinburg, Texas, hereinafter called the “Engineer”. 

WITNESSETH 

WHEREAS, the Owner and the Construction Manager executed Agreement C-21-224-03-16 on 
the day of March 16, 2021, concerning Civil Engineering Services for Russell Road (Reconstruction of Mile 
17.5 from Mon Mack Road to Rooth Road) (hereinafter referred to as the “Project”); and 

WHEREAS, on the 16th day of March 2021, Owner authorized a Project Specific 
Work Authorization to provide design services for Russell Road (Reconstruction of Mile 17.5 
from Mon Mack Road to Rooth Road (hereinafter referred to as the “Project”); and 

WHEREAS, it has become necessary to amend the Agreement to extend the termination date and 
allow time to complete all services as outlined in Attachment A - Services to be provided 
by Engineer. 

NOW, THEREFORE, in consideration of the mutual covenants provided below, the Owner and 
the Engineer agree that said Agreement is amended as follows: 

I. Article 6 of the Agreement, Term, is revised to extend the termination date
to July 11, 2026.

II. All other provisions are unchanged and remain in full force and effect.
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IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental 
Agreement to the Agreement for Professional Services to be executed as of the 8th day of July, 
2025. 

 
APPROVED BY COMMISSIONERS� COURT ON JULY 8, 2025 
Agenda Item No. 99924 Executive Office:  

 
 

ENGINEER: COUNTY: 
GDJ Engineering, LLC. County of Hidalgo 

 
 

 
 
_________________________________  ________________________________ 
Robert Macheska, P.E., C.F.M Hon. Richard F. Cortez, County Judge 

 
 
 

 
ATTEST: 

 
 
 
 
 
 
 
             _________________________________   
              Arturo Guajardo, Jr., County Clerk 
 
 
 
 

ATTACHMENTS:
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