@ Change Request 003

Clore Equipment LLC
21220 FM 1420
Harlingen, TX 78550
956-748-4713 Fax: 956-748-4714
Date: 06/26/25

Client Information

Name: Hidalgo County Project Number: C-24-0221-11-12

Address: 100 E. Cano Project Name: Mercedes Gate Stormwater Project
Edinburg, TX 78539 Project Address: Varies - City of Mercedes TX

Telephone: Original Contract Date: 11/12/24

Fax: Contract Number: C-24-0221-11-12

Change Order Description
Add days to complete the project: Additional days for change orders 1 & 2

Original Contract Amount: $802,423.70
Previous Change Order Amounts: $38,405.00
Current Contract Amount: $840,828.70
This Change Order Amount (+/-): $0.00
New Contract Amount: $840,828.70
Contract Start Date: 120Days 1/2/2025
Original Completion Date: 05/02/25
Change to Contract Timeframe (+/-): 75
New Completion Date: 07/18/25

We agree to furnish labor and materials in accordance with the above specifications at the price stated. The
additional work to be performed under the same conditions as specified in the original contract, unless
otherwise stipulated.

Clore Equipment LLC
Client Name Company Name

Geoffrey Clore - Managing Member

Contractor Name and Title Contractor Name and Title
Signature Signature

06/26/25
Date Date

Note: This change order becomes part of the original contract.



EXECUTED as of the day and year first written above.

APPROVED BY COMMISSIONERS’ COURT ON _July 8, 2025.

Agenda Item No. _99935 Executive Office:

VENDOR: COUNTY:

Clore Equipment, LLC. COUNTY OF HIDALGO

Geoff Clore, Managing Member Hon. Richard F. Cortez, County Judge
ATTEST:

Engineer:

J & R Engineering/Supreme Engineering

Authorized Signer Arturo Guajardo, Jr., County Clerk
ATTACHMENTS: SUPPLEMENTAL SIGNATURES:
(If Applicable) (If Applicable)

Mercedes Gate Stormwater Project- Clore Equipment Change
Order No. 3 to C-24-0221-11-12





