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EXHIBIT “F” 
Supplemental Agreement Form 

 
THE STATE OF TEXAS  § 

§ 
COUNTY OF HIDALGO § 

 
SUPPLEMENTAL AGREEMENT NO. 3 

TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES 
C-21-117-11-30 

 
THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 
9 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through 
the Commissioner’s Court, hereinafter called the “Owner”, and L & G Consulting Engineers 
Professional Engineers of, Edinburg, Texas, hereinafter called the “Engineer”. 

 
WITNESSETH 

 
WHEREAS, the Owner and the Engineer executed Agreement C-21-117-11-30 day of November , 
30th, 2021 concerning Professional Engineering Services for Hidalgo County (hereinafter referred to as the 
“Project”); and 

 
WHEREAS, on the 30th day of November 2021, Owner authorized a Project Specific Work 
Authorization for "The RGV-MPO-Technical Advisory Committee & Transportation Policy 
Board Advisor (hereinafter referred to as the "Project"); and 

 
WHEREAS, it has become necessary to amend the Agreement to extend the termination date and 
allow time to complete all services as outlined in Attachment A – Services to be provided 
by Engineer. 

 
NOW, THEREFORE, in consideration of the mutual covenants provided below, the Owner and 
the Engineer agree that said Agreement is amended as follows: 
 

I. Article 6 of the Agreement, Term, is revised to extend the termination date 
to October 7th, 2026. 

 
II. All other provisions are unchanged and remain in full force and effect. 
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IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental 
Agreement to the Agreement for Professional Services to be executed as of the 30th day of 
September 2025. 

 
APPROVED BY COMMISSIONERS’ COURT ON SEPTEMBER 30, 2025 
Agenda Item No. 100936 Executive Office:   

 
 
ENGINEER: COUNTY: 
L&G Consulting Engineers COUNTY OF HIDALGO 

 
 
 
 
 
 

Jacinto Garza, P.E., President Hon. Richard F. Cortez, County Judge 
 
 
 
 
 

ATTEST: 
 

 
 
 
 
 

Arturo Guajardo, Jr., County Clerk 
 
 
 
 
 
 
ATTACHMENTS: SUPPLEMENTAL SIGNATURES: 
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