ALLOWANCE CHANGE DIRECTIVE

PROJECT CHANGE NUMBER: 01 OWNER: x
Ridalgo County DATE: August 29, 2025

Juvenile Mental Health Facility ARCHITECT: x
1711 N. Bridge Ave.

Weslaco, TX 78596 CONTRACTOR: x
TO CONTRACTOR ARCHITECT’S PROJECT NUMBER: (23680-02)

EBE Investments DBA: EB Merit Construction =~ CONTRACT DATE: June 10, 2025 OTHER:
505 Interstate 2 CONTRACT FOR: General Construction

Pharr, Texas 78577

CHANGE WORK AS FOLLOWS:

1. Provide material, labor, and tools, necessary to remove a half-CMU wall located at the lobby area of Bldg. A.
Scope of work includes removal and hauling off and disposal of debris per RFI #3 response.

The original Contingency Allowance Sum s §  150.000.00
The net change by previously authorized Allowance Changes $ 0.00
The Allowance Sum prior to this Change was $  150.000.00
The Allowance Sum will be decreased by this Change in the amount of $ 1600.00)
The new Allowance Sum remaining including this Change will be $  149.400.00

The Contract Time will not be changed.
The Substantial Completion date as of the date of this Change Directive:
Date: April 18, 2026 (Saturday)

NOTE: This Allowance Change Directive does not change the Contract Sum. The Contractor will include the amount of this
Allowance decrease ($600.00) on the Contingency Allowance line of the next Application and Certificate for Payment.
NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.
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Change Request Proposal

Date: 8125125 No.: 001
Project: Hidalgo County Juvenile Boot Camp Renovation & impr. Contract: Hidalgo County
Address: 1711 N Bridge Ave. Address: 100 E Cano
Weslaco, TX 78596 Edinburg, TX 78539
Cost
No. Code Description Amount
Provide material, labor and tools necessary to remove a half-CMU wall
located at the lobby area of Bldg. A. Scope of work includes removat
and hauling off and disposal of debris per RFI #3 response.
Demo of wall $ 400.00
Hualing off of debris and disposing $ 200.00
TOTAL AMOUNT OF THIS CHANGE REQUEST: 3 600.00
TOTAL $ 600.00
Signed by Signed by

NAME:
TITLE: Partner, Owner



