
03/26/2026

$136,189.94







CONTRACTOR TIME STATEMENT

CONTRACTOR

PROJECT NAME

OWNER NOTICE-TO-PROCEED 4/16/2025

TIME COMPUTED FROM DATE WORK COMPLETED 1/31/2026

MONTH

DATE OR 

DAYS

WORKING 

DAYS 

CHARGED CREDITED DAYS

January 1 1

January 2 1

January 3 1

January 4 1

January 5 1

January 6 1

January 7 1

January 8 1

January 9 1

January 10 1

January 11 1

January 12 1

January 13 1

January 14 1

January 15 1

January 16 1

January 17 1

January 18 1

January 19 1

January 20 1

January 21 1

January 22 1

January 23 1

January 24 1

January 25 1

January 26 1

January 27 1

January 28 1

January 29 1

January 30 1

January 31 1

TOTALS 31 0

NO. OF CONTRACT WORKING DAYS 286 268

13

ASSESSED LIQUIDATED DAMAGES: 0 PER DAY 500.00$  TOTAL $ 0

CERTIFIED AS CORRECT 

ENGINEER/CONSTRUCTION MANAGER

NO. WORKING DAYS CHARGED TO DATE

NO. CREDITED DAYS TO DATE

PAY APP NO. 9 RGV Construction, LLC. 

McAllen Health Center Improvement Project 

CONTRACT NO. ARPA-24-340-352 Hidalgo Co.Pct. #2

1/1/2026

DAYS CREDITED AND REASONS THEREFORE



Prevailing Wage Rates 

Certification Statement 

 

 
Date March 26, 2026       

           
Project 

Name McAllen Health Clinic Impr. Project  CSJ# N/A 

           
Contractor RGV Construction, LLC.  Application# 9 

 

 

  

I,       David Rivera  do hereby state: 

            (Name of Project Director) 

 

1. That a payroll (form WII-347 or similar form) was submitted for contract work performed 

for the period covered by the attached application. 

2. That a statement of compliance (form WH-347or similar form) was submitted with the 

payroll. 

3. The certified payroll complies with the classifications and minimum wage rates stipulated 

in the contract. 

4. That a minimum of one interview was conducted with laborers using Form HUD-11 or 

similar. 

 

 

 

 

 

        

Signature 



Line Item #2 (1 of 2) 















Line Item #2 (2 of 2) 





























Line Item #15























Line Item #16 (2 of 2) 

Total combined Invoices $38,700.00 
Line Item - $36,000

Inv Balance at cost to contractor.























Line Item #17 - $5000.00 

Balance of invoice at cost to 
contractor. 






