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Pay Application Form-Page 2 
APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO 9
signed certification is attached. PERIOD TO: 3/1/26-3/31/26
In tabulations below, amounts are stated to the nearest dollar. PROJECT NO: 
Use Column I on Contracts where variable retainage for line items may apply. 

A B C D E F G H I
ITEM DESCRIPTION OF WORK SCHEDULED                  WORK COMPLETED MATERIALS TOTAL BALANCE  
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED % TO FINISH RETAINAGE

STORED TO DATE COMPLETE 5.0%

1 Site Work & Utilities 125,100.00 114,200.00 114,200.00 91.287% 10,900.00 5,710.00

2 Foundation 70,880.00 62,880.00 8,000.00 70,880.00 100.00% 0.00 3,544.00

3 Structural Steel 31,970.00 31,970.00 31,970.00 100.00% 0.00 1,598.50

4 Frame Materials 5,130.00 5,130.00 5,130.00 100.00% 0.00 256.50

5 Wood Trusses 14,900.00 14,900.00 14,900.00 100.00% 0.00 745.00

6 Framing Labor 30,000.00 30,000.00 30,000.00 100.00% 0.00 1,500.00

7 Roofing 59,000.00 59,000.00 59,000.00 100.00% 0.00 2,950.00

8 Sheetrock Labor & Materials 38,400.00 38,400.00 38,400.00 100.00% 0.00 1,920.00

9 Suspended Acoustical Ceilings 28,700.00 0.00 0.00% 28,700.00 0.00

10 Doors Frames and Hardware 45,210.00 8,708.66 8,708.66 19.26% 36,501.34 435.43

11 Millwork 32,380.00 32,380.00 32,380.00 100.00% 0.00 1,619.00

12 Countertops 35,020.00 0.00 0.00% 35,020.00 0.00

13 Toilet Partitions 4,840.00 0.00 0.00% 4,840.00 0.00

14 Toilet Accessories 1,500.00 0.00 0.00% 1,500.00 0.00

15 Painting 25,830.00 2,000.00 2,000.00 7.74% 23,830.00 100.00

16 Flooring 37,200.00 0.00 0.00% 37,200.00 0.00

17 Brick Materials & Labor 61,340.00 61,340.00 61,340.00 100.00% 0.00 3,067.00

18 HVAC 148,700.00 123,230.00 123,230.00 82.87% 25,470.00 6,161.50

19 Plumbing 145,500.00 86,300.00 86,300.00 59.31% 59,200.00 4,315.00

20 Electrical 159,000.00 105,000.00 30,000.00 135,000.00 84.91% 24,000.00 6,750.00

21 Fire Alarm 6,800.00 0.00 0.00% 6,800.00 0.00

22 Fire Sprinkler 77,350.00 8,490.00 33,075.00 41,565.00 53.74% 35,785.00 2,078.25

23 Landscape Allowance 16,600.00 0.00 0.00% 16,600.00 0.00
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24 Trash Cleaning 6,000.00 1,000.00 2,000.00 3,000.00 50.00% 3,000.00 150.00

25 Rental Equipment 10,000.00 5,737.26 3,000.00 8,737.26 87.37% 1,262.74 436.86

26 Contingency Allowance 100,000.00 0.00 0.00% 100,000.00 0.00

27 Project Manager Fee 25,000.00 22,500.00 22,500.00 90.00% 2,500.00 1,125.00

28
Project Superintendent on Site 
Fee 39,400.00 33,600.00 33,600.00 85.28% 5,800.00 1,680.00

29
Document Printing (Large Plans 
Printouts) 500.00 500.00 500.00 100.00% 0.00 25.00

30 Power Consumption 7,000.00 2,000.00 1,000.00 3,000.00 42.86% 4,000.00 150.00

31 Temp Sanitary Facilities 2,000.00 1,750.00 1,750.00 87.50% 250.00 87.50

32 Temp Fencing 1,500.00 1,500.00 1,500.00 100.00% 0.00 75.00

33 Erosion Control 3,250.00 3,250.00 3,250.00 100.00% 0.00 162.50

34 Equipment Rental/Scaffolding 30,000.00 30,000.00 30,000.00 100.00% 0.00 1,500.00

35
Construction Clean-
Up(Daily/Weekly) 7,200.00 6,000.00 6,000.00 83.33% 1,200.00 300.00

36 Final Cleaning 2,000.00 0.00 0.00% 2,000.00 0.00

37 Dumpster 6,000.00 6,000.00 6,000.00 100.00% 0.00 300.00

38 Permit & Impact Fees 9,000.00 8,300.00 8,300.00 92.22% 700.00 415.00

39 Builders Risk Insurance 15,000.00 15,000.00 15,000.00 100.00% 0.00 750.00

40 General Commercial Liability 27,000.00 21,000.00 3,000.00 24,000.00 88.89% 3,000.00 1,200.00

41 Payment & Performance Bond 37,500.00 37,500.00 37,500.00 100.00% 0.00 1,875.00

42 CM Construction Fee 76,485.00 61,187.75 61,187.75 80.00% 15,297.25 3,059.39

0.00 0.00% 0.00 0.00

SUBTOTAL COSTS: 1,606,185.00 1,040,753.67 80,075.00 0.00 1,120,828.67 27.87 485,356.33 56,041.43
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CONTRACTOR TIME STATEMENT

CONTRACTOR

PROJECT NAME

OWNER NOTICE-TO-PROCEED 6/4/2025

TIME COMPUTED FROM DATE WORK COMPLETED 3/31/2026

MONTH

DATE OR 

DAYS

WORKING 

DAYS 

CHARGED CREDITED DAYS

March 1 1

March 2 1

March 3 1

March 4 1

March 5 1

March 6 1

March 7 1

March 8 1

March 9 1

March 10 1

March 11 1

March 12 1

March 13 1

March 14 1

March 15 1

March 16 1

March 17 1

March 18 1

March 19 1

March 20 1

March 21 1

March 22 1

March 23 1

March 24 1

March 25 1

March 26 1

March 27 1

March 28 1

March 29 1

March 30 1

March 31 1

TOTALS 31 0

NO. OF CONTRACT WORKING DAYS 270 281

10

ASSESSED LIQUIDATED DAMAGES: 0 PER DAY 500.00$      TOTAL $ 0

CERTIFIED AS CORRECT 

PAY APP NO. 9 BM Benchmark Construction, LLC. 

Hidalgo Health Clinic - CMAR

CONTRACT NO. ARPA 22-340-088 Hidalgo County - Pct. #2

3/1/2026

DAYS CREDITED AND REASONS THEREFORE

ENGINEER/CONSTRUCTION MANAGER

NO. WORKING DAYS CHARGED TO DATE

NO. CREDITED DAYS TO DATE



Prevailing Wage Rates 

Certification Statement 

 

 
Date April 9, 2026       

           

Project 

Name 

ARPA 22-340-088 

CMAR Hidalgo Health Clinic Facility 

Ramon Ayala Drive, Hidalgo TX   CSJ# N/A 

           
Contractor BM Benchmark Construction, LLC.   Application# 9 

 

 

  

I,       David Rivera  do hereby state: 

            (Name of Project Director) 

 

1. That a payroll (form WII-347 or similar form) was submitted for contract work performed 

for the period covered by the attached application. 

2. That a statement of compliance (form WH-347or similar form) was submitted with the 

payroll. 

3. The certified payroll complies with the classifications and minimum wage rates stipulated 

in the contract. 

4. That a minimum of one interview was conducted with laborers using Form HUD-11 or 

similar. 

 

 

 

 

 

        

Signature 
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