
L&G Engineering

The , onorable Ellie T01rns 
Commissioner, Hidalgo County Pct. No. 4 
Attn: Ms. Velinda Reyes, RPIC 
l 051 N. Doolittle Road
Edinburg, Texas 78539

May4u1, 2026 Transportation Consultants 

RE: FM 1925 Project (Limits: from 1,500 ft \Vest of10 111 Street to McColl Road) 
Supplemental No. 2 to Work Authorization No. 3- Contract No. C-15-110-03-31 

Dear Commissioner T01rns: 

As discussed, L&G Engineering respectfully requests your approval of Supplemental No. 2 to Work 
Authorization (WA) No. 3 for the FM 1925 project (from 1,500 ft West of l 0th Street to McColl Road). 

In accordance with TxDOT's to make modify roadway and traffic signal designs, PS&E, and ROW map, we 
have developed a scope of work and associated cost. The Estimated Total Project Cost for Constrnction, ROW 
and Utilities is $27,991,278.76. The LPA (County's) contribution is 1 0.27% and any Ove1rnns for Constrnction 
and ROW will not be at the County's Cost. 
We are submitting the following Supplemental No. 2 to Work Authorization No. 3 in the amount of 
$447,498.33 to revise the ROW Map, Revise Roadway Design and PS&E, Traffic Signal Design Revision, 
Project Management and to reduce scope for H&H repo1t for the FM 1925 project from 1,500 ft West of 10 111 

Street to McColl Road. The following is the funding breakdown for L&G Engineering and our Sub­
Consultant's proposed fees associated with this Work Authorization. 

• L&G Engineering (PRIME) ....................................................... $

• ROWSS (S11b-Co11s11/ta11t) .......................................................... $ 
• ETSI (S11b-Co11s11/ta11t) ............................................................... $ 
• B2Z (Sub-Consultant) ............................................................... ($

T�� $ 

Attached find the following: 
Two signed originals of Supplemental No. 2 to Work Authorization No. 3 

• Exhibit A "Services to be provided by the County"
• Exhibit B "Services to be provided by the Engineer"
• Exhibit C "Work Schedule"
• Exhibit D-1 "Estimated Man-hour Breakdown"

435,355.00 
14, 000.00 
1 7,144.09 
19,000.76) 

447,498.33 

Should you have any questions regarding this submittal, do not hesitate to call Jordan Sinclair, P.E. at (956) 585-
19 09. 

Sincerely, 
L&G Engineej9y

�-"C__ Jordai�]_Iifclair, P.E. 
Project Manager 

Attachments 

2 l 00 W. Expressway 83 • Mercedes, TX 78570 • Office (956) 565-9813 • Fax (866) 605- l 33 I 
900 S. Stewart Rd., Ste. l O • Mission, TX 78572 • Office (956) 585- l 909 • Fax (866) 605-133 l 





A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree th:at said Agreement 

is amended as follows: 

I. Sections of the Agreement, EXHIBIT ''B" - SCOPE OF SERVICES TO BE

PROVIDED BY THE ENGINEER, EXHIBIT "C" - WORK SCHEDULE and

EXHIBIT " D-1" - ESTIMATED MAN-HOUR BREAKDOWN, arie revised to reflect

the above listed modifications of this Supplemental.

All other provisions are unchanged and remain in full force and effect. 

APPROVED BY COMMISSIONERS' COURT ON 
----------

Agenda Item No. 1034496 Executive Office: ____ _ 

ENGINEER: OWNER: 
L&GCONSU HIDALGO COUNTY 

BY: 
--------------

Hon. Richard F. Cortez, County Judge 

ATTEST: 

Arturo Guajardo, Jr., County Clerk 

ATTACHMENTS: 

Location Map 
Form 1295 Certificate of Interested Parties 
Exhibit "B" Scope of Services to u,� provided by the Engineer 
Exhibit "C" Project Development �!chedule 
Exhibit "D-1" Estimated Man-Hottr Breakdown 
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