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Allowance Expenditure 
Authorization 

Project:  Hidalgo County La Mansion 
Health Clinic 

Authorization No.02

Contract No.: C-24-0182-08-02 Date: 5/6/2026 
To : 

Attention: 

   A&A Villa Construction LLC 

Manuel Villa  

You are authorized to perform the following items(s) of work and to adjust the allowance sum accordingly, as 
indicated below. This is not a change order and does not increase nor decrease the contract amount. 

Description of Work:  

Change Request 

1. Reimbursement of City of Mission Capital Recovery Fee
2. Reimbursement of Agua Sud 7.5% Cons. Inspection Fee

#001 $ 3,082.50 
   #002 $ 1,031.39

Original Owner Allowance Sum 
Landscaping Allowance Sum 

$ 
$ 

170,430.00 
   25,000.00 

Allowance Expenditures Prior to this Authorization $ 
Allowance Balance Prior to this Authorization $ 136,052.30 
Allowance Sum will be decreased by this Authorization $ 4,113.89 
New Owner Allowance Sum $ 131,938.41 

This Allowance Expenditure represents adjustments to the Allowance Balance as noted above and described 
herein. 

Accepted and agreed to by: 

A&A Villa Construction LLC        ___________________________________________________ 
 Signature Date 

Hidalgo County Health Dept. 
 Signature Date 

Texas Infrastructure Development Group, LLC 

________________________________________________ 
 Signature Date 

Accepted and agreed to on behalf of Hidalgo County: 

Hidalgo County 
Signature Date

5/6/26
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EXECUTED as of the day and year first written above.  

APPROVED BY COMMISSIONERS’ COURT ON MAY 26, 2026.

Agenda Item No. 103522 Executive Office: ____________ 

VENDOR: COUNTY: 
A&A Villa Construction, LLC COUNTY OF HIDALGO  

___________________________________ __________________________________ 
Manuel Villa, Owner   Hon. Richard F. Cortez, County Judge  

ATTEST: 

___________________________________ 
Arturo Guajardo, Jr., County Clerk 

ATTACHMENTS: SUPPLEMENTAL SIGNATURES:   
(If Applicable)  (If Applicable) 

Texas Infrastructure Development Group, LLC 

____________________________________ 
Jesse Ramos, Project Manager  
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