EXHIBIT “G”
Supplemental Agreement Form

THE STATE OF TEXAS §

§
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
C- 24-0425-12-10
(ARPA-23-124-346)

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article
8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through
the Commissioner’s Court, hereinafter called the “Owner”, and Terracon Consultants, Inc.,
Professional Engineers of, Pharr, Texas, hereinafter called the “Engineer”.

WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement No. C- 24-0425-12-10

on the day of December 10, 2024 concerning Professional Engineering Services for Precinct No.
4;
WHEREAS, on the 10th day of December 2024, Owner authorized a Project Specific Work
Authorization for “|ARPA-23-124-346] Construction Material Testing Services — Hidalgo
County Precinct 4 J-01 Stormwater Management Project” (hereinafter referred to as the
“Project”); and

WHEREAS, it has become necessary to amend the Agreement to extend the termination date to
provide services for the remainder of the project.

NOW, THEREFORE, in consideration of the mutual covenants provided below, the Owner and
the Engineer agree that said Agreement is amended as follows:

L. Article 3.1 of the Agreement, Termination Date, is revised to Extend the
termination date to December 31, 2026.

II. All other provisions are unchanged and remain in full force and effect.
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IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental
Agreement to the Agreement for Professional Services to be executed as of the 9th day of June,
2026.

APPROVED BY COMMISSIONERS’ COURT ON _June 9, 2026 .

Agenda Item No. 103673 Executive Office:

ENGINEER: COUNTY:

Terracon Consultants, Inc. COUNTY OF HIDALGO

Jorge A. Flores, P.G. Hon. Richard F. Cortez, County Judge

Senior Principal/Office Manager

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS: SUPPLEMENTAL SIGNATURES:
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