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Pay Application Form-Page 2 
APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO 10
signed certification is attached. PERIOD TO: 4/1/26-5/31/26
In tabulations below, amounts are stated to the nearest dollar. PROJECT NO: 
Use Column I on Contracts where variable retainage for line items may apply. 

A B C D E F G H I
ITEM DESCRIPTION OF WORK SCHEDULED                  WORK COMPLETED MATERIALS TOTAL BALANCE  
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED % TO FINISH RETAINAGE

STORED TO DATE COMPLETE 5.0%

1 Site Work & Utilities 125,100.00 114,200.00 114,200.00 91.287% 10,900.00 5,710.00

2 Foundation 70,880.00 70,880.00 70,880.00 100.00% 0.00 3,544.00

3 Structural Steel 31,970.00 31,970.00 31,970.00 100.00% 0.00 1,598.50

4 Frame Materials 5,130.00 5,130.00 5,130.00 100.00% 0.00 256.50

5 Wood Trusses 14,900.00 14,900.00 14,900.00 100.00% 0.00 745.00

6 Framing Labor 30,000.00 30,000.00 30,000.00 100.00% 0.00 1,500.00

7 Roofing 59,000.00 59,000.00 59,000.00 100.00% 0.00 2,950.00

8 Sheetrock Labor & Materials 38,400.00 38,400.00 38,400.00 100.00% 0.00 1,920.00

9 Suspended Acoustical Ceilings 28,700.00 22,960.00 22,960.00 80.00% 5,740.00 1,148.00

10 Doors Frames and Hardware 45,210.00 8,708.66 32,395.00 41,103.66 90.92% 4,106.34 2,055.18

11 Millwork 32,380.00 32,380.00 32,380.00 100.00% 0.00 1,619.00

12 Countertops 35,020.00 35,020.00 35,020.00 100.00% 0.00 1,751.00

13 Toilet Partitions 4,840.00 0.00 0.00% 4,840.00 0.00

14 Toilet Accessories 1,500.00 0.00 0.00% 1,500.00 0.00

15 Painting 25,830.00 2,000.00 17,000.00 19,000.00 73.56% 6,830.00 950.00

16 Flooring 37,200.00 30,735.00 30,735.00 82.62% 6,465.00 1,536.75

17 Brick Materials & Labor 61,340.00 61,340.00 61,340.00 100.00% 0.00 3,067.00

18 HVAC 148,700.00 123,230.00 14,595.00 137,825.00 92.69% 10,875.00 6,891.25

19 Plumbing 145,500.00 86,300.00 86,300.00 59.31% 59,200.00 4,315.00

20 Electrical 159,000.00 135,000.00 135,000.00 84.91% 24,000.00 6,750.00

21 Fire Alarm 6,800.00 0.00 0.00% 6,800.00 0.00

22 Fire Sprinkler 77,350.00 41,565.00 41,565.00 53.74% 35,785.00 2,078.25

23 Landscape Allowance 16,600.00 0.00 0.00% 16,600.00 0.00
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24 Trash Cleaning 6,000.00 3,000.00 1,500.00 4,500.00 75.00% 1,500.00 225.00

25 Rental Equipment 10,000.00 8,737.26 1,262.74 10,000.00 100.00% 0.00 500.00

26 Contingency Allowance 72,982.32 0.00 0.00% 72,982.32 0.00

AEA #1 13,865.25 13,865.25 13,865.25 100.00% 0.00 693.26

AEA #3 13,152.43 0.00 0.00% 13,152.43 0.00

27 Project Manager Fee 25,000.00 22,500.00 22,500.00 90.00% 2,500.00 1,125.00

28
Project Superintendent on Site 
Fee 39,400.00 33,600.00 33,600.00 85.28% 5,800.00 1,680.00

29
Document Printing (Large Plans 
Printouts) 500.00 500.00 500.00 100.00% 0.00 25.00

30 Power Consumption 7,000.00 3,000.00 2,000.00 5,000.00 71.43% 2,000.00 250.00

31 Temp Sanitary Facilities 2,000.00 1,750.00 1,750.00 87.50% 250.00 87.50

32 Temp Fencing 1,500.00 1,500.00 1,500.00 100.00% 0.00 75.00

33 Erosion Control 3,250.00 3,250.00 3,250.00 100.00% 0.00 162.50

34 Equipment Rental/Scaffolding 30,000.00 30,000.00 30,000.00 100.00% 0.00 1,500.00

35
Construction Clean-
Up(Daily/Weekly) 7,200.00 6,000.00 500.00 6,500.00 90.28% 700.00 325.00

36 Final Cleaning 2,000.00 0.00 0.00% 2,000.00 0.00

37 Dumpster 6,000.00 6,000.00 6,000.00 100.00% 0.00 300.00

38 Permit & Impact Fees 9,000.00 8,300.00 8,300.00 92.22% 700.00 415.00

39 Builders Risk Insurance 15,000.00 15,000.00 15,000.00 100.00% 0.00 750.00

40 General Commercial Liability 27,000.00 24,000.00 24,000.00 88.89% 3,000.00 1,200.00

41 Payment & Performance Bond 37,500.00 37,500.00 37,500.00 100.00% 0.00 1,875.00

42 CM Construction Fee 76,485.00 61,187.75 61,187.75 80.00% 15,297.25 3,059.39

0.00 0.00% 0.00 0.00

SUBTOTAL COSTS: 1,606,185.00 1,120,828.67 171,832.99 0.00 1,292,661.66 33.70 313,523.34 64,633.08
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Prevailing Wage Rates
Certification Statement

Date June 11, 2026

Project 
Name

ARPA 22-340-088
CMAR Hidalgo Health Clinic Facility
Ramon Ayala Drive, Hidalgo TX CSJ# N/A

Contractor BM Benchmark Construction, LLC. Application# 10

I,       David Rivera do hereby state:
(Name of Project Director)

1. That a payroll (form WII-347 or similar form) was submitted for contract work performed 
for the period covered by the attached application.

2. That a statement of compliance (form WH-347or similar form) was submitted with the 
payroll.

3. The certified payroll complies with the classifications and minimum wage rates stipulated 
in the contract.

4. That a minimum of one interview was conducted with laborers using Form HUD-11 or 
similar.

SignatureSignature



CONTRACTOR TIME STATEMENT

CONTRACTOR

PROJECT NAME

OWNER NOTICE-TO-PROCEED 6/4/2025

TIME COMPUTED FROM DATE WORK COMPLETED 4/30/2026

MONTH

DATE OR 

DAYS

WORKING 

DAYS 

CHARGED CREDITED DAYS

April 1 1

April 2 1

April 3 1

April 4 1

April 5 1

April 6 1

April 7 1

April 8 1

April 9 1

April 10 1

April 11 1

April 12 1

April 13 1

April 14 1

April 15 1

April 16 1

April 17 1

April 18 1

April 19 1

April 20 1

April 21 1

April 22 1

April 23 1

April 24 1

April 25 1

April 26 1

April 27 1

April 28 1

April 29 1

April 30 1

TOTALS 30 0

NO. OF CONTRACT WORKING DAYS 375 311

10

ASSESSED LIQUIDATED DAMAGES: 0 PER DAY 500.00$      TOTAL $ 0

CERTIFIED AS CORRECT 

PAY APP NO. 10 BM Benchmark Construction, LLC. 

Hidalgo Health Clinic - CMAR

CONTRACT NO. ARPA 22-340-088 Hidalgo County - Pct. #2

4/1/2026

DAYS CREDITED AND REASONS THEREFORE

ENGINEER/CONSTRUCTION MANAGER

NO. WORKING DAYS CHARGED TO DATE

NO. CREDITED DAYS TO DATE



CONTRACTOR TIME STATEMENT

CONTRACTOR

PROJECT NAME

OWNER NOTICE-TO-PROCEED 6/4/2025

TIME COMPUTED FROM DATE WORK COMPLETED 5/31/2026

MONTH

DATE OR 

DAYS

WORKING 

DAYS 

CHARGED CREDITED DAYS

May 1 1

May 2 1

May 3 1

May 4 1

May 5 1

May 6 1

May 7 1

May 8 1

May 9 1

May 10 1

May 11 1

May 12 1

May 13 1

May 14 1

May 15 1

May 16 1

May 17 1

May 18 1

May 19 1

May 20 1

May 21 1

May 22 1

May 23 1

May 24 1

May 25 1

May 26 1

May 27 1

May 28 1

May 29 1

May 30 1

May 31 1

TOTALS 31 0

NO. OF CONTRACT WORKING DAYS 375 342

10

ASSESSED LIQUIDATED DAMAGES: 0 PER DAY 500.00$      TOTAL $ 0

CERTIFIED AS CORRECT 

PAY APP NO. 10 BM Benchmark Construction, LLC. 

Hidalgo Health Clinic - CMAR

CONTRACT NO. ARPA 22-340-088 Hidalgo County - Pct. #2

5/1/2026

DAYS CREDITED AND REASONS THEREFORE

ENGINEER/CONSTRUCTION MANAGER

NO. WORKING DAYS CHARGED TO DATE

NO. CREDITED DAYS TO DATE



Prevailing Wage Rates 

Certification Statement 

 

 
Date June 11, 2026       

           

Project 

Name 

ARPA 22-340-088 

CMAR Hidalgo Health Clinic Facility 

Ramon Ayala Drive, Hidalgo TX   CSJ# N/A 

           
Contractor BM Benchmark Construction, LLC.   Application# 10 

 

 

  

I,       David Rivera  do hereby state: 

            (Name of Project Director) 

 

1. That a payroll (form WII-347 or similar form) was submitted for contract work performed 

for the period covered by the attached application. 

2. That a statement of compliance (form WH-347or similar form) was submitted with the 

payroll. 

3. The certified payroll complies with the classifications and minimum wage rates stipulated 

in the contract. 

4. That a minimum of one interview was conducted with laborers using Form HUD-11 or 

similar. 

 

 

 

 

 

        

Signature 



Item No. 9 



















Item No. 10



Item No. 12



1126





1126





1126





Item No. 15 
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