
PM/ Project Engineer:



AIA DOCUMENT G703
Application #: 15
Application Date: 06/20/26

Period To: 01/31/26

Contract Number: 24-0182-08-02-10/080124

A B C D E F G H I J

1 General Conditions EA 1 165,885.78$             165,885.78$            162,568.07$           -$                           -$                       162,568.07$               0% 98% 3,317.72 8,128.40$                  
2 Mobilization EA 1 120,644.20$             120,644.20$            102,547.57$           -$                           -$                       102,547.57$               0% 85% 18,096.63 5,127.38$                  
3 Insurance EA 1 132,105.40$             132,105.40$            132,105.40$           -$                           -$                       132,105.40$               0% 100% 0.00 6,605.27$                  

Site Prep
4 Site Prep LS 1 15,000.00$               15,000.00$              13,500.00$             -$                           -$                       13,500.00$                 0% 90% 1,500.00 675.00$                     

5a Silt Fence-Labor FT 1853 6.13$                        11,358.89$              11,358.89$             -$                           -$                       11,358.89$                 0% 100% 0.00 567.94$                     
5b Silt Fence-Material FT 1853 1.37$                        2,538.61$                2,538.61$               -$                           -$                       2,538.61$                   0% 100% 0.00 126.93$                     
6a Temporary Construction Entrance/Exit-Labor EA 1 1,650.00$                 1,650.00$                1,650.00$               -$                           -$                       1,650.00$                   0% 100% 0.00 82.50$                       
6b Temporary Construction Entrance/Exit-Material EA 1 850.00$                    850.00$                   850.00$                  -$                           -$                       850.00$                      0% 100% 0.00 42.50$                       

Concrete Work
7a 6" Concrete Slab w/#3 Reinforcing Bars @ 12: O.C.E.W - Labor (Skirting) SQ FT 4011.32  $                       3.19 12,796.11$              -$                        6,398.06$                  -$                       6,398.06$                   50% 50% 6,398.06 319.90$                     
7b 6" Concrete Slab w/#3 Reinforcing Bars @ 12: O.C.E.W - Material (Skirting) SQ FT 4011.32  $                       5.41 21,701.24$              -$                        10,850.62$                -$                       10,850.62$                 50% 50% 10,850.62 542.53$                     
8a 8" Concrete Slab w/#5 Reinforcing Bars @ 11: O.C.E.W - Labor (Dumpster Area) SQ FT 727.36  $                       3.39 2,465.75$                -$                        1,232.88$                  -$                       1,232.88$                   50% 50% 1,232.88 61.64$                       
8b 8" Concrete Slab w/#5 Reinforcing Bars @ 11: O.C.E.W - Material (Dumpster Area) SQ FT 727.36  $                       6.11 4,444.17$                -$                        2,222.08$                  -$                       2,222.08$                   50% 50% 2,222.08 111.10$                     
9 Transformer Pad LS 1  $                2,199.99 2,199.99$                -$                        -$                           -$                       -$                            0% 0% 2,199.99 -$                           

10 Generator Pad LS 1  $                6,200.00 6,200.00$                -$                        -$                           -$                       -$                            0% 0% 6,200.00 -$                           
11a 6" Curb - Labor FT 853.54  $                       5.22 4,455.48$                3,341.61$               -$                           -$                       3,341.61$                   0% 75% 1,113.87 167.08$                     
11b 6" Curb-Material FT 853.54  $                       4.78 4,079.92$                3,059.94$               -$                           -$                       3,059.94$                   0% 75% 1,019.98 153.00$                     
12a 6" Curb and Gutter - Labor FT 574.85  $                     10.61 6,099.16$                4,574.37$               -$                           -$                       4,574.37$                   0% 75% 1,524.79 228.72$                     
12b 6" Curb and Gutter - Material FT 574.85  $                       9.39 5,397.84$                4,048.38$               -$                           -$                       4,048.38$                   0% 75% 1,349.46 202.42$                     
13a ADA Ramp - Labor EA 4  $                   565.00 2,260.00$                -$                        -$                           -$                       -$                            0% 0% 2,260.00 -$                           
13b ADA Ramp - Material EA 4  $                   385.00 1,540.00$                -$                        -$                           -$                       -$                            0% 0% 1,540.00 -$                           
14a Sidewalk - Labor SQ FT 5246.49  $                       3.15 16,526.44$              -$                        8,263.22$                  -$                       8,263.22$                   50% 50% 8,263.22 413.16$                     
14b Sidewalk-Material SQ FT 5246.49  $                       4.35 22,822.23$              -$                        11,411.12$                -$                       11,411.12$                 50% 50% 11,411.12 570.56$                     
15a 4' Valley Gutter-Labor FT 52.57  $                     20.87 1,097.14$                822.85$                  -$                           -$                       822.85$                      0% 75% 274.28 41.14$                       
15b 4' Valley Gutter-Material FT 52.57  $                     19.13 1,005.66$                754.25$                  -$                           -$                       754.25$                      0% 75% 251.42 37.71$                       

Miscellaneous
16 Dumpster Enclosure EA 1  $              21,000.00 21,000.00$              -$                        -$                           -$                       -$                            0% 0% 21,000.00 -$                           
17 Gate - Galvanized Steel EA 1  $                3,800.00 3,800.00$                -$                        -$                           -$                       -$                            0% 0% 3,800.00 -$                           
18 Roof Hatch and Ship's Ladder EA 1  $                4,800.00 4,800.00$                4,800.00$               -$                           -$                       4,800.00$                   0% 100% 0.00 240.00$                     

HMAC
19 Striping LS 1  $                4,600.00 4,600.00$                -$                        -$                           -$                       -$                            0% 0% 4,600.00 -$                           

20a 2" HMAC / 8" Flex Base / 8" Subgrade-Labor SQ FT 25597.85  $                       3.00 76,793.55$              49,915.81$             -$                           -$                       49,915.81$                 0% 65% 26,877.74 2,495.79$                  
20b 2" HMAC / 8" Flex Base / 8" Subgrade-Material SQ FT 25597.85  $                       3.33 85,240.84$              55,406.55$             -$                           -$                       55,406.55$                 0% 65% 29,834.29 2,770.33$                  

Storm Sewer
21a 18" HDPE Storm Pipe-Labor FT 163.53  $                     26.50 4,333.55$                4,333.55$               -$                           -$                       4,333.55$                   0% 100% 0.00 216.68$                     
21b 18" HDPE Storm Pipe-Material FT 163.53  $                     32.50 5,314.73$                5,314.73$               -$                           -$                       5,314.73$                   0% 100% 0.00 265.74$                     
22a Grate Inlet 6'x4'-Labor EA 2  $                1,000.00 2,000.00$                2,000.00$               -$                           -$                       2,000.00$                   0% 100% 0.00 100.00$                     
22b Grate Inlet 6'x4'-Material EA 2  $                2,500.00 5,000.00$                5,000.00$               -$                           -$                       5,000.00$                   0% 100% 0.00 250.00$                     
23a Concrete Rip Rap-Labor SQ FT 220.92  $                       9.15 2,021.42$                -$                        -$                           -$                       -$                            0% 0% 2,021.42 -$                           
23b Concrete Rip Rap-Material SQ FT 220.92  $                       6.85 1,513.30$                -$                        -$                           -$                       -$                            0% 0% 1,513.30 -$                           
24a 12" HPP Pipe-Labor FT 85.43  $                     28.50 2,434.76$                2,434.76$               -$                           -$                       2,434.76$                   0% 100% 0.00 121.74$                     
24b 12" HPP Pipe-Material FT 85.43  $                     19.50 1,665.89$                1,665.89$               -$                           -$                       1,665.89$                   0% 100% 0.00 83.29$                       
25a Concrete Flume-Labor EA 3  $                     70.00 210.00$                   -$                        -$                           -$                       -$                            0% 0% 210.00 -$                           
25b Concrete Flume-Material EA 3  $                   150.00 450.00$                   -$                        -$                           -$                       -$                            0% 0% 450.00 -$                           
26a Curb Inlet-Labor EA 2  $                2,750.00 5,500.00$                5,500.00$               -$                           -$                       5,500.00$                   0% 100% 0.00 275.00$                     
26b Curb Inlet-Material EA 2  $                1,750.00 3,500.00$                3,500.00$               -$                           -$                       3,500.00$                   0% 100% 0.00 175.00$                     
27a 12" HDPE Storm Pipe-Labor FT 35.22  $                     24.50 862.89$                   862.89$                  -$                           -$                       862.89$                      0% 100% 0.00 43.14$                       
27b 12" HDPE Storm Pipe-Material FT 35.22  $                     23.50 827.67$                   827.67$                  -$                           -$                       827.67$                      0% 100% 0.00 41.38$                       
28a 20' x 12" HDPE Bleeder-Labor EA 1  $                   415.00 415.00$                   -$                        -$                           -$                       -$                            0% 0% 415.00 -$                           
28b 20' x 12" HDPE Bleeder-Material EA 1  $                   785.00 785.00$                   -$                        -$                           -$                       -$                            0% 0% 785.00 -$                           

Water Line Improvements
29a 6" Gate Valve-Labor EA 1  $                   900.00 900.00$                   -$                        -$                           -$                       -$                            0% 0% 900.00 -$                           
29b 6" Gate Valve-Material EA 1  $                   900.00 900.00$                   900.00$                  -$                           -$                       900.00$                      0% 100% 0.00 45.00$                       
30 Fire Hydrant EA 1  $                4,500.00 4,500.00$                4,500.00$               -$                           -$                       4,500.00$                   0% 100% 0.00 225.00$                     

31a 6" Water Line-Labor FT 80.04  $                     22.00 1,760.88$                1,760.88$               -$                           -$                       1,760.88$                   0% 100% 0.00 88.04$                       
31b 6" Water Line-Material FT 80.04  $                     18.00 1,440.72$                1,440.72$               -$                           -$                       1,440.72$                   0% 100% 0.00 72.04$                       
32 8" x 6" Tee EA 1  $                2,800.00 2,800.00$                -$                        -$                           -$                       -$                            0% 0% 2,800.00 -$                           
33 Tee 8" x 2" EA 1  $                2,400.00 2,400.00$                -$                        -$                           -$                       -$                            0% 0% 2,400.00 -$                           
34 Meter Water Box EA 1  $                   700.00 700.00$                   -$                        -$                           -$                       -$                            0% 0% 700.00 -$                           

35a 2" Water Line PVC SCH 80-Labor FT 126.39  $                     14.00 1,769.46$                -$                        1,769.46$                  -$                       1,769.46$                   100% 100% 0.00 88.47$                       
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35b 2" Water Line PVC SCH 80-Material FT 126.39  $                       8.00 1,011.12$                -$                        1,011.12$                  -$                       1,011.12$                   100% 100% 0.00 50.56$                       
Earth Work

36 Detention Pond CU YD 381.09  $                   135.00 51,447.15$              46,302.44$             -$                           -$                       46,302.44$                 0% 90% 5,144.72 2,315.12$                  
37 Detention Pond CU YD 503.77  $                   135.00 68,008.95$              61,208.06$             -$                           -$                       61,208.06$                 0% 90% 6,800.90 3,060.40$                  

Sewer Water
38a 4" CleanOut 2'x2' Concrete Pad-Labor EA 6  $                   250.00 1,500.00$                1,500.00$               -$                           -$                       1,500.00$                   0% 100% 0.00 75.00$                       
38b 4" CleanOut 2'x2' Concrete Pad-Material EA 6  $                   430.00 2,580.00$                2,580.00$               -$                           -$                       2,580.00$                   0% 100% 0.00 129.00$                     
39a 4" Wastewater PVC SCH 80-Labor FT 205.28  $                     10.00 2,052.80$                2,052.80$               -$                           -$                       2,052.80$                   0% 100% 0.00 102.64$                     
39b 4" Wastewater PVC SCH 80-Material FT 205.28  $                     18.00 3,695.04$                3,695.04$               -$                           -$                       3,695.04$                   0% 100% 0.00 184.75$                     
40a 8" Steel Casing-Labor FT 8.25  $                   105.00 866.25$                   866.25$                  -$                           -$                       866.25$                      0% 100% 0.00 43.31$                       
40b 8" Steel Casing-Material FT 8.25  $                     45.00 371.25$                   371.25$                  -$                           -$                       371.25$                      0% 100% 0.00 18.56$                       
41 8"x4" Wastewater WYE PVC EA 1  $                   690.00 690.00$                   690.00$                  -$                           -$                       690.00$                      0% 100% 0.00 34.50$                       

42a 4' Fiberglass Manhole-Labor EA 4  $                2,000.00 8,000.00$                8,000.00$               -$                           -$                       8,000.00$                   0% 100% 0.00 400.00$                     
42b 4' Fiberglass Manhole-Material EA 4  $                3,800.00 15,200.00$              15,200.00$             -$                           -$                       15,200.00$                 0% 100% 0.00 760.00$                     
43a 8" Wastewater Line PVC SCH 80-Labor FT 734.79  $                     15.00 11,021.85$              11,021.85$             -$                           -$                       11,021.85$                 0% 100% 0.00 551.09$                     
43b 8" Wastewater Line PVC SCH 80-Material FT 734.79  $                     35.00 25,717.65$              25,717.65$             -$                           -$                       25,717.65$                 0% 100% 0.00 1,285.88$                  

Foundation
44a Perimeter Grade Beam-Labor FT 369.92  $                     50.08 18,525.59$              18,525.59$             -$                           -$                       18,525.59$                 0% 100% 0.00 926.28$                     
44b Perimeter Grade Beam-Material FT 369.92  $                     44.30 16,387.46$              16,387.46$             -$                           -$                       16,387.46$                 0% 100% (0.00) 819.37$                     
45a Interior Grade Beam-Labor FT 543.78  $                     32.88 17,879.49$              17,879.49$             -$                           -$                       17,879.49$                 0% 100% 0.00 893.97$                     
45b Interior Grade Beam-Material FT 543.78  $                     31.25 16,993.13$              16,993.13$             -$                           -$                       16,993.13$                 0% 100% 0.00 849.66$                     
46 Interior Beam Intersection EA 9  $                   350.90 3,158.10$                3,158.10$               -$                           -$                       3,158.10$                   0% 100% 0.00 157.91$                     

47a 6" Concrete Slab w/#4 Reinforcing Bars @ 12: O.C.E.W-Labor SQ FT 8678.1  $                       4.71 40,873.85$              40,873.85$             -$                           -$                       40,873.85$                 0% 100% 0.00 2,043.69$                  
47b 6" Concrete Slab w/#4 Reinforcing Bars @ 12: O.C.E.W-Material SQ FT 8678.1  $                       6.15 53,370.32$              53,370.32$             -$                           -$                       53,370.32$                 0% 100% 0.00 2,668.52$                  

Steel Structure
48 W 16x26 FT 242.31  $                   112.35 27,223.53$              27,223.53$             -$                           -$                       27,223.53$                 0% 100% 0.00 1,361.18$                  
49 HSS 5x3 Column EA 15  $                1,926.00 28,890.00$              28,890.00$             -$                           -$                       28,890.00$                 0% 100% 0.00 1,444.50$                  
50 Steel Truss FT 1726.94  $                     51.36 88,695.64$              88,695.64$             -$                           -$                       88,695.64$                 0% 100% 0.00 4,434.78$                  
51 Steel Deck Attachment SQ FT 8294.16  $                     13.98 115,952.36$            115,952.36$           -$                           -$                       115,952.36$               0% 100% 0.00 5,797.62$                  
52 Canopy SQ FT 223  $                     83.46 18,611.58$              9,305.79$               -$                           -$                       9,305.79$                   0% 50% 9,305.79 465.29$                     
53 Concrete Panel SQ FT 7328.6  $                     29.03 212,749.26$            212,749.26$           -$                           -$                       212,749.26$               0% 100% 0.00 10,637.46$                

Building Finishes
54a 5/8 GWB, 3-5/8" MTL Both Sides w/Insulation - Labor SQ FT 13132.68  $                       9.41 123,578.52$            92,683.89$             12,357.85$                -$                       105,041.74$               10% 85% 18,536.78 5,252.09$                  
54b 5/8 GWB, 3-5/8" MTL Both Sides w/Insulation - Material SQ FT 13132.68  $                       9.29 122,002.60$            122,002.60$           -$                           -$                       122,002.60$               0% 100% 0.00 6,100.13$                  
55a 5/8 GWB, 3-5/8" MTL One Side - Labor SQ FT 4389.12  $                       8.95 39,282.62$              33,390.23$             -$                           -$                       33,390.23$                 0% 85% 5,892.39 1,669.51$                  
55b 5/8 GWB, 3-5/8" MTL One Side - Material SQ FT 4389.12  $                       7.55 33,137.86$              33,137.86$             -$                           -$                       33,137.86$                 0% 100% 0.00 1,656.89$                  
56a Single Door - Labor EA 45  $                   950.00 42,750.00$              -$                        21,375.00$                -$                       21,375.00$                 50% 50% 21,375.00 1,068.75$                  
56b Single Door - Material EA 45  $                1,000.00 45,000.00$              33,750.00$             -$                           -$                       33,750.00$                 0% 75% 11,250.00 1,687.50$                  
57a Exit Door - Labor EA 2  $                1,500.00 3,000.00$                1,500.00$               -$                           -$                       1,500.00$                   0% 50% 1,500.00 75.00$                       
57b Exit Door-Material EA 2  $                2,460.00 4,920.00$                4,920.00$               -$                           -$                       4,920.00$                   0% 100% 0.00 246.00$                     
58a Double Door-Labor EA 2  $                2,100.00 4,200.00$                -$                        2,100.00$                  -$                       2,100.00$                   50% 50% 2,100.00 105.00$                     
58b Double Door-Material EA 2  $                2,960.00 5,920.00$                2,960.00$               -$                           -$                       2,960.00$                   0% 50% 2,960.00 148.00$                     
59a Principal Door-Labor EA 1  $                3,200.00 3,200.00$                -$                        -$                           -$                       -$                            0% 0% 3,200.00 -$                           
59b Principal Door-Material EA 1  $                6,150.00 6,150.00$                3,075.00$               -$                           -$                       3,075.00$                   0% 50% 3,075.00 153.75$                     
60a Bathroom Fixtures-Labor EA 5  $                5,200.00 26,000.00$              -$                        -$                           -$                       -$                            0% 0% 26,000.00 -$                           
60b Bathroom Fixtures-Material EA 5  $                3,000.00 15,000.00$              -$                        -$                           -$                       -$                            0% 0% 15,000.00 -$                           
61a Window Type A - Labor EA 11  $                   470.50 5,175.50$                5,175.50$               -$                           -$                       5,175.50$                   0% 100% 0.00 258.78$                     
61b Window Type A - Material EA 11  $                   371.00 4,081.00$                4,081.00$               -$                           -$                       4,081.00$                   0% 100% 0.00 204.05$                     
62 Roof System SQ FT 8317.07  $                     16.60 138,063.36$            138,063.36$           -$                           -$                       138,063.36$               0% 100% 0.00 6,903.17$                  

63a Fascia Typ 1 - Labor (Concrete Panel Finish) SQ FT 5111.8  $                           -   -$                         -$                        -$                           -$                       -$                            0% 0% 0.00 -$                           
63b Fascia Typ 1 - Material (Concrete Panel Finish) SQ FT 5111.8  $                       6.36 32,511.05$              32,511.05$             -$                           -$                       32,511.05$                 0% 100% 0.00 1,625.55$                  
64a Brick Fascia - Labor SQ FT 758.32  $                           -   -$                         -$                        -$                           -$                       -$                            0% 0% 0.00 -$                           
64b Brick Fascia - Material SQ FT 758.32  $                           -   -$                         -$                        -$                           -$                       -$                            0% 0% 0.00 -$                           
65 Fascia - Type 2 (Ext Tile Finish) SQ FT 219.910  $                           -   -$                         -$                        -$                           -$                       -$                            0% 0% 0.00 -$                           
66 Paint Wall - Basic (INT) SQ FT 30130.75  $                           -   -$                         -$                        -$                           -$                       -$                            0% 0% 0.00 -$                           

67a Floor Tile - Labor SQ FT 8236.5  $                           -   -$                         -$                        -$                           -$                       -$                            0% 0% 0.00 -$                           
67b Floor Tile - Material SQ FT 8236.5  $                       1.15 9,481.23$                -$                        -$                           -$                       -$                            0% 0% 9,481.23 -$                           
68 5/8" Gypsum Ceiling Board Metal Stud Framing SQ FT 945.69  $                     19.95 18,870.30$              18,870.30$             -$                           -$                       18,870.30$                 0% 100% 0.00 943.51$                     

69a Hygienic Plus 24*48 Ceiling - White Metal Stud Framing-Labor SQ FT 8070.09  $                       9.07 73,195.72$              54,896.79$             7,319.57$                  -$                       62,216.36$                 10% 85% 10,979.36 3,110.82$                  
69b Hygienic Plus 24*48 Ceiling - White Metal Stud Framing-Material SQ FT 8070.09  $                     11.83 95,469.16$              71,601.87$             9,546.92$                  -$                       81,148.79$                 10% 85% 14,320.37 4,057.44$                  
70a Panel - Red Cedar Fence-Labor SQ FT 532.32  $                     20.82 11,082.90$              -$                        -$                           -$                       -$                            0% 0% 11,082.90 -$                           
70b Panel - Red Cedar Fence-Material SQ FT 532.32  $                     17.68 9,411.42$                -$                        -$                           -$                       -$                            0% 0% 9,411.42 -$                           
71 Double Cedar Gate EA 1  $                1,650.00 1,650.00$                -$                        -$                           -$                       -$                            0% 0% 1,650.00 -$                           
72 Heavy Single Cedar Door EA 1  $                2,090.00 2,090.00$                -$                        -$                           -$                       -$                            0% 0% 2,090.00 -$                           

HVAC
73a 7.5 Ton Package unit W/ Electric heaters, Duct, Drain, Thermostats - Labor EA 3  $                9,471.00 28,413.00$              21,309.75$             -$                           -$                       21,309.75$                 0% 75% 7,103.25 1,065.49$                  
73b 7.5 Ton Package unit W/ Electric heaters, Duct, Drain, Thermostats - Material EA 3  $              13,629.00 40,887.00$              40,887.00$             -$                           -$                       40,887.00$                 0% 100% 0.00 2,044.35$                  
73c 5 Ton Package unit W/ Electric heaters, Duct, Drain, Thermostats - Labor EA 1  $                6,580.00 6,580.00$                4,935.00$               -$                           -$                       4,935.00$                   0% 75% 1,645.00 246.75$                     
73d 5 Ton Package unit W/ Electric heaters, Duct, Drain, Thermostats - Material EA 1 12,220.00$               12,220.00$              12,220.00$             -$                           -$                       12,220.00$                 0% 100% 0.00 611.00$                     
73e 2 Ton mini Split W/  Drain, Thermostats - Labor EA 1 2,150.00$                 2,150.00$                1,075.00$               -$                           -$                       1,075.00$                   0% 50% 1,075.00 53.75$                       
73f 2 Ton mini Split W/  Drain, Thermostats - Material EA 1 1,350.00$                 1,350.00$                675.00$                  -$                           -$                       675.00$                      0% 50% 675.00 33.75$                       

Electrical
74a Install primary electrical conduit and pull string LS 1 18,760.00$               18,760.00$              18,760.00$             -$                           -$                       18,760.00$                 0% 100% 0.00 938.00$                     
74b Install secondary electrical conduit and wire LS 1 11,980.00$               11,980.00$              11,980.00$             -$                           -$                       11,980.00$                 0% 100% 0.00 599.00$                     
74c Install conduit and wiring for site lighting LS 1 22,540.00$               22,540.00$              22,540.00$             -$                           -$                       22,540.00$                 0% 100% 0.00 1,127.00$                  
74d Install wall packs and site light poles as per plan LS 1 9,223.00$                 9,223.00$                9,223.00$               -$                           -$                       9,223.00$                   0% 100% 0.00 461.15$                     
74e Install electrical conduit in wall for devices and switches LS 1 21,790.00$               21,790.00$              21,790.00$             -$                           -$                       21,790.00$                 0% 100% 0.00 1,089.50$                  
74f Install in wall conduit stub outs for data and special systems LS 1 8,760.00$                 8,760.00$                8,760.00$               -$                           -$                       8,760.00$                   0% 100% 0.00 438.00$                     



74g Install electrical conduit above ceiling for lighting, water heater and HVAC systems LS 1 38,360.00$               38,360.00$              38,360.00$             -$                           -$                       38,360.00$                 0% 100% 0.00 1,918.00$                  
74h Install branch circuit wiring for lighting, devices, water heaters, and HVAC systems LS 1 29,590.00$               29,590.00$              29,590.00$             -$                           -$                       29,590.00$                 0% 100% 0.00 1,479.50$                  
74i Provide and install devices such as light switches, outlets and cover plates LS 1 17,577.00$               17,577.00$              -$                        -$                           -$                       -$                            0% 0% 17,577.00 -$                           

Plumbing -$                        -$                            
75a Water Line FT 996 18.00$                      17,928.00$              17,928.00$             -$                           -$                       17,928.00$                 0% 100% 0.00 896.40$                     
75b Sanitary Sewer 4" FT 169 28.00$                      4,732.00$                4,732.00$               -$                           -$                       4,732.00$                   0% 100% 0.00 236.60$                     
75c Sanitary Sewer 3" FT 67 25.00$                      1,675.00$                1,675.00$               -$                           -$                       1,675.00$                   0% 100% 0.00 83.75$                       
75d Sanitary Sewer Connection EA 32 480.00$                    15,360.00$              15,360.00$             -$                           -$                       15,360.00$                 0% 100% 0.00 768.00$                     
75e Water Fixtures Connection EA 37 387.00$                    14,319.00$              -$                        14,319.00$                -$                       14,319.00$                 100% 100% 0.00 715.95$                     
75f Vent To Roof EA 8 1,060.75$                 8,486.00$                8,486.00$               -$                           -$                       8,486.00$                   0% 100% 0.00 424.30$                     

Security 
76 Alarm System LS 1  $              21,420.00 21,420.00$              -$                        -$                           -$                       -$                            0% 0% 21,420.00 -$                           
77 Access Control LS 1  $                8,160.00 8,160.00$                -$                        -$                           -$                       -$                            0% 0% 8,160.00 -$                           
78 CCTV Cam LS 1  $                5,100.00 5,100.00$                -$                        -$                           -$                       -$                            0% 0% 5,100.00 -$                           

Site Cleanup
79 Final Cleaning LS 1  $              15,000.00 15,000.00$              -$                        -$                           -$                       -$                            0% 0% 15,000.00 -$                           
80 Final Repairs LS 1  $              25,000.00 25,000.00$              -$                        -$                           -$                       -$                            0% 0% 25,000.00 -$                           

Alternate 1
81a 6" Concrete Slab w/#3 @12" O.C.E.W - Labor (NW Entrance Skirting) SQ FT 427.62  $                       3.19 1,364.11$                -$                        -$                           -$                       -$                            0% 0% 1,364.11 -$                           
81b 6" Concrete Slab w/#3 @12" O.C.E.W - Material (NW Entrance Skirting) SQ FT 427.62  $                       5.41 2,313.42$                -$                        -$                           -$                       -$                            0% 0% 2,313.42 -$                           
82a 6" Curb - Labor FT 31.77  $                       5.22 165.84$                   -$                        -$                           -$                       -$                            0% 0% 165.84 -$                           
82b 6" Curb - Material FT 31.77  $                       4.78 151.86$                   -$                        -$                           -$                       -$                            0% 0% 151.86 -$                           
83a 2" HMAC / 8" Flex Base / 8" Subgrade - Labor SQ FT 5655.95  $                       3.00 16,967.85$              8,483.93$               -$                           -$                       8,483.93$                   0% 50% 8,483.93 424.20$                     
83b 2" HMAC / 8" Flex Base / 8" Subgrade - Material SQ FT 5655.95  $                       3.33 18,834.31$              9,417.16$               -$                           -$                       9,417.16$                   0% 50% 9,417.16 470.86$                     
84a 6" Curb and Gutter-Labor FT 464.82  $                     10.61 4,931.74$                2,465.87$               -$                           -$                       2,465.87$                   0% 50% 2,465.87 123.29$                     
84b 6" Curb and Gutter-Material FT 464.82  $                       9.39 4,364.66$                2,182.33$               -$                           -$                       2,182.33$                   0% 50% 2,182.33 109.12$                     
85a 4' Valley Gutter-Labor FT 76.3  $                     20.87 1,592.38$                796.19$                  -$                           -$                       796.19$                      0% 50% 796.19 39.81$                       
85b 4' Valley Gutter-Material FT 76.3  $                     19.13 1,459.62$                729.81$                  -$                           -$                       729.81$                      0% 50% 729.81 36.49$                       

Alternate 2
86a 4" Fiberglass Manhole-Labor EA 2  $                2,000.00 4,000.00$                4,000.00$               -$                           -$                       4,000.00$                   0% 100% 0.00 200.00$                     
86b 4" Fiberglass Manhole-Material EA 2  $                3,800.00 7,600.00$                7,600.00$               -$                           -$                       7,600.00$                   0% 100% 0.00 380.00$                     
87a 12" Wastewater Line PVC SCH 80-Labor FT 281.11  $                     25.00 7,027.75$                7,027.75$               -$                           -$                       7,027.75$                   0% 100% 0.00 351.39$                     
87b 12" Wastewater Line PVC SCH 80-Material FT 281.11  $                     45.00 12,649.95$              12,649.95$             -$                           -$                       12,649.95$                 0% 100% 0.00 632.50$                     
88a 8" Wastewater Line PVC SCH 80-Labor FT 200.83  $                     15.00 3,012.45$                3,012.45$               -$                           -$                       3,012.45$                   0% 100% 0.00 150.62$                     
88b 8" Wastewater Line PVC SCH 80-Material FT 200.83  $                     35.00 7,029.05$                7,029.05$               -$                           -$                       7,029.05$                   0% 100% 0.00 351.45$                     
89 Connect Service Line - Wastewater EA 1  $                5,000.00 5,000.00$                -$                        -$                           -$                       -$                            0% 0% 5,000.00 -$                           

Alternate 3
90a Sidewalk - Labor SQ FT 915.38  $                       3.15 2,883.45$                -$                        -$                           -$                       -$                            0% 0% 2,883.45 -$                           
90b Sidewalk - Material SQ FT 915.38  $                       4.35 3,981.90$                -$                        -$                           -$                       -$                            0% 0% 3,981.90 -$                           
91a ADA Ramp - Labor EA 1  $                   565.00 565.00$                   -$                        -$                           -$                       -$                            0% 0% 565.00 -$                           
91b ADA Ramp - Material EA 1  $                   385.00 385.00$                   -$                        -$                           -$                       -$                            0% 0% 385.00 -$                           
92a 6" Curb - Labor FT 114.29  $                       5.22 596.59$                   298.30$                  -$                           -$                       298.30$                      0% 50% 298.30 14.91$                       
92b 6" Curb - Material FT 114.29  $                       4.78 546.31$                   273.15$                  -$                           -$                       273.15$                      0% 50% 273.15 13.66$                       
93a 2" HMAC / 8" Flex Base / 8" Subgrade - Labor SQ FT 4023.1  $                       2.00 8,046.20$                4,023.10$               -$                           -$                       4,023.10$                   0% 50% 4,023.10 201.16$                     
93b 2" HMAC / 8" Flex Base / 8" Subgrade - Material SQ FT 4023.1  $                       3.66 14,724.55$              7,362.27$               -$                           -$                       7,362.27$                   0% 50% 7,362.27 368.11$                     
94a 6" Curb and Gutter - Labor FT 254.01  $                     10.61 2,695.05$                1,347.52$               -$                           -$                       1,347.52$                   0% 50% 1,347.52 67.38$                       
94b 6" Curb and Gutter - Material FT 254.01  $                       9.39 2,385.15$                1,192.58$               -$                           -$                       1,192.58$                   0% 50% 1,192.58 59.63$                       
95a 4' Valley Gutter - Labor FT 50.6  $                     20.87 1,056.02$                528.01$                  -$                           -$                       528.01$                      0% 50% 528.01 26.40$                       
95b 4' Valley Gutter - Material FT 50.6  $                     19.13 967.98$                   483.99$                  -$                           -$                       483.99$                      0% 50% 483.99 24.20$                       
96 Detention Pond CU YD 202.47 135.00$                    27,333.45$              24,600.11$             -$                           -$                       24,600.11$                 0% 90% 2,733.35 1,230.01$                  
97 Storm Manhole EA 1 3,500.00$                 3,500.00$                3,500.00$               -$                           -$                       3,500.00$                   0% 100% 0.00 175.00$                     

98a 12" HDPE Storm Pipe-Labor FT 80.02  $                     24.50 1,960.49$                1,960.49$               -$                           -$                       1,960.49$                   0% 100% 0.00 98.02$                       
98b 12" HDPE Storm Pipe-Material FT 80.02  $                     23.50 1,880.47$                1,880.47$               -$                           -$                       1,880.47$                   0% 100% 0.00 94.02$                       
99 Grate Inlet 6'x4' EA 1 3,500.00$                 3,500.00$                3,500.00$               -$                           -$                       3,500.00$                   0% 100% 0.00 175.00$                     

100 Striping EA 1 2,500.00$                 2,500.00$                -$                        -$                           -$                       -$                            0% 0% 2,500.00 -$                           

101 Owners Contingency LS 1 170,430.00$             170,430.00$            59,377.70$             -$                           -$                       59,377.70$                 0% 35% 111,052.30 2,968.89$                  
102 Landscaping LS 1 25,000.00$               25,000.00$              -$                        -$                           -$                       -$                            0% 0% 25,000.00 -$                           

 3,322,821.84 2,541,720.55$        110,176.89$              2,651,897.44$            3% 80% 670,924.40 132,594.87$              

Allowances



UNITS                               
OF                     MEASURE 

QUANTITY             OF                 
UNITS 

UOM PRICING SCHEDULED VALUE 
 TOTAL COMPLETED AND 

STORED  
% COMPLETED

BALANCE               TO                     
FINISH 

CAEA #1 
City of Mission Planning Department Inspection Fees for
East of Moorefield Rd, North of 495 LS 1 7,235.20$                             7,235.20$                            7,235.20$                                100% -$                                            

CAEA #2 Sanitary and Water Lines Updates LS 1 52,142.50$                          52,142.50$                         52,142.50$                              100% -$                                            
CAEA #3
CAEA #4

 

Weather Days  
Friday, December 6, 2024
Saturday, December 7, 2024
Thursday, March 27, 2025
Friday, March 28, 2025
Saturday, March 29, 2025
Sunday, March 30, 2025
Monday, March 31, 2025
Tuesday, April 1, 2025
Wednesday, June 18, 2025
Thursday, June 19, 2025
Friday, June 20, 2025
Tuesday, July 1, 2025 Rainfall 1.5"

Rainfall 2.5"
Jobsite too muddy to move equipment

Rainfall 3"
Rainfall .5"

Jobsite too muddy to move equipment
Jobsite too muddy to move equipment
Jobsite too muddy to move equipment
Site still not ready for compaction work

Rainfall 1.0"
Jobsite too muddy to move equipment
Jobsite too muddy to move equipment

CAEA TOTALS
















































