EXHIBIT “G”
Supplemental Agreement Form

THE STATE OF TEXAS §

§
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1

TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
C-24-0065-09-03

This SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article
8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through
the Commissioner’s Court, hereinafter called the “Owner”, and SAMES, Inc., Professional
Engineers of, McAllen, Texas, hereinafter called the “Engineer”.

WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement No. C- 24-0065-09-03

on the day of September 3, 2024 concerning Professional Engineering Services for Precinct No.
3;
WHEREAS, on the 3rd day of September 2024, Owner authorized a Project Specific Work
Authorization for “Professional Engineering Services for Construction Management,
Material Testing, and Inspection for the Liberty Blvd. Project (US 83 to Mile 3 Rd.)”
(hereinafter referred to as the “Project”); and

WHEREAS, it has become necessary to amend the Agreement to extend the termination date to
provide services for the remainder of the project.

NOW, THEREFORE, in consideration of the mutual covenants provided below, the Owner and
the Engineer agree that said Agreement is amended as follows:

L. Article 3.1 of the Agreement, Termination Date, is revised to Extend the
termination date to September 3, 2027.

IL. All other provisions are unchanged and remain in full force and effect.
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IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental
Agreement to the Agreement for Professional Services to be executed as of the 15th day of
September, 2026.

APPROVED BY COMMISSIONERS’ COURT ON _September 15, 2026 .

Agenda Item No. _104561 Executive Office:

ENGINEER: COUNTY:

SAMES, Inc. COUNTY OF HIDALGO

Samuel D. Maldonado, PE, RPLS, CEO Hon. Richard F. Cortez, County Judge
ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS: SUPPLEMENTAL SIGNATURES:
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