
IIAIA Document G714. - 2017 
Construction Change Directive 

PROJECT: (name and address) 
Hidalgo County Precinct No. 4 
South East Park Project 
4483 Canton Rd. 
Edinburg, Texas 78542 

OWNER: (name and address) 
Hidalgo County Precinct No. 4 
1051 N. Doolittle Rd 

Edinburg, Texas, 78542 

CONTRACT INFORMATION: 
Contract For: General Construction 
Date: 12/9/25 

ARCHITECT: (name and address) 
Milnet Architectural Services, PLLC 
608 S. 1211i St. 
McAllen, Texas, 78501 

CCD INFORMATION: 
Directive Number: 002 
Date: 9/29/26 

CONTRACTOR: (name and address) 
Celso Gonzalez Construction, Inc 
614 N. Conway Ave 
Mission, Texas, 78572 

The Contractor is hereby directed to make the following change(s) in this Contract: 
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits.) 

Magic Valley Material Cost 
Magic Valley Labor Cost 
less MVEC Credit 

PROPOSED ADJUSTMENTS 

Sub-total: 
Contractor fee: 

Total Change Order: 

$ 27,278.79 
$ 3,900.66 
$ (2,000.00) 

$ 29,179.45 
$ 
$ 29,179.45 

1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is: 
D Lump Sum decrease of$0.00 

D Unit Price of$ per 

D Cost, as defined below, plus the following fee: 
(Insert a definition of. or method for determining, cost) 

[gJ As follows: Funds to be taken from the Contingency Allowance as follows: 

Contingency Allowance: 
Amount to be deducted: 
Remaining Allowance: 

$37,479.10 
($29,179.45) 
$8,299.65 

2. The Contract Time is proposed to not change. The proposed adjustment, if any, is zero (0) working days. 

NOTE: The Owner, Architect and Contractor should execute a Change Order to supersede this Construction Change 
Directive to the extent they agree upon aqjustments to the Contract Sum, Contract Time, or Guaranteed Maximum price for 
the change(s) described herein. 
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When signed by the Owner and Architect and received by the Contractor, this document 
becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the 
Contractor shall proceed with the change(s) described above. 

Milnet Architectural Services, PLLC 
ARCHITECT (Firm name) 

~~~ SIGNATURE 
Rodolfo R. Molina Jr, AIA, 
President 
PRINTED NAME AND TITLE 

9/29/26 
DATE 

OWNER (Firm name) 

SIGNATURE 

PRINTED NAME AND TITLE 

DATE 

Contractor signature indicates agreement 
with the proposed adjustments in 
Contract Sum and Contract Time set 
forth in this C 

dt~o 

SIGNATURE 

{]!ro CV\~(~ ~ !., 
PRINTED ~ ME 2 ND TITLE 

1,?1 U/2(, 
DATE 
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CCD No. 2 to C-25-0481-12-09    
HCTX & Celso Gonzalez Construction, Inc.    

South East Park Project (Betts/Esparza) in Precinct No. 4 

EXECUTED as of the day and year first written above.  

 

APPROVED BY COMMISSIONERS’ COURT ON November 10, 2026.  

 
Agenda Item No. 105218    Executive Office: ____________ 

 

Contractor:      COUNTY: 
Celso Gonzalez Construction, Inc.     COUNTY OF HIDALGO  
        
 

___________________________________  __________________________________ 
Celso Gonzalez Jr., President    Hon. Richard F. Cortez, County Judge  
        
 
 
 
 
 
       ATTEST: 
                                  
 
 
 
 
 
       ___________________________________  
       Arturo Guajardo, Jr., County Clerk 

      
   

 
 
 
 
ATTACHMENTS:     SUPPLEMENTAL SIGNATURES:   
(If Applicable)      (If Applicable) 
 

 

 

 

 

 




