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Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 004 OWNER: [X]
San Carlos Community Resource Center  DATE: Janu: 201 ;
Hidalgo County Pct. ;Y 62003 ARCHITECT: D
San Carlos, Texas CONTRACTOR: X
TO CONTRACTOR (Name and address): ~ ARCHITECT’S PROJECT NUMBER: 201310 FIELD: []
Foremost Construction CONTRACT DATE: November 19, 2013

26986 Bass Bivd. Harlingen, Tx. CONTRACT FOR: General Construction OTHER: []

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Contract time extension of 60 Days: 12 days in November of 2014, 13 days in December 2014, 3 days in January 2015 and 32 days
granted at a meeting with Hidalgo County Pct. 4 due to lack of water and electricity availability. Refer to attachment.

The original Contract Sum was $ 1,211,000.00
The net change by previously authorized Change Orders $ 32,990.00
The Contract Sum prior to this Change Order was $ 1,243,990.00
The Contract Sum will be unchanged by this Change Order in the amount of $ 0.00
The new Contract Sum including this Change Order will be $ 1,243,990.00

The Contract Time will be increased by Sixty (60) days.
The date of Substantial Completion as of the date of this Change Order therefore is March 13, 2015

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Mata+Garcia Architects LLP Foremost Construction County of Hidalgo
ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)
1314 Ivy Avenue, McAllen, Tx. 78501 26986 Bass Blvd. Harlingen, Tx. 78552 1051 N. Doolittle Rd. Edinburg Tx 78542
AJIEEE ; : AD@ ADDRESS ;
BY (Signature) BY (Sigriature) BY (Signature)
Hector Rene Garcia Sthc <./; ?O«MOV\ C":ﬁu"" a—
(Typed name) (Typed narie) ' (Typed name)
January 6, 2015 January 6, 2015
DATE DATE DATE
by Commissiopers’ Court
oa \'2‘9’_\5 L= A
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C-14-072A-11-19

Hidalgo County Precinct No. 4

“Construction of a Community Resource Center in San Carlos”

CHANGE ORDER No. 4

C.C. Approved: January 20, 2015

ATTEST:

VAN

Arturo Guajardo Jr., County Clerk



26986 Bass Blvd
. . Harlingen, Texas 78552
Couric Enterprlses LLLL.C Phone: (956) 241-0694 Fax: (956) 428-6123
’ E-Mail: Foremostco@hotmail.com
Web: [Web Address]

Foremost Construction

January 6, 2015

County of Hidalgo
2812 S. Business Hwy 281
Edinburg, Texas 78539

Re: Hidalgo County Precinct No. 4- Construction of a Community Resource Center in San Carlos

To Whom It May Concern:

Couric Enterprises LLC dba Foremost Construction is requesting an additional 60 Days be added to the contract as per
breakdown.

1. Rain Day in November 13,14,15,16,17,18,19,20,21,22,23,24 (12 Days)
2. Rain Days in December 3,4,5,6,7,8,18,19,27,28,29,30,31 (13 Days)
3. Rain Days in January 1,2,3 (3 Days)

4. As Per our meeting with Hidalgo County Pct 4, we are being granted an additional 32 days extension above and
beyond the rain days being requested due to Water, and Electricity availability.

Total Days- 60

Sincerely,

74

Eric Solis
President
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