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Change Order

PROJECT: (Name an<f address)
Htdalgo County Precinct 4 New New
Precinct 4 Justice Center

OWNER; (Name and address)
County of Hidalgo
28I2S.BusmessHwy.281

Edinburg, Texas 78539

CONTRACT INFORMATION:
Contract For; General Construction

Date;

ARCHITECT: ftfsme and addrws)
Rike Ogdcn Figueroa AHcx Arch. Inc.
1007 Walnut Avenue
McAllen, Texas 78501

CHANGE ORDER INFORMATION:
Change Order Number: 001

Date: May 24,2022

CONTRACTOR; (Name and aMiws)
ECON
3025 S. Sugar Rd.
Edinburg, Texas 78539

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a deiailet/ itvscHptlwi of the change and, ifaf/pfiwbie^ attach or reference specific exhibils, Aho wchide agreed upon tnijitslmenls
titH'ibtilable la eyeciiled Constniction Cfiwge Dhvctive.':,)
Item No, 01 -Credit for eleven (11) firadley#5241 toilet tissue dispensers.

Credit $140.00
Item No. 02 - Balance of upgrade lo emergensy gensrator (See AEA No. 02)

Debit .$6.486.10

TOTAL ADD TO CONTRACT $6,346,10

The original Contract Sum was $ 4,026,100.00
The net change by previously authorized Change Orders $ _ ______0.00
The Contract Sum prior to this Change Orderwos $ 4,02$, 100.00
The Contract Sum wilt be increased by this Change Order in the amount of $ _(>iM<UP
The new Contract Sum including this Changfl Order will be $ 4,032,446.10

Ths Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Cumplelion will be Unchanged

NOTE; This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Conslruction Change Directive until the cost snd time have been agreed upon by botli the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNBD BY THE ARCHITECT, CONTRWpR^NQ .OWNER.

Rikft Ogden Fipueroa Allcx Arch. Inc.
ARCHITECT (Firm name)

'^L-=-4—
County ofHtdalgo
OWNER (Firm Mmc)

SIGNATURE

/fe^^a. A.

SICNATMRT ^ v-- ->

"^WW\^M\K.^-
SIGNATURE

^ . A^C(t//7(%'T
PRINTED NAME AND TITLE 'PRINTED NAM^ AND TIOE

^$-. ^.4- * ^ ^ . _ _._______^_:_?£jil

PRINTED NAME AND TfTLe

DATE DATE DATE

AIA Dooumont 0701" - 2017, Copyright ® 1979,1fl87. MUO, 2001 and 2017 by The Americaft tnstSlute of Architects. All ri^MB raBerved. Tho 'Ainci'iosn
Inalllutfi ffAtttiilttieEa.* *AIA," thft AtA Loyo, anrf "AtA Cflilhact Oocum'mte1' a(y fasiBteitid ttaddnisrkd ndEt fiiay in?t l)a usad ivitliout parmlsston, This document
wa» produced by A1A software at 16:3t:42 ST on 05/24/2022 undar Order No.7733234234 vrtildi oxpireaon 08/16/2022. la not for resela.taHcanaed far one-time
use only, and may only bo used )n Bcwrdanoe with the AtA Contract Documents* Tems ol Seivtce. To report copyrtflht vlalations, e-mail copyright^alg.org.
UfiOrNbtw ' ' ' '(3B9ADA4B)

Hon. Richard F. Cortez, County Judge
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https://na4.documents.adobe.com/verifier?tx=CBJCHBCAABAAdlFI4YNv1iWvIYy87E5DDGbK8x0m_7Xq


E-Con Group, LLC

Change Order Proposal #01

Date: November 17,2021
Job Number: 148
Job Name: Hldalgo Count/ Prectnct No. 4 New Justice Center

To;
B22 Engineering
900 S. Stcwart Road, Suite 4
Mission, Texas 78572

RE: COP #01 - Credit for Toilet Tissue Dispensers

ITEM NO.

1

DESCRIPTION

Credit for eleven (11) Bradley #5241 Toilet Tissue
dispensers (material only)

Tpx rate: %

QTY

-1

UNIT

LOT

UNflT PRICE

$ 140.00

Subiotal
Tax

Totsl

TOTAL

$ (140.00)

$ (146.00)
$7-

¥ (140.00)



E-Con Group, LLC

Change Order Proposal #07

Date: May 16,2022
Job Number: 148
Job Name: Hidalgo County Precinct No. 4 New Justice Center

To:
B2Z Engineering
800 S. Stewart Road, Suite 4
Mission, Texas 78572

RE: COP #07 - Natural Gas Generator

ITEM NO. DESCRIPTION QTY UNIT UNIT PRICE TOTAL

• Gsnerac SD175,175KW generator. 400 Amp TX Series ATS
- Fuel type - Natural Gas

Credit for specified gensrator
Overhead end profit (10%)

-1

10

LS

L8
%

Delivery of the Natural Gas Generator is contingent to manufacturer's

lead time

Exclusions:
• Installation of any gas lines (material & labor)
- Any stationary gas tank

$ 92,479.08

$ 53,400.81
$ 39,078.27

$ 92,479.08

? (53,400.81)
? 3,807.63

lOnty $6,486:10 Is
covered by this Change
Order. See AEA No,02
for balance.

\

Tax rate:

Subtotaf
Tax

Total

$̂^42.986.10

$
$ 42.986.10



Change Order #1 
C-21-229-09-07 (Hidalgo Co. & ECON)

EXECUTED as of the day and year first written above.  

APPROVED BY COMMISSIONERS’ COURT ON May 31, 2022. 

Agenda Item No. 85986 Executive Office: ____________ 

VENDOR: COUNTY: 
ECON Group, LLC COUNTY OF HIDALGO  

___________________________________ __________________________________ 
Gilbert Enriquez, President Hon. Richard F. Cortez, County Judge  

APPROVED AS TO FORM  ATTEST: 
Office of the Criminal District Attorney, 
Ricardo Rodriguez, Jr.  

_______________N/A_________________ 
____________________________________  ___________________________________ 
Jane Doe, Assistant District Attorney  Arturo Guajardo, Jr., County Clerk 

ATTACHMENTS: SUPPLEMENTAL SIGNATURES: 
(Minutes) Rike Ogden Figueroa Allex Arch, Inc. 

____________________________________ 
Cesar A. Roque, Architect 

Gilbert Enriquez (Jun 3, 2022 08:31 CDT)
Gilbert Enriquez

ms
ms
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CO#1 to C-21-229-09-07
Final Audit Report 2022-06-07
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