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EXHIBIT “F” 
Supplemental Agreement Form 

THE STATE OF TEXAS § 
§ 

COUNTY OF HIDALGO § 

SUPPLEMENTAL AGREEMENT NO. 1 
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES 

C-21-0601-09-21

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 
9 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through 
the Commissioner’s Court, hereinafter called the “Owner”, and RO Engineering, PLLC, 
Professional Engineers of, Edinburg Texas, hereinafter called the “Engineer”. 

WITNESSETH 

WHEREAS, the Owner and the Engineer executed the Agreement No. C-21-0601-09-21 on the 
day of 21st day of September 2021 concerning Professional Engineering Services for Precinct No. 
4 for the “Design of Parking Lot and Safety Improvements at San Carlos”;  

WHEREAS, Article 6 of the Agreement, Term, establishes the termination date, of this 
agreement: and, 

WHEREAS, Paragraph 9 of the Agreement, (Amendments), establishes the terms of this 
agreement to change the scope of services, the Agreement period, may be amended by 
supplemental agreement if the Owner determines [...] for any other reason agreeable to the Owner 
and the Engineer; and, 

WHEREAS, it has become necessary to amend the contract to extend the termination date and 
allow time to complete all services as outlined in Exhibit “C” – Services to be provided by 
Engineer. 

A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said 
Agreement is amended as follows: 

I. Article 6 of the Agreement, Term, is revised to extend the termination date of September
20, 2022, to September 20, 2023, for a total of an additional one (1) year to complete the
scope of services for this project.

II. All other provisions are unchanged and remain in full force and effect.
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IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to 
the Agreement for Professional Services to be executed and effective as of the date indicated below. 

APPROVED BY COMMISSIONERS’ COURT ON SEPTEMBER 20, 2022 
Agenda Item No. 87492  Executive Office: ___________ 

ENGINEER:  COUNTY: 
RO ENGINEERING, PLLC COUNTY OF HIDALGO 

_______________________________________  __________________________________ 
Rene R. Olivarez, P.E., CSSGB  Hon. Richard F. Cortez, County Judge  

ATTEST: 
. 

___________________________________ 
Arturo Guajardo, Jr., County Clerk 

ATTACHMENTS: SUPPLEMENTAL SIGNATURES: 
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