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EXHIBIT “G”

Supplemental Agreement Form

THE STATE OF TEXAS §

§
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 3

TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
C-20-596-03-02

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article
8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through
the Commissioner’s Court, hereinafter called the “Owner”, and Chanin Engineering, LLC.
Professional Engineers of, Edinburg, Texas, hereinafter called the “Engineer”.

WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement No. C-20-596-03-02 on the
day of March 2, 2021 concerning Professional Engineering Services for Precinct No. 4;

WHEREAS, on the 2 day of March 2021, Owner authorized a Project Specific Work
Authorization for “Design, Renovation & Construction — Pueblo De Palmas for Hidalgo County™
(hereinafter referred to as the “Project”); and

WHEREAS, it has become necessary to amend the Agreement to extend the termination date and
allow time to complete all services as outlined in Exhibit “C” — Services to be provided by
Engineer.

NOW, THEREFORE, in consideration of the mutual covenants provided below, the Owner and
the Engineer agree that said Agreement is amended as follows:

L. Article 6 of the Agreement, (article/paragraph title), is revised to extend the
termination date from March 2, 2023 to March 2, 2024.

II. All other provisions are unchanged and remain in full force and effect.
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IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental
Agreement to the Agreement for Professional Services to be executed as of the 7 day of February,
2023.

APPROVED BY COMMISSIONERS’ COURT ON February 7, 2023.

Agenda Item No. 89521 Executive Office: =
ENGINEER: COUNTY:
Chanin Engineering, LLC. COUNTY OF HIDALGO

Miauwel Chany 0,

Migdel Chanin (Feb 28, 2023 09:30 CST) : -
Miguel Chanin, PE-Principal in Charge Hon. Richard F. Cortez, County Judge
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Arturo Guajardo, Jr., County Clerk

ATTACHMENTS: SUPPLEMENTAL SIGNATURES:

Chanin Engineering, LLC Contract No. C-20-596-03-02
Design, Renovation & Construction — Pueblo De Palmas for Hidalgo County
Page 2 of 2



SA_No.3_to_C-20-596-03-02_-_Chanin_Engine
ering (1)

Final Audit Report 2023-03-07
Created: 2023-02-24
By: Jireh Lira (jireh.lcabello@co.hidalgo.tx.us)
Status: Signed
Transaction ID: CBJCHBCAABAAF-H1B5UVepMcHOO002IPUbvizZMEcx3w0

"SA_No.3_to_C-20-596-03-02_-_Chanin_Engineering (1)" Histor

y
o

R

Document created by Jireh Lira (jireh.lcabello@co.hidalgo.tx.us)
2023-02-24 - 10:44:30 PM GMT

Document emailed to miguel@chaninengineering.com for signature
2023-02-24 - 10:46:51 PM GMT

Email viewed by miguel@chaninengineering.com
2023-02-24 - 11:11:24 PM GMT

Email viewed by miguel@chaninengineering.com
2023-02-28 - 3:29:33 PM GMT

Signer miguel@chaninengineering.com entered name at signing as Miguel Chanin
2023-02-28 - 3:30:10 PM GMT

Document e-signed by Miguel Chanin (miguel@chaninengineering.com)
Signature Date: 2023-02-28 - 3:30:12 PM GMT - Time Source: server

Document emailed to Monica Salinas (monica.salinas@co.hidalgo.tx.us) for approval
2023-02-28 - 3:30:14 PM GMT

Email viewed by Monica Salinas (monica.salinas@co.hidalgo.tx.us)
2023-02-28 - 4:06:30 PM GMT

Document approved by Monica Salinas (monica.salinas@co.hidalgo.tx.us)
Approval Date: 2023-02-28 - 4:07:04 PM GMT - Time Source: server
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2023-02-28 - 4:07:05 PM GMT

Powered by
Adobe
Acrobat Sign




B

B

Zo

=

~
=)

Email viewed by countyjudge@co.hidalgo.tx.us
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2023-03-05 - 9:35:35 PM GMT

Signer countyjudge@co.hidalgo.tx.us entered name at signing as Richard F Cortez
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Document e-signed by Richard F Cortez (countyjudge@co.hidalgo.tx.us)
Signature Date: 2023-03-06 - 3:39:02 PM GMT - Time Source: server
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2023-03-06 - 5:09:22 PM GMT

Signer carolyn.thornton@co.hidalgo.tx.us entered name at signing as Carolyn Thornton
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Document approved by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)
Approval Date: 2023-03-06 - 9:27:09 PM GMT - Time Source: server
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2023-03-07 - 1:36:31 AM GMT

Signer arturo.guajardo@co.hidalgo.tx.us entered name at signing as Arturo Guajardo Jr.
2023-03-07 - 1:37:14 AM GMT

Document e-signed by Arturo Guajardo Jr. (arturo.guajardo@co.hidalgo.tx.us)
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