
EXHIBIT “F” 
Supplemental Agreement Form 

THE STATE OF TEXAS  § 
§ 

COUNTY OF HIDALGO § 

SUPPLEMENTAL AGREEMENT NO. 2 
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES 

C-21-228-03-16

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 
9 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through 
the Commissioner’s Court, hereinafter called the “Owner”, and B2Z Engineering, LLC 
Professional Engineers of, Edinburg, Texas, hereinafter called the “Construction Manager”. 

WITNESSETH 

WHEREAS, the Owner and the Construction Manager executed Agreement C-21-228-03-16 on 
the day of March 16, 2021, concerning Construction Management Services for Sunflower Park (hereinafter 
referred to as the “Project”); and 

WHEREAS, on the 16th day of March 2021, Owner authorized a Project Specific 
Work Authorization for “Construction Management Services for the Design and Construction of 
Sunflower Park” (hereinafter referred to as the “Project”); and 

WHEREAS, it has become necessary to amend the Agreement to extend the termination date and 
allow time to complete all services as outlined in Attachment A – Services to be provided 
by Construction Manager. 

NOW, THEREFORE, in consideration of the mutual covenants provided below, the Owner and 
the Construction Manager agree that said Agreement is amended as follows: 

I. Article 6 of the Agreement, Term, is revised to extend the termination date
from March 15, 2023, to March 15, 2024.

II. All other provisions are unchanged and remain in full force and effect.
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IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental 
Agreement to the Agreement for Professional Services to be executed as of the 7th day of March 
2023. 

APPROVED BY COMMISSIONERS’ COURT ON March 7, 2023. 
Agenda Item No. 89765 Executive Office: 

ENGINEER: COUNTY:
B2Z Engineering, LLC. COUNTY OF HIDALGO 

Aisha Gonzalez, President Hon. Richard F. Cortez, County Judge 

ATTEST: 
. 

Arturo Guajardo, Jr., County Clerk 

ATTACHMENTS: SUPPLEMENTAL SIGNATURES:
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