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EXHIBIT “G” 
Supplemental Agreement Form 

THE STATE OF TEXAS § 
§ 

COUNTY OF HIDALGO § 

SUPPLEMENTAL AGREEMENT NO. 1 
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES 

C-22-0213-09-06 
(ARPA-21-340-019/ARPA-22-123-075) 

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 
8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through 
the Commissioner’s Court, hereinafter called the “Owner”, and B2Z ENGINEERING, LLC, 
hereinafter called the “Engineer”. 

WITNESSETH 

WHEREAS, the Owner and the Engineer executed the Agreement No. C-22-0213-09-06 on the 
day of May 17th, 2022 concerning Professional Engineering Services for the “El Paraiso Health 
Clinic Improvements Project & El Paraiso Community Resource Center”;  

WHEREAS, Article 3.1 of the Agreement, Term, establishes the termination date, of this 
agreement: and,  

WHEREAS, Article 8 of the Agreement, (Amendments), establishes the terms of this agreement 
to change the scope of services, the Agreement period, may be amended by supplemental 
agreement if the Owner determines [...] for any other reason agreeable to the Owner and the 
Engineer; and,  

WHEREAS, it has become necessary to amend the contract to extend the termination date and 
allow time to complete all services as outlined in Exhibit “C” – Services to be provided by 
Engineer. 

NOW, THEREFORE, in consideration of the mutual covenants provided below, the Owner and 
the Engineer agree that said Agreement is amended as follows: 

I. Article 3.1 of the Agreement, Term, is revised to extend the termination date of 
September 5th, 2023, to May 31st, 2025, to complete the scope of services for 
this project.

II. All other provisions are unchanged and remain in full force and effect.
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IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to 
the Agreement for Professional Services to be executed and effective as of the date indicated below. 

APPROVED BY COMMISSIONERS’ COURT ON APRIL 4TH,  2023. 
Agenda Item No. 90183 Executive Office: ___________ 

FIRM:  COUNTY: 
B2Z ENGINEERING, LLC COUNTY OF HIDALGO 

____________________________________ __________________________________ 
Aisha Gonzalez, President Hon. Richard F. Cortez, County Judge  

ATTEST: 
. 

___________________________________ 
Arturo Guajardo, Jr., County Clerk 

ATTACHMENTS: SUPPLEMENTAL SIGNATURES: 
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