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City of Ramsey

Mississippi River Trail (SP 199-090-001)
Preliminary Project Schedule

Ifuh Fame
l(ey Projects in Hamsey alnng TH 10 Corridor

Riverdale Drive - Cooperative Agreament
Construction

Armstrong Boulevard Ineerchange - Legisiative Funding Mix
Construction

2014 Mississippl River Trall - Federal Ald (SP 190-090-001)
Project Memorandum (Entire Project)
Phase 1 Project Design - East Termini to Armstrong Boulevard
Phase 1 Authonzation Process
Phase 1 Bidding Process
Phase 1 - Advance Construction FY 2015
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Begin Federal FY 2016 - Funds become Available HEHEHEH I Y-

31T MR CREA D] ISR RIS AT R ] e

...........

Phase 2- Wayside Rest to Inte rchange Design and - wdebrdotdededdododid - i : .i..+..., -l
Phase?- BiddingProcess bt erh b et e
Phase 2 - Construction
" “Otner Potential Tasks ]
STIP Ammendment (MAT is now 2 Projects FY 2015 and FY 2016)
Phase 1 Alignment Revision Approval Letter
DCP Agreement with City of Ramsey
Advance Construction Agreement
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