
Plant Mix Wearing Course Overlay Estimate

 City of Roswell  (E. Brasher Street to US 285 and US 285 to S. Main Street)  

Date: July 28, 2025
 PRICE AGREEMENT NUMBER:  30  80500  23  17019   April 28, 2023 - April 27, 2026

*Note:  Change any item in the Project Specifications Section to see Effects on Total Costs

 
  

Project Specifications (Only change these Specification numbers)  
Total miles to be overlaid 1 miles   
Width 28 feet  
 -$            

Hours/day of traffic control 13 hours

Minimum Lbs. per square yard 110 lbs/sq.yd   
PME Shot Rate 0.15 Gal/sq.yd
Mobilization miles 210

Gravel Haul Distance 0

Estimated Asphalt % 5.4

Project Totals
Total Sq.Yds Required for Project 16,427             
Total Tons needed based on lbs./sq.yd 903                 

Striping:  
Total linear feet to stripe -                  

Total tabs (temporary- 40 foot spacing) 132
 

Traffic Control 
Estimated tons per day- laid 800
Estimated days based on production 1               
TC Hours 14.68        
Arrow Board 14.68        

PME (polymer modified emulsion) 
Total Gallons 2,464              

 

SY

Approach and Departure Milling 750.00

   

This Estimate will Change up or down depending on field conditions!
 



Purchase Order Quantities

 Item Bid Unit of Cost per Quantites Total
 Description Item No. Measure Unit

PMWC 1/2">1 to 3,800Tons 004 Tons 65.00$      903                 58,725.33$    
Hauling of PMWC 020 Hour 125.00$    130                 16,250.00$    
Cold Milling 024 SY-IN 1.20$        -                  -$              
Nova Chip Laydown >  1 to 80,000  S.Y.010 S.Y. 3.65$        16,427            59,957.33$    
PME 017 Ton 735.00$    10.3                7,533.93$      
Reflectorized Painted Markings 035 L. F. 0.31$        0 -$              
Urban Traffic Control 027 Hour 360.00$    15 5,285.28$      
Temporary centerline tabs 034 Each 1.20$        132 158.40$         
Hauling of Dry Aggregate to Plant for Mix018 Ton-Mile 0.48$        0 -$              
PG 70-28+  014 Ton 840.00$    49                   40,981.25$    
Flagging 2 029 Hour 95.00$      -                  -$              
Mobilization 026 Mile 270.00$    210                 56,700.00$    
Sequential Arrow Board 038 Hour 20.00$      15                   293.63$         
Message Board X2 039 Hour 30.00$      -                  -$              

Total Project Cost 245,885.15$  

GRT - City of Roswell - Chaves County 0.082708 20,336.67$    

Total 266,221.82$  


