
update 7-15-2025

Year
2025 landfill pressure washer shed

SCOPE:
ESTIMATED COST: 9,000$                              
FUNDING SOURCE: CITY SHARE:

DFA/GRANT #:
-$                            OTHER:

BUDGET: Total Budget: -$                            
Total Payments:
Encumbered -$                            
Total Change Orders: -$                            
Current Balance: -$                            

PROJECT CODE NO.:
PURCHASE ORDER NO. unknown
GL #:
PROJECT SCHEDULE:
EST. COMPLETION: March
PROJECT STATUS: % Complete

100%
N/A
N/A
0%

100%
0%
0%
95%

Notes: 15-May

Year
2025 City Hall Flooring Project

SCOPE:
ESTIMATED COST: $5,000
FUNDING SOURCE: -$                            CITY SHARE:

DFA/GRANT #:
-$                            OTHER:

BUDGET: Total Budget:
Total Payments:
Encumbered -$                            
Total Change Orders: -$                            
Current Balance: -$                            

PROJECT CODE NO.:
PURCHASE ORDER NO. GL #: 0
PROJECT SCHEDULE:
EST. COMPLETION:

City of Roswell Projects Status

Facilities Maintenance Department Projects

Waiting on Manufacturer 

Phase
Conceptual, Design

Design Development Phase

Construction Documents Phase
RFP, ITB, CES, Proposal
Construction

Schematic Phase

Substantial Completion
Project Closeout

faulty wiring 

Vendor
Estimated Completion



PROJECT STATUS: % Complete
0%
0%
0%
0%
0%
0%
0%

Facilities and 
Contractor

Notes: May-25

Year
2025

SCOPE:
ESTIMATED COST:
FUNDING SOURCE: Unknown CITY SHARE:

-$                            DFA/GRANT #:
Insurance Claim OTHER:

BUDGET: Total Budget: -$                            
Total Payments: -$                            
Encumbered
Total Change Orders: -$                            
Current Balance:

PROJECT CODE NO.:
PURCHASE ORDER NO. GL #:
PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS: % Complete

100%
100%
100%
100%
95%
0%
0%

Vendor
Notes: Aug-25

Year
2025

SCOPE:
ESTIMATED COST:
FUNDING SOURCE: -$                            CITY SHARE: $0

-$                            DFA/GRANT #:
-$                            OTHER:

BUDGET: Total Budget: -$                            
Total Payments: -$                            
Encumbered -$                            
Total Change Orders: -$                            
Current Balance: -$                            

PROJECT CODE NO.:
PURCHASE ORDER NO. 0 GL #: 0
PROJECT SCHEDULE:

Flooring is pruchased. Due to location this project will be done afterhours and on weekends.

Phase
Conceptual, Design
Schematic Phase

Design Development Phase

Vendor
Estimated Completion

Conceptual, Design
Schematic Phase

Substantial Completion
Project Closeout
Vendor

Estimated Completeion

RFP, ITB, CES, Proposal
Construction

Design Development Phase

RFP, ITB, CES, Proposal
Construction

lighting projet at fire prevention  with rebate

Phase

Substantial Completion
Project Closeout

Page 2 of 4



EST. COMPLETION:
PROJECT STATUS: % Complete

0%
0%
0%
0%
0%
0%
0%

Notes: 25-Aug

2025
SCOPE:
ESTIMATED COST:
FUNDING SOURCE: CITY SHARE:

-$                            DFA/GRANT #:
-$                            OTHER:

BUDGET: Total Budget: 9,800$                         
Total Payments: -$                            
Encumbered
Total Change Orders: -$                            
Current Balance: 9,800.00$                    

PROJECT CODE NO.:
PURCHASE ORDER NO. GL #:
PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS: % Complete

100%
100%
100%
100%

Construction 0%
Substantial Completion 0%

0%

Estimated Completion 25-Apr

Notes:

Year
2025

SCOPE:
ESTIMATED COST: -$                            
FUNDING SOURCE: CITY SHARE:

DFA/GRANT #:
-$                            OTHER:

BUDGET: Total Budget:
Total Payments: -$                            
Encumbered -$                            
Total Change Orders: -$                            
Current Balance: -$                            

PROJECT CODE NO.:

Project Closeout
Vendor

Substantial Completion
Project Closeout
Vendor

Construction

Phase
Conceptual, Design
Schematic Phase

Design Development Phase
RFP, ITB, CES, Proposal

Design Development Phase

Schematic Phase

Phase

RFP, ITB, CES, Proposal

Conceptual, Design

Estimated Completion
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PURCHASE ORDER NO. 0 GL #: 0
PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS: % Complete

0%
Schematic Phase 0%
Design Development Phase 0%
RFP, ITB, CES, Proposal 0%

0%
Substantial Completion 0%
Project Closeout 0%
Vendor Facilities
Estimated Completion

Notes:

Year
2025

SCOPE:
ESTIMATED COST:
FUNDING SOURCE: CITY SHARE:

-$                            DFA/GRANT #:
-$                            OTHER:

BUDGET: Total Budget:
Total Payments: -$                            
Encumbered
Total Change Orders: -$                            
Current Balance: -$                            

PROJECT CODE NO.:
PURCHASE ORDER NO. 22300704 GL #:
PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS: % Complete

0%
0%
0%
0%
0%
0%
0%

Facilities
25-Apr

Notes

Project Closeout
Vendor
Estimated Completion

Construction

RFP, ITB, CES, Proposal
Construction
Substantial Completion

Phase
Conceptual, Design
Schematic Phase

Design Development Phase

Phase
Conceptual, Design
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