
update 10-20-2025

Year
# landfill pressure washer shed

SCOPE:
ESTIMATED COST: 500$                                  
FUNDING SOURCE: CITY SHARE:

DFA/GRANT #:
-$                             OTHER:

BUDGET: Total Budget: -$                             

Total Payments:
Encumbered -$                             
Total Change Orders: -$                             
Current Balance: -$                             

PROJECT CODE NO.:
PURCHASE ORDER NO. unknown
GL #:
PROJECT SCHEDULE:
EST. COMPLETION: March
PROJECT STATUS: % Complete

100%
N/A
N/A
0%

100%
0%
0%
95%

Notes: 1-Sep

Year
# City Hall Flooring Project

SCOPE:
ESTIMATED COST: $5,000
FUNDING SOURCE: -$                             CITY SHARE:

DFA/GRANT #:
-$                             OTHER:

BUDGET: Total Budget:

Total Payments:
Encumbered -$                             
Total Change Orders: -$                             
Current Balance: -$                             

PROJECT CODE NO.:
PURCHASE ORDER NO. GL #: 0

Substantial Completion

Project Closeout

faulty wiring  united rental has been called to come diagnose the problem..8-11-2025 

Vendor

Estimated Completion

City of Roswell Projects Status

Facilities Maintenance Department Projects

Waiting on Manufacturer 

Phase

Conceptual, Design

Design Development Phase

Construction Documents Phase

RFP, ITB, CES, Proposal

Construction

Schematic Phase



PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS: % Complete

0%
0%
0%
0%
0%
0%
0%

Facilities and 
Contractor

Notes: May-25

Year
#

SCOPE:
ESTIMATED COST:
FUNDING SOURCE: Unknown CITY SHARE:

-$                             DFA/GRANT #:
Insurance Claim OTHER:

BUDGET: Total Budget: -$                             

Total Payments: -$                             
Encumbered
Total Change Orders: -$                             
Current Balance:

PROJECT CODE NO.:
PURCHASE ORDER NO. GL #:
PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS: % Complete

100%
100%
100%
100%
95%
0%
0%

Vendor
Notes: Aug-25

Year
#

SCOPE:
ESTIMATED COST:
FUNDING SOURCE: -$                             CITY SHARE: $0

-$                             DFA/GRANT #:
-$                             OTHER:

BUDGET: Total Budget: -$                             

Total Payments: -$                             
Encumbered -$                             
Total Change Orders: -$                             
Current Balance: -$                             

RFP, ITB, CES, Proposal

Construction

lighting projet at fire prevention  with rebate

Phase

Substantial Completion

Project Closeout

Conceptual, Design

Schematic Phase

Substantial Completion

Project Closeout

Vendor

Estimated Completeion

project total is $9,770.05  with a $2,100 rebate from excell

RFP, ITB, CES, Proposal

Construction

Design Development Phase

Stiles ball field revamp the consessions stand and equipment room

Flooring is pruchased. Due to location this project will be done afterhours and on weekends.

Phase

Conceptual, Design

Schematic Phase

Design Development Phase

Vendor

Estimated Completion
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PROJECT CODE NO.:
PURCHASE ORDER NO. 0 GL #: 0
PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS: % Complete

0%
0%
0%
0%
0%
0%
0%

facilities 
Notes:

# city hall lighting project proposal 
SCOPE:
ESTIMATED COST: 32,636$                            
FUNDING SOURCE: CITY SHARE:

-$                             DFA/GRANT #:
-$                             OTHER:

BUDGET: Total Budget: -$                             

Total Payments: -$                             
Encumbered
Total Change Orders: -$                             
Current Balance: -$                             

PROJECT CODE NO.:
PURCHASE ORDER NO. GL #:
PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS: % Complete

100%
100%
100%
100%

Construction 0%
Substantial Completion 0%

0%
FSG

Estimated Completion

Year
#

SCOPE:
ESTIMATED COST: 27,653$                            -$                             
FUNDING SOURCE: CITY SHARE:

DFA/GRANT #:
-$                             OTHER:

Estimated Completion

Conceptual, Design

85% complete untill season is over

Design Development Phase

Schematic Phase

Phase

RFP, ITB, CES, Proposal

Construction

HVAC recovery from adult center and museum

Phase

Conceptual, Design

Schematic Phase

Design Development Phase

RFP, ITB, CES, Proposal

Substantial Completion

Project Closeout

Vendor

Project Closeout

Vendor

moving to new LED  lights with a rebate with estimated rebate of $3k

Page 3 of 4



BUDGET: Total Budget:

Total Payments: -$                             
Encumbered -$                             
Total Change Orders: -$                             
Current Balance: -$                             

PROJECT CODE NO.:
PURCHASE ORDER NO. 0 GL #: 0
PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS: % Complete

0%
Schematic Phase 0%
Design Development Phase 0%
RFP, ITB, CES, Proposal 0%

0%
Substantial Completion 0%
Project Closeout 0%
Vendor FSG
Estimated Completion

Notes:

Year
#

SCOPE:
ESTIMATED COST: 9,382$                               
FUNDING SOURCE: CITY SHARE:

-$                             DFA/GRANT #:
-$                             OTHER:

BUDGET: Total Budget:

Total Payments: -$                             
Encumbered
Total Change Orders: -$                             
Current Balance: -$                             

PROJECT CODE NO.:
PURCHASE ORDER NO. 22300704 GL #:
PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS: % Complete

0%
0%
0%
0%
0%
0%
0%
FSG
1-Oct

Notes

Phase

Conceptual, Design

RFP, ITB, CES, Proposal

Construction

Substantial Completion

Phase

Conceptual, Design

Schematic Phase

Design Development Phase

Rhodes estimate for job is $27,653.78

Facilities maintenance shop lights

Construction

Project Closeout

Vendor

Estimated Completion

new LED shop lights with a rebate of $2,900
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