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| Facilities Maintenance Department Projects

Year
# landfill pressure washer shed
SCOPE: Waiting on Manufacturer

ESTIMATED COST: ‘ $ 500
FUNDING SOURCE: | CITY SHARE:
DFA/GRANT #:
$ - OTHER:
BUDGET: Total Budget: $ -
Total Payments:
Encumbered $ -
Total Change Orders: $ -
Current Balance: $ -
PROJECT CODE NO.:
PURCHASE ORDER NO. unknown
GL #:
PROJECT SCHEDULE:
EST. COMPLETION: March
PROJECT STATUS: Phase % Complete
Conceptual, Design 100%
Schematic Phase N/A
Design Development Phase N/A
Construction Documents Phase 0%
RFP, ITB, CES, Proposal 100%
Construction 0%
Substantial Completion 0%
Project Closeout 95%
Vendor
Notes: Estimated Completion 1-Sep
Year
# City Hall Flooring Project
SCOPE:
ESTIMATED COST: $5,000
FUNDING SOURCE: B - |CITY SHARE:
DFA/GRANT #:
$ - OTHER:
BUDGET: Total Budget:
Total Payments:
Encumbered $ -
Total Change Orders: $ -
Current Balance: $ -

PROJECT CODE NO.:
PURCHASE ORDER NO. GL #: 0




PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS:

Notes:

Flooring is pruchased. Getting quotes from contractor

Phase % Complete
Conceptual, Design 0%
Schematic Phase 0%
Design Development Phase 0%
RFP, ITB, CES, Proposal 0%
Construction 0%
Substantial Completion 0%
Project Closeout 0%

Facilities and

Vendor Contractor
Estimated Completion May-25

building 1081 for
Year museum
#
SCOPE:
ESTIMATED COST: \
FUNDING SOURCE: Unknown ‘CITY SHARE:
$ - DFA/GRANT #:
Insurance Claim OTHER:
BUDGET: Total Budget: $ -
Total Payments: $ -
Encumbered
Total Change Orders: $ -
Current Balance:
PROJECT CODE NO.:
PURCHASE ORDER NO. GL #:
PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS: Phase % Complete
Conceptual, Design 100%
Schematic Phase 100%
Design Development Phase 100%
RFP, ITB, CES, Proposal 100%
Construction 95%
Substantial Completion 0%
Project Closeout 0%
Vendor Vendor
Notes: Estimated Completeion Jan-26
lighting and drywall
Year
#
SCOPE: Stiles ball field revamp the consessions stand and equipment room
ESTIMATED COST: ‘
FUNDING SOURCE: - ‘CITY SHARE: $0
- DFA/GRANT #:
- OTHER:

BUDGET:
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Total Budget:

Total Payments:

Encumbered

Total Change Orders:
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PROJECT CODE NO.:

PURCHASE ORDER NO.

Current Balance:

PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS:

Notes:

epoxy the floors and install new minisplit head

GL #:

Phase % Complete
Conceptual, Design 0%
Schematic Phase 0%
Design Development Phase 0%
RFP, ITB, CES, Proposal 0%
Construction 0%
Substantial Completion 0%
Project Closeout 0%
Vendor facilities

Estimated Completion

# city hall lighting project proposal

SCOPE:

ESTIMATED COST: E 32,636
FUNDING SOURCE: CITY SHARE:
$ - DFA/GRANT #:
$ - OTHER:
BUDGET: Total Budget: $ -
Total Payments: $ -
Encumbered
Total Change Orders: $ -
Current Balance: $ -
PROJECT CODE NO.:
PURCHASE ORDER NO. GL #:
PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS: Phase % Complete
Conceptual, Design 100%
Schematic Phase 100%
Design Development Phase 100%
RFP, ITB, CES, Proposal 100%
Construction 0%
Substantial Completion 0%
Project Closeout 0%
Vendor FSG
Estimated Completion
moving to new LED lights with a rebate with estimated rebate of $3k
Year
#
SCOPE: HVAC recovery from adult center and museum
ESTIMATED COST: B 27,653 | B -
FUNDING SOURCE: CITY SHARE:
DFA/GRANT #:
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Year

$ - OTHER:
BUDGET: Total Budget:
Total Payments: $ -
Encumbered $ -
Total Change Orders: $ -
Current Balance: $ -
PROJECT CODE NO.:
PURCHASE ORDER NO. GL #:
PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS: Phase % Complete
Conceptual, Design 0%
Schematic Phase 0%
Design Development Phase 0%
RFP, ITB, CES, Proposal 0%
Construction 0%
Substantial Completion 0%
Project Closeout 0%
Vendor FSG
Estimated Completion
Notes:
Rhodes estimate for job is $27,653.78
# Facilities maintenance shop lights
SCOPE:
ESTIMATED COST: E 9,382
FUNDING SOURCE: CITY SHARE:
$ - DFA/GRANT #:
$ - OTHER:
BUDGET: Total Budget:
Total Payments: $ -
Encumbered
Total Change Orders: $ -
Current Balance: $ -

PROJECT CODE NO.:
PURCHASE ORDER NO.

PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS:

Notes
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22300704 GL #:

Phase % Complete
Conceptual, Design 0%
Schematic Phase 0%
Design Development Phase 0%
RFP, ITB, CES, Proposal 0%
Construction 0%
Substantial Completion 0%
Project Closeout 0%
Vendor FSG
Estimated Completion 1-Oct

new LED shop lights with a rebate of $2,900




