
updated 3-3-2026

Year

#

SCOPE:

ESTIMATED COST: 27,653$                            

FUNDING SOURCE: CITY SHARE:

DFA/GRANT #:

-$                             OTHER:

BUDGET: Total Budget: -$                             

Total Payments:

Encumbered -$                             

Total Change Orders: -$                             

Current Balance: -$                             

PROJECT CODE NO.:

PURCHASE ORDER NO. unknown

GL #:

PROJECT SCHEDULE:

EST. COMPLETION: March

PROJECT STATUS: % Complete

100%

N/A

N/A

0%

100%

0%

0%

95%

Notes: 0-Jan

Year

# City Hall Flooring Project

SCOPE:

ESTIMATED COST: $10,000

FUNDING SOURCE: -$                             CITY SHARE:

DFA/GRANT #:

-$                             OTHER:

BUDGET: Total Budget:

Total Payments:

Encumbered -$                             

Total Change Orders: -$                             

Current Balance: -$                             

PROJECT CODE NO.:

PURCHASE ORDER NO. GL #: 0

Substantial Completion

Project Closeout

 waiting on finance to figure out if they have the funds

Vendor

Estimated Completion

City of Roswell Projects Status

Facilities Maintenance Department Projects

remove and store HVAC units on Adult center and museum

Phase

Conceptual, Design

Design Development Phase

Construction Documents Phase

RFP, ITB, CES, Proposal

Construction

Schematic Phase



PROJECT SCHEDULE:

EST. COMPLETION:

PROJECT STATUS: % Complete

0%

0%

0%

0%

0%

0%

0%

Facilities and 

Contractor

Notes: Jan-00

Year

building 1081 for 

museum

#

SCOPE:

ESTIMATED COST:

FUNDING SOURCE: Unknown CITY SHARE:

-$                             DFA/GRANT #:

Insurance Claim OTHER:

BUDGET: Total Budget: -$                             

Total Payments: -$                             

Encumbered

Total Change Orders: -$                             

Current Balance:

PROJECT CODE NO.:

PURCHASE ORDER NO. GL #:

PROJECT SCHEDULE:

EST. COMPLETION:

PROJECT STATUS: % Complete

100%

100%

100%

100%

95%

0%

0%

Vendor

Notes: Jan-26

Year

#

SCOPE:

ESTIMATED COST:

FUNDING SOURCE: -$                             CITY SHARE: $0

-$                             DFA/GRANT #:

-$                             OTHER:

BUDGET: Total Budget: -$                             

Total Payments: -$                             

Encumbered -$                             

Total Change Orders: -$                             

RFP, ITB, CES, Proposal

Construction

Phase

Substantial Completion

Project Closeout

Conceptual, Design

Schematic Phase

Substantial Completion

Project Closeout

Vendor

Estimated Completeion

lighting and drywall small drywall patch  and about 40 lights left to change

RFP, ITB, CES, Proposal

Construction

Design Development Phase

Stiles ball field revamp the consessions stand and equipment room

Flooring is pruchased. Estimates received now waiting to see if abatement is wanted and where the money will come from

Phase

Conceptual, Design

Schematic Phase

Design Development Phase

Vendor

Estimated Completion
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Current Balance: -$                             

PROJECT CODE NO.:

PURCHASE ORDER NO. 0 GL #: 0

PROJECT SCHEDULE:

EST. COMPLETION:

PROJECT STATUS: % Complete

0%

0%

0%

0%

0%

0%

0%

facilities 

Notes:

#

SCOPE:

ESTIMATED COST:

FUNDING SOURCE: CITY SHARE:

-$                             DFA/GRANT #:

-$                             OTHER:

BUDGET: Total Budget: -$                             

Total Payments: -$                             

Encumbered

Total Change Orders: -$                             

Current Balance: -$                             

PROJECT CODE NO.:

PURCHASE ORDER NO. GL #:

PROJECT SCHEDULE:

EST. COMPLETION:

PROJECT STATUS: % Complete

100%

100%

100%

100%

Construction 0%

Substantial Completion 0%

0%

FSG

Estimated Completion

Year

#

SCOPE:

ESTIMATED COST: -$                                  -$                             

FUNDING SOURCE: CITY SHARE:

DFA/GRANT #:

Estimated Completion

Conceptual, Design

epoxy the floors and install new  minisplit head nw consession windows 

Design Development Phase

Schematic Phase

Phase

RFP, ITB, CES, Proposal

Construction

Phase

Conceptual, Design

Schematic Phase

Design Development Phase

RFP, ITB, CES, Proposal

Substantial Completion

Project Closeout

Vendor

Project Closeout

Vendor
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-$                             OTHER:

BUDGET: Total Budget:

Total Payments: -$                             

Encumbered -$                             

Total Change Orders: -$                             

Current Balance: -$                             

PROJECT CODE NO.:

PURCHASE ORDER NO. 0 GL #: 0

PROJECT SCHEDULE:

EST. COMPLETION:

PROJECT STATUS: % Complete

0%

Schematic Phase 0%

Design Development Phase 0%

RFP, ITB, CES, Proposal 0%

0%

Substantial Completion 0%

Project Closeout 0%

Vendor FSG

Estimated Completion

Notes:

Year

#

SCOPE:

ESTIMATED COST:

FUNDING SOURCE: CITY SHARE:

-$                             DFA/GRANT #:

-$                             OTHER:

BUDGET: Total Budget:

Total Payments: -$                             

Encumbered

Total Change Orders: -$                             

Current Balance: -$                             

PROJECT CODE NO.:

PURCHASE ORDER NO. 22300704 GL #:

PROJECT SCHEDULE:

EST. COMPLETION:

PROJECT STATUS: % Complete

0%

0%

0%

0%

0%

0%

0%

FSG

1-Oct

Notes

Phase

Conceptual, Design

RFP, ITB, CES, Proposal

Construction

Substantial Completion

Phase

Conceptual, Design

Schematic Phase

Design Development Phase

Construction

Project Closeout

Vendor

Estimated Completion
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