City of Roswell Engineering Department Projects Status

ROSVELL

4/14/2026
| Street Projects & Other
FY 25 - Hot Recycling & Micro-surfacing Pavement Maintenance Project Complete
SCOPE: Hot Recycle & Micro-surfacing of various streets
BUDGET: $ 1,912,747
FUNDING SOURCE: 100% City funds
EST. COMPLETION: Fall 2025
PROJECT STATUS: 100%

Streets to be selected by using Pavement Condition Survey and field review by Streets & City Engineer. Quote and streets list approved at September City
Council. Complete.

FY 25 - Nova Chip Pavement Maintenance Project start date 10/16/2025
SCOPE: Overlay of various streets Project complete
BUDGET: $ 266,222
FUNDING SOURCE: 100% City funds
EST. COMPLETION: Fall 2025
PROJECT STATUS: 100%

Streets selected by using Pavement Condition Survey and field review by Streets & City Engineer. Quote received utilizing NMDOT statewide price
agreement. Quote and streets list approved at September City Council. Planned start date 10/16/2025. Complete.

Hobson Road Flood Prevention Project Construction awarded to Constructors, Inc.
SCOPE: Design & construct flood prevention measures on Hobson Rd. from W. RAC Perimeter Rd. to SE Main
BUDGET: WTB Grant (87%) $8,353,977 In progress
W1B Loan (13%) $1,248,205
Other $0
‘Total $9,602,273
FUNDING SOURCE: Water Trust Board Loan/Grant
EST. COMPLETION: 12/31/2026
PROJECT STATUS: 40%

A Water Trust Board application was submitted and a letter of award received. City to submit "Readiness" package to be reviewed by DFA and then an
agreement can be issued. Loan documents in progress of being executed. Loan finalized 3/22/24. RFP issued for design portion of project,
reccomeneded award to FNI. Design kickoff meeting held 7/26/2024. Design complete, bids recieved 5/13/2025, awarded to Constructors, Inc. Pre-Con
held 8/12/2025. Start date 10/13/2025.

Brasher Drainage Project SMA award recommendation approved by Council 11.09.23
SCOPE: Design & construct flood prevention measures and 4-lane roadway on Brasher from S. Main east to SE Main (US 285)
BUDGET: Legislative Grant $800,000 Kick off Meeting Held 12/6/2023
City $0
Other $0
Total $800,000
FUNDING SOURCE: Legis. Grant
EST. COMPLETION: 6.30.26 Design Only
PROJECT STATUS: Design 90%

RFQ issued to engineering vendors, Souder Miller selected. Design in progress. Stakeholder meeting held 2/14/2024. SUE and storm drain inspection
complete. 90% plans received 3/6/2026.
2025 CDBG 6th, 7th, 8th sidewalks Railroad to Garden
SCOPE: Design & construct sidewalk & ADA improvements 6th, 7th, & 8th Railroad to Garden

BUDGET: CDBG Grant $1,300,000
City $130,000
Other $0
Total $0
FUNDING SOURCE: CDBG Grant
EST. COMPLETION: 1.31.26 Design Only
PROJECT STATUS: Design 0%

CDBG Grant application paperwork in progress. Local COG staff supporting application preparation. Design to be completed in house pending funding
award. Grant application submitted 8/19/2025. City was notified that we were not selected for this grant award

2nd Street Overlay Pavement Maintenance
SCOPE: Overlay and restriping 2nd Street from Sunset to East City Limits

BUDGET: NMDOT Grant $1,444,000
City $76,000
Total $1,520,000
FUNDING SOURCE: NMDOT TPF
EST. COMPLETION: Spring 2026  Estimated
PROJECT STATUS: 0%

This project will be awarded through NMDOT TPF funding. Funding agreement received. Waiting on final NMDOT clearance. Council approved PO.

Elm St. Bridge (Rio Hondo south of 2nd St.) NMDOT Agreement approved by September Council.
SCOPE: Remove & replace existing bridge with CBC bridge Reccomended Award to Abraham's Construction
BUDGET: Survey/Hydrology City Engr. Depl Project Complete!

Plans/Permits City Engr. Depi

Right of Way $0

Construction $2,440,000
FUNDING SOURCE: NMDOT $2,440,000
EST. COMPLETION: 3/31/2026
PROJECT STATUS: 100%

This existing bridge number 9199 is identified by NMDOT to be the next bridge in need of replacement. NMDOT is willing to fund construction costs if
City Engineering willing to do project development, plans and construction management. NMDOT approval obtained to bid project. Recommended
award to Abraham's Construction. Project started 1/21/25. Project complete, working on project closing process with NMDOT.



Projects coordinated with Utility Departments

WWTP Screw Press & Dissolved Oxygen Improvements Dissolved oxygen unit was put into operation on January 4, 2023.
SCOPE: Install screw presses at WWTP Bids received Feb. 8, 2022, low bid $8,626,664.00
BUDGET: Estimated $ 8,003,106 $5.5 million Loan is for design and construction
FUNDING SOURCE: WWTP and Clean Water State Revolving Fund load CWSRF 097
EST. COMPLETION: Construction April 2026

$8,626,664 Insp. $488,225

PROJECT STATUS: Construction 98% Dewater $412,400 DO $102,481.25
RFP process complete and project awarded to HDR for design and future construction professional services. Design kick off meeting between NMENV,
HDR and City was held on 12.16.2020. Council awarded project 3.10.22 and ok to seek additional principal $3,915,000, subsidy of $285,000 for total
loan package of $9,700,000 at 0.05% interest. Preconstruction conference held 4.12.22.Dissolved oxygen upgrades operational on January 4, 2023.
Primary pumps replacements were started up 10.21.23. Pre-fab building was erected the week of 9/19. Contractor working on screw press start up
troubleshooting. Equipment manufacturer returning 11/10 for additional troubleshooting. Troubleshooting completed, contractor working on punch list
items. Equipment manufacturer scheduled to be on-site 3/16 for final process testing.

Rehab Country Club Reservoirs Water Trust Board Grant/Loan
SCOPE: Repair and rehabilitate two 7.5 million gallon reservoirs located on West Country Club Rd
BUDGET: WTB Grant (45%) $3,600,000 Awarded to TMI Coatings
WTB Loan (55%) $4,400,000 Project started
Other $0
Total $8,000,000
FUNDING SOURCE: Federal Grant & City Match
EST. COMPLETION: 5/22/2026
PROJECT STATUS: 80%

A Water Trust Board application was submitted and a letter of award received. City to submit "Readiness" package to be reviewed by DFA and then an
agreement can be issued. Design complete, project awarded to TMI Coatings Inc. Pre-Construction meeting scheduled for 12/4/2024. Project started,
South Reservoir drained, rehab work has begun. Scheduled completion first week of December. Change order proposed due to tank leakage. Contractor
back on-site 3/2/2026.

Replace RAC Lift Station

SCOPE: Design replacement lift station for RAC lift station located on Hobson Rd. Project started
BUDGET: $3,003,307 Construction

FUNDING SOURCE: LEDA Grant

EST. COMPLETION: 9/1/2026

PROJECT STATUS: 26% Construction

Design project for replacement of the Roswell Air Center lift station located on Hobson Rd. RFQ will be prepared and quotes solicited from engineering
on-call vendors. Estimated construction cost $2,5000,000. Recommended award to FNI. Kick off meeting held 1/14/2025. Design complete. Due to
deteriorating conditon of lift station, emergency procurement utilized, materials ordered. Material delivery anticipated mid-February, construction
scheduled to begin 3/9/2026.

RAC Water Line Phase 2 Awarded to White Cloud Pipeline
SCOPE: Water service extension to SE area of RAC. Project started 10/14
BUDGET: $1,471,041 Project complete!
FUNDING SOURCE: State appropriation
EST. COMPLETION: 2/28/2026
PROJECT STATUS: 100%

Project awarded to White Cloud Pipeline, construction pending material delivery. Pre-construction meeting held 9/18/2024. Contractor pulled off for
emergency water line flood repairs. Project complete.
RAC Sewer Extension In progress
SCOPE: Sewer service extension to SE area of RAC.

BUDGET: $3,274,145 Construction
FUNDING SOURCE: LEDA Grant

EST. COMPLETION: 9/1/2026

PROJECT STATUS: 27% Construction

Project design awarded to HDR, project out to bid. Construction awarded to Enviroworks, LLC. Pre-construction meeting held 9/10/2025. Project start
date 10/13/2025.

36" Waterline Project - N. Montana Replace existing 36" concrete pipe

SCOPE: Replace existing 36" water line from 19th to 8th on N. Montana Design to support funding application
BUDGL1: Potential Funding Application

FUNDING SOURCE:

EST. COMPLETION: Design 3/30/2026

PROJECT STATUS: Design 95%
City Engineering to survey and prepare construction plans to support WTB funding application. Application submitted 1/22/2026. Plans to be submitted
to NMED for review in preparation of possible award. Plans submitted to NMED for review.

Projects coordinated with Other Departments

Phase IIT All Inclusive Park - Grant 22-G2779 & 23-H2391

SCOPE: Design and construct All Inclusive Park and amenities Project awarded to Abraham's Construction
BUDGET: Grant Amount Grant = $342,172.76 Project Complete!

FUNDING SOURCE: DFA Grant

EST. COMPLETION: Construction in Summer/Fall 2025

PROJECT STATUS: 100%

This is the 2022 Legislative Grant to help fund Inclusive Park Construction. Bid received 4/8/25, awarded to Abrahams Construction. Pre-Con meeting
held 8/7/2025. Construction complete!

Portalnd Loo Design
SCOPE: Design Portland Loo Mainstreet Roswell

BUDGET:

FUNDING SOURCE: N/A

EST. COMPLETION:

PROJECT STATUS: Design 50%

Updated quote recieved from Portalnd Loo manufacturer for double installation
Stiles Park Improvements - Grant 24-12884

SCOPE: Design and construct restroom and scoreboard improvements Stiles Field In progress
BUDGET: Grant Amount Grant = $500,000
FUNDING SOURCE: DFA Grant

EST. COMPLETION: Construction in Spring/Summer 2026



PROJECT STATUS: 8%
Quotes requested from possible scoreboard vendors utilizing price agreements. PO in progress for scoreboard replacement. Facilities department
compiled list of materials for bathroom rehab. Scoreboards replaced, materials delivered for bathroom rehab. Roof repair completed, A/C replacement
in progess. Pending quotes for score tower replacement.
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