
FY 25 - Hot Recycling & Micro-surfacing Pavement Maintenance Project Complete
SCOPE: Hot Recycle & Micro-surfacing of various streets
BUDGET: 1,912,747$      
FUNDING SOURCE: 100% City funds
EST. COMPLETION: Fall 2025
PROJECT STATUS: 100%

FY 25 - Nova Chip Pavement Maintenance Project start date 10/16/2025
SCOPE: Overlay of various streets Project complete
BUDGET: 266,222$        
FUNDING SOURCE: 100% City funds
EST. COMPLETION: Fall 2025  
PROJECT STATUS: 100%

Hobson Road Flood Prevention Project Construction awarded to Constructors, Inc.
SCOPE: Design & construct flood prevention measures on Hobson Rd. from W. RAC Perimeter Rd. to SE Main
BUDGET: WTB Grant (87%) $8,353,977  In progress

WTB Loan (13%) $1,248,295
Other $0
Total $9,602,273

FUNDING SOURCE: Water Trust Board Loan/Grant
EST. COMPLETION: 12/31/2026
PROJECT STATUS: 50%

Brasher Drainage Project SMA award recommendation approved by Council 11.09.23
SCOPE: Design & construct flood prevention measures and 4-lane roadway on Brasher from S. Main east to SE Main (US 285)
BUDGET: Legislative Grant $800,000  Kick off Meeting Held 12/6/2023

City $0
Other $0
Total $800,000

FUNDING SOURCE: Legis. Grant
EST. COMPLETION: 6.30.26 Design Only
PROJECT STATUS: Design 100%

2nd Street Overlay Pavement Maintenance
SCOPE: Overlay and restriping 2nd Street from Sunset to East City Limits
BUDGET: NMDOT Grant $1,444,000  

City $76,000  
Total $1,520,000

FUNDING SOURCE: NMDOT TPF
EST. COMPLETION: Spring 2026 Estimated
PROJECT STATUS: 0%

Elm St. Bridge (Rio Hondo south of 2nd St.) NMDOT Agreement approved by September Council.
SCOPE: Remove & replace existing bridge with CBC bridge Reccomended Award to Abraham's Construction 
BUDGET: Survey/Hydrology City Engr. Dept  Project Complete!

Plans/Permits City Engr. Dept  
Right of Way $0
Construction $2,440,000  

FUNDING SOURCE: NMDOT $2,440,000
EST. COMPLETION: 3/31/2026
PROJECT STATUS: 100%

Projects coordinated with Utility Departments

WWTP Screw Press & Dissolved Oxygen ImprovementDissolved oxygen unit was put into operation on January 4, 2023.
SCOPE: Install screw presses at WWTP Bids received Feb. 8, 2022, low bid $8,626,664.00
BUDGET: Estimated 8,003,106$    $5.5 million Loan is for design and construction
FUNDING SOURCE: WWTP and Clean Water State Revolving Fund load CWSRF 097
EST. COMPLETION: Construction April 2026

$8,626,664 Insp. $488,225
PROJECT STATUS: Construction 100% Dewater $412,400DO $102,481.25

A Water Trust Board application was submitted and a letter of award received.  City to submit "Readiness" package to be reviewed by DFA and 
then an agreement can be issued. Loan documents in progress of being executed. Loan finalized 3/22/24. RFP issued for design portion of 
project, reccomeneded award to FNI. Design kickoff meeting held 7/26/2024. Design complete, bids recieved 5/13/2025, awarded to 
Constructors, Inc. Pre-Con held 8/12/2025. Start date 10/13/2025.

This existing bridge number 9199 is identified by NMDOT to be the next bridge in need of replacement.  NMDOT is willing to fund 
construction costs if City Engineering willing to do project development, plans and construction management. NMDOT approval obtained to 
bid project. Recommended award to Abraham's Construction. Project started 1/21/25. Project complete, working on project closing process 
with NMDOT.

This project will be awarded through NMDOT TPF funding. Funding agreement received. Waiting on final NMDOT clearance. Council 
approved PO. Start date 6/22/2026

Street Projects & Other 

Streets selected by using Pavement Condition Survey and field review by Streets & City Engineer.  Quote received utilizing NMDOT statewide 
price agreement. Quote and streets list  approved at September City Council. Planned start date 10/16/2025. Complete.

City of Roswell Engineering Department Projects Status

6/5/2026

RFQ issued to engineering vendors, Souder Miller selected. Design in progress. Stakeholder meeting held 2/14/2024. SUE and storm drain 
inspection complete. 90% plans received 3/6/2026. Phasing plan and updated cost estimates received 5/1/2026. Final stamped plans recieved 
6/5/2026.

Streets to be selected by using Pavement Condition Survey and field review by Streets & City Engineer. Quote and streets list approved at 
September City Council. Complete.



Rehab Country Club Reservoirs Water Trust Board Grant/Loan
SCOPE: Repair and rehabilitate two 7.5 million gallon reservoirs located on West Country Club Rd

BUDGET: WTB Grant (45%) $3,600,000  Awarded to TMI Coatings
WTB Loan (55%) $4,400,000 Project started
Other $0
Total $8,000,000

FUNDING SOURCE: Federal Grant & City Match
EST. COMPLETION: 5/22/2026
PROJECT STATUS: 83%

Replace RAC Lift Station
SCOPE: Design replacement lift station for RAC lift station located on H  In progress

BUDGET: $3,003,307 Construction  
FUNDING SOURCE: LEDA Grant
EST. COMPLETION: 9/1/2026
PROJECT STATUS: 54%

RAC Water Line Phase 2 Awarded to White Cloud Pipeline
SCOPE: Water service extension to SE area of RAC. Project started 10/14

BUDGET: $1,471,041 Project complete!
FUNDING SOURCE: State appropriation
EST. COMPLETION: 2/28/2026
PROJECT STATUS: 100%

RAC Sewer Extension In progress
SCOPE: Sewer service extension to SE area of RAC.

BUDGET: $3,274,145 Construction  
FUNDING SOURCE: LEDA Grant
EST. COMPLETION: 9/1/2026
PROJECT STATUS: 40%

36" Waterline Project - N. Montana Replace existing 36" concrete pipe
SCOPE: Replace existing 36" water line from 19th to 8th on N. Montan Design to support funding application
BUDGET: Potential Funding Application   
FUNDING SOURCE: 
EST. COMPLETION: Design 3/30/2026
PROJECT STATUS: Design 95%

Projects coordinated with Other Departments

Phase III All Inclusive Park - Grant 22-G2779 & 23-H2  
SCOPE: Design and construct All Inclusive Park and amenities Project awarded to Abraham's Construction
BUDGET: Grant Amount  Grant = $342,172 Project Complete!
FUNDING SOURCE: DFA Grant
EST. COMPLETION: Construction in Summer/Fall 2025
PROJECT STATUS: 100%  

Portalnd Loo Design  
SCOPE: Design Portland Loo Mainstreet Roswell
BUDGET:  
FUNDING SOURCE: N/A
EST. COMPLETION:
PROJECT STATUS: Design 50%  

RFP process complete and project awarded to HDR for design and future construction professional services.  Design kick off meeting between 
NMENV, HDR and City was held on 12.16.2020.  Council awarded project 3.10.22 and ok to seek additional principal $3,915,000, subsidy of 
$285,000 for total loan package of $9,700,000 at 0.05% interest. Preconstruction conference held 4.12.22.Dissolved oxygen upgrades 
operational on January 4, 2023. Primary pumps replacements were started up 10.21.23.  Pre-fab building was erected the week of 9/19. 
Contractor working on screw press start up troubleshooting. Troubleshooting completed, contractor working on punch list items. Equipment 
manufacturer scheduled to be on-site 5/12 for final process testing. Project complete, working on close out.

A Water Trust Board application was submitted and a letter of award received.  City to submit "Readiness" package to be reviewed by DFA and 
then an agreement can be issued. Design complete, project awarded to TMI Coatings Inc. Pre-Construction meeting scheduled for 12/4/2024. 
Project started, South Reservoir drained, rehab work has begun. Scheduled completion first week of December. Change order proposed due to 
tank leakage. Contractor back on-site 3/2/2026. South tank placed back into service, additional leakage areas found. Additional coating work 
to be re-bid

City Engineering to survey and prepare construction plans to support WTB funding application. Application submitted 1/22/2026. Plans to be 
submitted to NMED for review in preparation of possible award. Plans submitted to NMED for review. City was notified that we were not 
selected for this grant award.

This is the 2022 Legislative Grant to help fund Inclusive Park Construction. Bid received 4/8/25, awarded to Abrahams Construction. Pre-Con 
meeting held 8/7/2025. Construction complete!

Construction

Construction

Design project for replacement of the Roswell Air Center lift station located on Hobson Rd. RFQ will be prepared and quotes solicited from 
engineering on-call vendors. Estimated construction cost $2,5000,000. Recommended award to FNI. Kick off meeting held 1/14/2025. 
Design complete. Due to deteriorating conditon of lift station, emergency procurement utilized, materials ordered. Material delivery 
anticipated mid-February, construction scheduled to begin 3/9/2026.

Project awarded to White Cloud Pipeline, construction pending material delivery. Pre-construction meeting held 9/18/2024. Contractor 
pulled off for emergency water line flood repairs. Project complete.

Project design awarded to HDR, project out to bid. Construction awarded to Enviroworks, LLC. Pre-construction meeting held 9/10/2025. 
Project start date 10/13/2025.

Updated quote recieved from Portalnd Loo manufacturer for double installation

  



Stiles Park Improvements - Grant 24-I2884  
SCOPE: Design and construct restroom and scoreboard improvements  In progress
BUDGET: Grant Amount  Grant = $500,000
FUNDING SOURCE: DFA Grant
EST. COMPLETION: Construction in Spring/Summer 2026
PROJECT STATUS: 8%  

Quotes requested from possible scoreboard vendors utilizing price agreements. PO in progress for scoreboard replacement. Facilities 
department compiled list of materials for bathroom rehab. Scoreboards replaced, materials delivered for bathroom rehab. Roof repair 
completed, A/C replacement in progess. Pending quotes for score tower replacement.
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