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Estimated Time Line - Conditional Upon timing of completing final legal agreement with San Luis  

YEAR  2019  2020  2021  
Timing of project and components  December  Jan - March  April - June  July - Sept.  Oct. - Dec.  Jan - March April - June July - Sept.  Oct. - Dec.  

Site Acquisition / Infrastructure  Site Acquisition -  
Site Acquisition - Surveying - Surveying - Final  Secure Option  

Final Site Design and  
Permitting.  

Site Design and  
Permitting.  Permitting  

Permitting  
Construction  
Construction  

Construction Construction Construction Construction Complete  
Construction Construction Construction Construction Complete  
Final Site  

Hotel  Letter of Intent - Received  Contract - Hard Commitment.  Permitting  
Restaurant  Letter of Intent - In  

Negotiation  
Contract - Hard  

Negotiate Contract Commitment Final Site Design  Letter of Intent  Design  Permitting Construction Construction Complete  
Convenience Store  

Gas Station  
Letter of Intent - Received  Contract - Hard Commitment. Final Site Design Final Site Design Final Site Design Permitting Construction Construction Construction Complete  

Finals Site  Letter of Intent - Received  
Contract - Hard Commitment. Final Site Design Final Site Design  Design  Permitting Construction Construction Construction Complete  

Medical  Letter of Intent - In  
Negotiation  

Contract - Hard  
Commitment Final Site Design  

Final site  
Design  Letter of Intent  Letter of Intent  Permitting Construction Construction Complete  
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Estimated Construction and Permanent Jobs - San Luis Mixed Use Development  

Categories / Estimated - $ - SF - Jobs  

Estimated  Estimated  Estimated  
Estimated - SF / Construction Constructing Permanent Estimated  

Acreage  Costs  Jobs  Jobs  TOTALS  

Infrastructure - Site Development  
Hotel  

8 Acres  
40000 SF  
2500 SF  
2500 SF  
2500 SF  
7500 SF  

$ 8,171,964  
$ 1,955,000  
$ 1,840,000  

Part of Conv.  
$ 2,277,000  

78  
19  
18  
NA  
22  

17  
14  
15  

95  
33  
33  

Restaurant  
Convenience Store  

Gas Station  
Medical / Retail***  26  

72  

48  

TOTALS  $ 14,243,964  136  208  

*** Medical Facility skilled job make up  
Staff is made up of the full time equivalent of 7.73 registered nurses, 4.34 licensed  
practical nurses, 8.92 technicians, 0.64 social workers, 1.00 dietitians, and 3.49  
administrators. On call staff is made up of the full time equivalent of 0.25 doctors.  


