
















Customer Name CityOriginal WO #

Street Address StateCO Quote #

Suite / Apt / Bldg Zip CodeDate

Sales Rep Bill to

Technician

Project Mgr

Change Order Details

QTY SBN PART# MFG PART #

# HOURS

QTY

Total Additional RMR

Contact Signature & Date PO# (if applicable)

*INTERNAL USE ONLY - Please email this form to CSSChangeOrders@sbdinc.com for quoting or call (866) 280-1988. Last Revision:  12/14/2016

SERVICE TYPE

RMR Added 
DESCRIPTION

Description of Work Requested & Project Assessment (Required for quote to be started)

Material Added 
DESCRIPTION

Labor Added 
LABOR TYPE DESCRIPTION

Total Additional Install

CHANGE ORDER TOTAL

I have requested the above work be done and agree to pay for same when completed. I also agree to the terms and limits of liability. All work will be done on the terms set forth in the agreement between the parties. 

Pre-Work Approval- Your signature gives approval to perform the work as outlined and priced above. 

Tech on Site?

Original Project Completion Date  

CSS Change Order Form

New Project Completion Date


	Stanley Agreement Amendment 3 Gtown Annex
	Change Order # 2

	Original WO: 8334000
	Customer Name: Williamson County
	City: Georgetown
	Quote: Q-69161
	Street Address: 151 Wilco Way
	State: TX
	Date: 1/22/2019
	Suite  Apt Bldg: 
	Zip_Code: 78626
	Sales Rep: Randy Rimmer
	Bill to: 
	TechOnSite: 
	Technician: 
	Orig_CPD: 
	Project Mgr: Julian Kurz
	New_CPD: 
	DESCRIPTION OF WORK: Additional 62 hours required for some coring of doors and providing/pulling power wires and making connections from electrified handsets or electrified crash-bars to electrified hinges. Also for providing hold up/release button for HR inner door and running cable and making connections. 
	Mat_MFG PART_Row01: PL-HUMB
	Mat_QTY_Row01: 1
	Mat_SBN PART_Row01: 0117
	Mat_DESCRIPTION_Row01: Installation of one hold up/release button for HR inner office door. 
	Mat_SBN PART_Row02: 
	Mat_QTY_Row02: 
	Mat_MFG PART_Row02: 
	Mat_DESCRIPTION_Row02: 
	Mat_SBN PART_Row03: 
	Mat_QTY_Row03: 
	Mat_MFG PART_Row03: 
	Mat_DESCRIPTION_Row03: 
	Mat_SBN PART_Row04: 
	Mat_QTY_Row04: 
	Mat_MFG PART_Row04: 
	Mat_DESCRIPTION_Row04: 
	Mat_SBN PART_Row05: 
	Mat_QTY_Row05: 
	Mat_MFG PART_Row05: 
	Mat_DESCRIPTION_Row05: 
	Mat_SBN PART_Row06: 
	Mat_QTY_Row06: 
	Mat_MFG PART_Row06: 
	Mat_DESCRIPTION_Row06: 
	Mat_SBN PART_Row07: 
	Mat_QTY_Row07: 
	Mat_MFG PART_Row07: 
	Mat_DESCRIPTION_Row07: 
	Mat_SBN PART_Row08: 
	Mat_QTY_Row08: 
	Mat_MFG PART_Row08: 
	Mat_DESCRIPTION_Row08: 
	Mat_SBN PART_Row09: 
	Mat_QTY_Row09: 
	Mat_MFG PART_Row09: 
	Mat_DESCRIPTION_Row 09: 
	Mat_QTY_Row10: 
	Mat_SBN PART_Row10: 
	Mat_MFG PART_Row10: 
	Mat_DESCRIPTION_Row 10: 
	Mat_QTY_Row11: 
	Mat_QTY_Row12: 
	Mat_SBN PART_Row11: 
	Mat_SBN PART_Row12: 
	Mat_MFG PART_Row11: 
	Mat_MFG PART_Row12: 
	Mat_DESCRIPTION_Row 11: 
	Mat_DESCRIPTION_Row 12: 
	Labor_HOURS_Row01: 62
	Labor_TYPE_Row01: Installation
	Labor_DESCRIPTIONRow01: Some door penetrations, as well as running over 45+ power cables through doors and making connections at electrified locking hardware and electrified hinges
	Labor_HOURS_Row02: 
	Labor_TYPE_Row02: 
	Labor_DESCRIPTION_Row02: 
	Labor_HOURS_Row03: 
	Labor_TYPE_Row03: 
	Labor_DESCRIPTION_Row03: 
	RMR_QTY_Row01: 
	RMR_TYPE_Row01: 
	RMR_DESCRIPTION_Row01: 
	RMR_QTY_Row02: 
	RMR_TYPE_Row02: 
	RMR_DESCRIPTION_Row02: 
	Total_Addtl Inst: $8,891.00
	Total_Addtl RMR: 
	Contact: Dale Butler
	PO #: 


