
Williamson County
Williamson County Regional Animal Shelter
Vaughn Project No. 2491-01

Pending Approved Cost of Work CM 
Contingency

Owner 
Contingency

General 
Conditions

Construction 
Phase Fee

N/A GMP - - $7,666,840 $228,082 $300,000 $1,034,210 $270,163 $9,499,295 $9,499,295
1 OCO 1 0 0 $10,878 ($10,964) $0 $86 $0 $0 $9,499,295
2 OCO 1 0 0 ($8,139) $8,139 $0 $0 $0 $0 $9,499,295
3 OCO 1 0 0 ($3,945) $3,924 $0 $21 $0 $0 $9,499,295
4 OCO 1 0 0 $412 ($412) $0 $0 $0 $0 $9,499,295
5 OCO 1 0 0 $11,089 $0 ($11,615) $143 $383 $0 $9,499,295

0 0 $10,295 $687 ($11,615) $250 $383 $0 $9,499,295
6 OCO 2 0 0 $1,423 $0 ($1,491) $18 $50 $0 $9,499,295
7 OCO 2 0 0 $769 $0 ($806) $10 $27 $0 $9,499,295
8 OCO 2 0 0 $3,595 ($3,640) $0 $45 $0 $0 $9,499,295
9 OCO 2 0 0 $16,917 ($17,128) $0 $211 $0 $0 $9,499,295

10 OCO 2 0 0 ($9,016) $9,016 $0 $0 $0 $0 $9,499,295
0 0 $13,688 ($11,752) ($2,297) $284 $77 $0 $9,499,295

11 OCO 3 0 0 $5,028 $0 ($5,201) $0 $173 $0 $9,499,295
12 OCO 3 0 0 $15,199 $0 ($15,912) $189 $524 $0 $9,499,295
13 OCO 3 0 0 $825 $0 ($853) $0 $28 $0 $9,499,295
14 OCO 3 0 0 $726 $0 ($751) $0 $25 $0 $9,499,295
15 OCO 3 0 0 $1,278 ($1,294) $0 $16 $0 $0 $9,499,295
16 OCO 3 0 0 $5,085 $0 ($5,324) $64 $175 $0 $9,499,295
17 OCO 3 0 0 $4,752 $0 ($4,975) $59 $164 $0 $9,499,295

0 0 $32,893 ($1,294) ($33,016) $328 $1,089 $0 $9,499,295
18 OCO 4 0 0 $225 $0 ($233) $0 $8 $0 $9,499,295
19 OCO 4 0 0 $1,037 ($1,050) $0 $13 $0 $0 $9,499,295
20 OCO 4 0 0 $9,202 $0 ($9,634) $115 $317 $0 $9,499,295
21 OCO 4 0 0 $90 $0 ($93) $0 $3 $0 $9,499,295

0 0 $10,554 ($1,050) ($9,960) $128 $328 $0 $9,499,295
22 OCO 5 0 0 $5,251 $0 ($5,432) $0 $181 $0 $9,499,295
23 OCO 5 0 0 $7,574 $0 ($7,934) $95 $265 $0 $9,499,295
24 OCO 5 0 0 $1,778 $0 ($1,839) $0 $61 $0 $9,499,295
25 OCO 5 0 0 $2,525 $0 ($2,612) $0 $87 $0 $9,499,295
26 OCO 5 0 0 $5,392 ($5,392) $0 $0 $0 $0 $9,499,295

0 0 $22,520 ($5,392) ($17,817) $95 $594 $0 $9,499,295
27 OCO 6 0 0 $5,371 $0 ($5,594) $38 $185 $0 $9,499,295
28 OCO 6 0 0 $605 ($613) $0 $8 $0 $0 $9,499,295
29 OCO 6 0 0 $3,651 $0 ($3,823) $46 $126 $0 $9,499,295
30 OCO 6 0 0 $8,173 ($8,275) $0 $102 $0 $0 $9,499,295
31 OCO 6 0 0 $2,824 ($2,859) $0 $35 $0 $0 $9,499,295

0 0 $20,624 ($11,747) ($9,417) $229 $311 $0 $9,499,295
32 OCO 7 0 0 $2,970 $0 ($3,072) $0 $102 $0 $9,499,295
33 OCO 7 0 0 $165 ($165) $0 $0 $0 $0 $9,499,295
34 OCO 7 0 0 $4,027 $0 ($4,166) $0 $139 $0 $9,499,295
35 OCO 7 0 0 $6,565 $0 ($6,791) $0 $226 $0 $9,499,295
37 OCO 7 0 0 $1,465 ($1,465) $0 $0 $0 $0 $9,499,295
38 OCO 7 0 0 $3,263 ($3,263) $0 $0 $0 $0 $9,499,295
39 OCO 7 0 0 $2,140 ($2,140) $0 $0 $0 $0 $9,499,295
41 OCO 7 0 0 $5,965 ($5,965) $0 $0 $0 $0 $9,499,295

0 0 $26,560 ($12,998) ($14,029) $0 $467 $0 $9,499,295
36 OCO 8 0 0 $3,718 ($3,718) $0 $0 $0 $0 $9,499,295
40 OCO 8 0 5 $17,336 ($8,972) ($8,725) $70 $291 $0 $9,499,295
42 OCO 8 0 0 $5,831 ($5,831) $0 $0 $0 $0 $9,499,295

0 0 $26,885 ($18,521) ($8,725) $70 $291 $0 $9,499,295
43 OCO 9 0 0 $9,625 ($9,625) $0 $0 $0 $0 $9,499,295
44 OCO 9 0 0 $1,770 ($1,770) $0 $0 $0 $0 $9,499,295
45 OCO 9 0 0 $6,565 ($6,565) $0 $0 $0 $0 $9,499,295

0 0 $17,960 ($17,960) $0 $0 $0 $0 $9,499,295
46 OCO 10 0 0 $1,897 ($1,897) $0 $0 $0 $0 $9,499,295
48 OCO 10 0 0 $8,580 ($8,580) $0 $0 $0 $0 $9,499,295
49 OCO 10 0 0 $2,826 ($2,826) $0 $0 $0 $0 $9,499,295
50 OCO 10 0 0 $2,076 $0 ($2,148) $0 $72 $0 $9,499,295

0 0 $15,379 ($13,303) ($2,148) $0 $72 $0 $9,499,295
51 OCO 11 0 0 $13,006 $0 ($13,455) $0 $449 $0 $9,499,295
52 OCO 11 0 0 $952 $0 ($985) $0 $33 $0 $9,499,295
53 Allowance 0 0 $0 $0 $0 $0 $0 $0 $9,499,295
54 OCO 11 0 0 $6,500 $0 ($6,724) $0 $224 $0 $9,499,295

0 0 $20,458 $0 ($21,164) $0 $706 $0 $9,499,295
55 Weather Days 0 27 $0 $0 $0 $0 $0 $0 $9,499,295
56 OCO 12 0 0 $24,134 ($24,134) $0 $0 $0 $0 $9,499,295
57 OCO 12 0 0 $3,336 ($3,336) $0 $0 $0 $0 $9,499,295
58 OCO 12 0 0 $2,356 $0 ($2,437) $0 $81 $0 $9,499,295

0 0 $29,826 ($27,470) ($2,437) $0 $81 $0 $9,499,295
47 OCO 13 0 0 $12,705 ($12,705) $0 $0 $0 $0 $9,499,295
59 OCO 13 0 0 $4,479 $0 ($4,634) $0 $155 $0 $9,499,295
60 OCO 13 0 0 $5,124 $0 ($5,301) $0 $177 $0 $9,499,295

0 0 $22,308 ($12,705) ($9,935) $0 $332 $0 $9,499,295
61 OCO 14 0 0 $13,760 ($13,760) $0 $0 $0 $0 $9,499,295
62 OCO 14 0 0 $13,363 $0 ($13,824) $0 $461 $0 $9,499,295
63 OCO 14 0 0 $1,050 $0 ($1,086) $0 $36 $0 $9,499,295

0 0 $28,173 ($13,760) ($14,910) $0 $497 $0 $9,499,295
xx 0 0 $0 $0 $0 $0 $0 $0 $9,499,295

0 32 $7,964,963 $80,817 $142,530 $1,035,594 $275,391 $9,499,295 $9,499,295
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