Williamson County
Williamson County Regional Animal Shelter

Vaughn Project No. 2491-01

Funds Tracking Log

VAUGHN

Change GMP Breakdown
HE el cM (o} General Construction Jotal Updated
No. & No. Cost of Work _ = wner: y sl P:as': e Contract Amount
N/A GMP - $7,666,840 $228,082 $300,000 $1.034,210 $270,163 $9,499,295 ,29
1 oco $10,878 ($10,964) $86 Q 0 .29
2 oco ($8,139) $8,139 $0 0 0 i .29
oco ($3,945) $3,924 $21 0 0 ) ,29
4 oco $412 (3412) $0 0 0 i ,295
oco $11,089 $0 ($11,615) $143 $383 0 ,499,295
0CO 1 Totals 0 $10,295 $687 ($11,615) $250 $383 0 $9,499,295
6 oco 0 $1.423 $0 (81.491) $50 0 499,295
7 oco 0 $769 $0 (5806) 8§27 0 499,
8 Qoco 0 $3,595 ($3.640) 0 [ ;i i
9 oco $16,917 (317,128) 0 $211 ,499,.
10 oco ($9,016) $9.016 0 $0 499,
0CO 2 Totals $13,688 {$11,752) 82,297) $284 $77 $9,499,295 |
oco $5,028 0 (85.201) $173 499,
oco $15,199 0 (815,912) $189 §524 ;
oco $82 0 ($853) $28 ,499,
oco §726 0 (8751) $25 4
oco3 1.278 (51,294) $0 16 0 ;i
oco3 0 5,085 $0 (85,324) 64 $175 R
0C03 4,752 50 (54.975) 59 5164 0 499,295 |
0CO 3 Totals $32,893 {$1,294) ($33,016) $328 $1,089 ,499,295 |
8 0CO 4 $225 $0 (8233) $0 499,29
9 QCO 4 $1,037 ($1,050) $0 $13 499,29
0 0CO 4 $9,202 $0 (59,634) $115 $317 499,29
1 QCOo 4 $90 $0 (593) 0 3 0 499,295
0CO 4 Totals $10,554 ($1,050) ($9,960) $128 28 $0 9,499,295
22 [e]e]e )] 5,25 0 ($5,432) 0 81 0 9,499,295
23 oco 7,574 0 ($7.934) $95 65 0
24 oco J7 0 ($1.839) 361 0
25 oco 0 ,52! 0 (52,612) $87 0 ;
26 0Co 0 392 (55.392) 30 50 0 499,205 |
0OCO 5 Totals 0 $22,520 ($5,392) (517.817) $95 $594 $0 ,499,295 |
27 oco 0 $5.371 $0 ($5,594) $38 $185 0 ,499,
28 oco 0 $605 ($613) S0 $8 $0 0 B
29 oco 0 651 $0 ($3,823) $46 $126 0 3 i
30 oco 0 173 ($8,275) S $102 ] 0 499,
31 0Co 0 824 (52,859) S 535 0 0 295 |
0OCO 6 Totals 0 $20,624 (§11.,747) ($9.417) $229 $311 $0 499,295 |
0Cco7 0 $2,970 $0 ($3,072) 0 $102 0 ;
Qoco7 0 $165 ($165) $0 0 .499,
Qco7 0 4,027 30 (54,166) $139 0 499,
Qco7 0 6,565 $0 ($6.791) $226 0 i
Qoco7 0 1,465 ($1,465) 0 i
Qoco7 0 3,263 ($3.263) 0 0 0
QoCo7 0 2,140 (52,140) 0 0 0 B
QoCco7 0 5,965 ($5,965) 0 0 0 295 |
0OCO 7 Totals 0 $26,560 ($12,998) ($14,029) $0 $467 $0 499,295 |
oco 0 $3.718 ($3,718) 0 $0 Q 0 ,499,29!
oco 5 $17.336 (88,972) ($8.725) §70 $291 0 ,29!
6C0 0 55,831 (55.831) S 50 0 0 295 |
0CO 8 Totals 0 $26,885 ($18,521) {$8,725) $70 $291 $0 ,499,29:
[e]efo):] 0 9,625 ($9,625) 0 0 . .29
oco39 0 1.770 ($1,770) 0 0 ,499,29!
0co e 0 6,565 (56.565) 0 0 499,205 |
0CO 9 Totals 0 $17,960 ($17,980) 0 0 0 0 ,499,29!
6 oco 0 $1,897 ($1,897) 0 0 0 4
8 oco $8,580 ($8,580) 0 0 0 9.4
9 oco $2,826 ($2,826) 0 0 0 9,499,
0 0CO 52,076 50 (52.148) 572 0 9,499,29¢
0CO 10 Totals $15,379 ($13,303) (52,148) $72 $9,499,295 |
51 OCO 11 $13,006 0 (513.455) $449 R ,29!
52 6COo 11 $952 0 (3985) 533 499,295 |
53 Allowance 0 $0 0 $0 $0 0 ,499,29!
54 0CO 11 0 $6,500 (56.724) 5224 0 499,205 |
0OCO 11 Totals 0 $20,458 $21,164) $706 $0 499,29
55 Weather Days 27 $0 0 .499,29
56 oco $24,134 (524,134) 0 Q X .29
57 0oco $3,336 ($3,336) 0 0 3 29
58 0oco $2,356 $0 ($2,437) 0 $81 ,499,29!
0CO 12 Totals $29,826 ($27.470) ($2,437) $0. $81 $0 499,295 |
47 0CO 13 $12,705 ($12,705) $0 1] 0 ,499,29!
59 0CO 13 $4,479 0 (34,634) 55 0 ,29!
60 0CO 13 85,124 0 (85,301) 77 295 |
0CO 13 Totals $22,308 ($12,705) ($9.935) 32 ,499,295 |
oco $13,760 ($13,760) $0 0 499,295 |
0OCO 14 0 $13,363 $0 ($13,824) $461 .29
0CO 14 51,050 50 (51,086) 536 499,295 |
OCO 14 Totals $28,173 {$13,760) ($14,910) 97 499,295 |
6 0CO 15 4,037 0 ($4,176) 3 .29
6 0CO 15 5,495 0 (55.685) 9,499,295 |
6 0OCO 15 4,060 ($4,200) 9,499,29
CO 15 Totals $13,592 (514,061) $9,499,29
67 oco $9.179 (89.496) .499,29
68 oco $1,041 ($1.077) 0 $36 295 |
70 oco $14,500 ($15,000) 0 $500 .29
0CO 16 Totals 0 $24,720 0 ($25,573) 0 $853 ,499,29!
XX 0 $0 0 $0 0 $0 ,499,29!
Current Amounts 12 $8,003,275 $80,817 $102,896 $1,035,594 $276,713
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