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Contract/Terms Modification 

Estimate ID#: CO20230626 Rev: 1 July 6, 2023 

 

Requirement: 

Per section 2.5 of the Questica Software Subscription Agreement, the obligation to provide services expires the 

earlier of: 

1) completion of the services described in the SOW  

2) 12 months from the effective date of the relevant Order Form 

Without amendment, this period expires on 24-Aug-2023. 

Per section 2.1 of the Scope of Work, the fixed price cost includes overhead of project management and analysis by 

Questica until the implementation services are delivered or 21 weeks contiguous from project kick-off, whichever 

occurs first. Without amendment, project management services expired on 27-Feb-2023. 

Williamson County will be going live with Questica Budget in October 2023. 

The requirement is therefore to amend these contracted dates. 

Description: 

Questica’s primary objective is to ensure that Williamson County fully adopts a budgeting system that meets or 

exceeds their needs, and experiences excellent service in acquiring this system. In recognition of the productive 

partnership, Questica is waiving the contracted time limit to the provision of project management services. In 

addition, Questica is extending the provision of all services associated with the original implementation contract 

from 24-Aug-2023 to 31-Oct-2023. 

Any project management or analysis services not covered by the maintenance and support agreement beyond 31-

Oct-2023 shall be billable at Questica’s standard services rate, which is currently $250/hr.  

Remaining deliverables include: 

1. Change Management Consulting Services 

2. Operating Actuals Import Integration 

3. Operating Budget Export Integration 

4. Amended Operating Budget Export Integration 

5. Configuration of Change Requests 

6. Configuration of Budgets (Scenarios) 

7. Updates to Personnel Data (if required) 

8. Configuration of Modifiers 

9. Payroll Actuals Import Integration 

10. HR Data Sync 

11. Performance Measurement 

12. Administration Training 

13. Administrator Authored Reporting Training 

14. Completion of Train-the-Trainer: Operating 

15. Train the Trainer: Personnel 

16. Train the Trainer: Performance Measures 

17. PM support for go-live 

 

Limitations: 

Anything not explicitly mentioned in the above specification cannot be assumed as part of the work to be performed. 

Notwithstanding the above deliverables and deadlines, all Terms set out in the original agreement signed on 

2022-08-17 are applicable.   
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Acceptance 

Estimate ID#: CO20230626  July 6, 2023 

 

 

 

Authorized Signature:             

 

  

Authorized Name:             

 

    

Organization Name: Williamson County, TX   PO/Reference:      

 

 

 

 

Date:        

 
 

Upon accepting this offer, please scan and email back all pages of the signed Estimate and include an authorized purchase order, if 

applicable. 

 

 

GTY Software Inc., dba Questica Ltd.  

  

Authorized Signature:             

  

 

Authorized Name:             

        

 

Organization Name: GTY Software Inc., dba Questica Ltd. 

 

 

Date:        

 

 

 

 

 

Alicia Holloway, Manager, Implementation - Budget

July 7, 2023

Bill Gravell Jr. (Jul 20, 2023 07:22 CDT)
Bill Gravell Jr.

Bill Gravell Jr.

Jul 20, 2023
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