


WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 20 Project# 22IFB139
TABLE A: Force Account Work and Materials Placed into Stock
LABOR HOURLY RATE HOURLY RATE
TABLE B: Contract ltems:
ADD or
ORIGINAL + PREVIOUSLY REVISED (DEDUCT) NEW
OVERRUN/
ITEM DESCRIPTION UNIT UNIT PRICE QUANTITY ITEM COST QUANTITY QUANTITY ITEM COST UNDERRUN
BRIDGE MOUNT LETTERING, SIGNS, ILLUMINATION, TRAFFIC
999-WC17 CONTROL DOL $1.00 0.00 $0.00 167,583.65 167,583.65 $167,583.65 $167,583.65
TOTALS $0.00 $167,583.65 $167,583.65




Williamson County Road Bond Program

FM3349 at US 79
Williamson County Project No. 22IFB139

Change Order No. 20
Reason for Change
This Change Order adds an item for lettering and logos with lighting for both northbound
and southbound frontage road bridges over US 79. The cost will be split equally
between the cities of Hutto and Taylor for the work and maintenance. TxDOT will cover

the monthly electrical bill for the service.

Following is summary of new items required for this Change Order.

ITEM DESCRIPTION QTY UNIT

999-WC17 | BRIDGE MOUNT LETTERING, SIGNS, 167,583.65 | DOL
ILLUMINATION, TRAFFIC CONTROL

This Change Order results in a net increase of $167,583.65 to the Contract amount, for
an adjusted Contract total of $84,271,555.72. The original Contract amount was
$81,941,038.13. As a result of this and all Change Orders to-date, $2,330,517.59 has
been added to the Contract, resulting in an 2.84% net increase in the Contract cost. No
additional days will be added to or deducted from the Contract as a result of this
Change Order.

HNTB Corporation

Oscar Salazar-Bueno, P.E.



Docusign Envelope ID: FA272A37-FC30-4BBF-B10D-5ADB665BC99C

Change Order Worksheet

Contract Name

Date awarded

FM3349 at US79

9/26/2022

Awarded Contract Amount

Change order #1
Change order #2
Change order #3
Change order #4
Change order #5
Change order #6
Change order #7
Change order #8
Change order #9
Change order #10
Change order #11
Change order #12
Change order #13
Change order #14
Change order #15
Change order #16
Change order #17
Change order #18
Change order #19
Change order #20

Total changes to date
Adjusted contract amount

Solicitation #
$81,941,038.13
Percentage Change
$925,354.41 1.13%
$82,000.00 0.10%
$195,302.81 0.24%
-$472,492.20  -0.58%
-$5,274.97  -0.01%
$130,053.00 0.16%
$661,031.30 0.81%
$327,321.48 0.40%
-$368,749.53  -0.45%
$67,965.30 0.08%
$271,902.72 0.33%
$64,791.00 0.08%
$82,301.65 0.10%
$101,248.22 0.12%
$24,513.18 0.03%
$35,324.07 0.04%
$11,849.07 0.01%
$18,623.43 0.02%
$9,869.00 0.01%
$167,583.65 0.20%
$2,330,517.59 2.84%
$84,271,555.72

22I1FB139

(Running totals here)



Docusign Envelope ID: FA272A37-FC30-4BBF-B10D-5ADB665BC99C

CHANGE ORDER REASON(S) CODE CHART

6D.

Other

1. Design Error or Omission 1A. Incorrect PS&E
18. Other
2. Differing Site Conditions 2A. Dispute resolution {expense caused by conditions and/or resulting delay)
(unforeseeable) 2B. Unavailable material
2C. New development (conditions changing after PS&E completed)
[t 2D0. Environmental remediation
2E. Miscellaneous difference in site conditions (unforeseeable)(ltem 9)
2F. Site conditions altered by an act of nature
2G. Unadjusted utility (unforeseeable)
2H. Unacquired Right-of-Way {unforeseeable)
2l.  Additional safety needs (unforeseeable)
" 2J). Other
1l
3. County Convenience 3A. Dispute resolution (not resulting from error in plans or differing site conditions)
3B. Public relations improvement
3C. Implementation of a Value Engineering finding
3D. Achievement of an early project completion
3E. Reduction of future maintenance
[ 3F. Additional work desired by the County
3G. Compliance requirements of new laws and/or policies
3H. Cost savings opportunity discovered during construction [t
3l.  Implementation of improved technology or better process
3J. Price adjustment on finished work (price reduced in exchange for acceptance)
3K. Addition of stock account or material supplied by state provision
3L. Revising safety work/measures desired by the County
3M. Other
4. Third Party Accommodation  [4A. Failure of a third party to meet commitment
4B. Third party requested work |
4C. Compliance requirements of new laws and/or policies (impacting third party)
4D. Other
5. Contractor Convenience 5A. Contractor exercises option to change the traffic control plan
SB. Contractor requested change in the sequence and/or method of work
5C. Payment for Partnering workshop
§D. Additional safety work/measures desired by the contractor
5€. Other
6. Untimely ROW!/Utilities 6A. Right-of-Way not clear (third party responsibility for ROW)
6B. Right-of-Way not clear (County responsibility for ROW)
6C. Utilities not clear




Docusign Envelope ID: FA272A37-FC30-4BBF-B10D-5ADB665BC99C

Item 999-WC17
CHANGE ORDER PROPOSAL o
Date:  7/11/2024 i I.- - ‘.h_h r‘f .
ARy | W

L-F L
Primoris Berviaaes Caorparation

Invoice # James Construction
Group

Bill To: RE:

HNTB- WILLIAMSON COUNTY FM3349
ASIF MIRZAZADA
3486-01-008

Qty UM Description Unit Price Total
1.00 LS BRIDGE MOUNT LETTERING, SIGNS, ILLUMINATION, & TRAFF CNTRL $ 167,583.65 $167,583.65

PREPARED BY: KYLE OLDHAM

$167,583.65




ltem 999-WC17

James Construction Group
PRICE PROPOSAL- FM3349 BRIDGES- SIGNS AND LIGHTING

Date: 7/11/2024 Project: FM3349 County: Williamson
CO Pricing Good For: 45 days Control: 3486-01-008 Highway: FM3349

Description: SIGNS AND LIGHTING
Estimated Qty: 11 Narrative: PRICE PACKAGE FROM ATS TO PROVIDE AND INSTALL HUTTO/TAYLOR LETTERING/LOGO SIGNS AS WELL AS
Estimated Change in Contract Sum: $  167,583.65 LIGHTING. TRAFFIC CONTROL INCLUDED. THIS PRICING REPLACES CHANGE ORDER #13. BE ADVISED THAT
THIS PRICE IS SUBJECT TO CHANGE BASED UPON FINAL REVIEW OF PLANS ISSUED FROM THE EOR. INITIAL
PRICING FOR THE ILLUMINATION ITEMS IS BASED UPON RED LINE SHEETS ONLY.

Labor OT Hrs um Reg Rate OT Rate (x1.5) Extended
0 HR S ~ s 5
0 HR S - s ,
Subtotal S -
55% Burdens S -
15% Markup $ -
Total Labor $ -
|Eguigment Qry um Rate Extended
HR S -
S R
S R
S R
Subtotal S -
15% Markup $ -
Total Equipment $ -
Subcontractors um Price Extended
EXISTING CONTRACT ITEMS
620-6007 ELEC CONDUCTOR (NO. 8) BARE LF $ 175]$ 525.00
NEW CONTRACT ITEMS
LED LIGHTING 2 FOOT SECTION EA S 5,936.00 | $ 59,360.00
BRIDGE MOUNT LETTERING EA $ 477.00 | $ 37,206.00
TAYLOR SIGN EA S 1,590.00 | $ 9,540.00
HUTTO SIGN EA S 1,802.00 | $ 7,208.00
ELEC CONDUCTOR (NO. 12) INSULATED LF $ 133§ 3,182.65
SURFACE MOUNT BOX EA $ 795.00 | $ 7,950.00
LIGHTING TRANSFORMER EA $ 636.00 | $ 6,360.00
CONDT (RMC) (SCHD 40) (1/2") LF $ 36.04 [ $ 10,812.00
HWY 79 EB/WB TRAFFIC CONTROL LANE CLOSURES EA S 4,240.00 | $ 25,440.00
S R
Subtotal $ 167,583.65
[Total Subcontract |$ 167,583.65 |
| | Qry um Price Extended
S B
S R
Subtotal $ -
25% Markup S -
Total Material $ -
Miscellaneous QTYy um Price Extended
$ B
| —
Subtotal $ -
15% Markup
Total Miscellaneous $ -
[susTOTAL |s 167,583.65 |
ITOTAL COST l $167,583.65

UNIT PRICE (TOTAL COST/EST. QTY) $ 167,583.65


Garett Sartin
Typewritten Text
Item 999-WC17


Docusign Envelope ID: FA272A37-FC30-4BBF-B10D-5ADB665BC99C

item 999-WC17
AUSTIN TRAFFIC SIGNAL CONSTRUCTION COMPANY, INC.

P.O. Box 130 Ph. (512) 255-8951
Round Rock, Texas 78680 Fax (512) 255-0146

July 9, 2024 CHANGE ORDER PROPOSAL- STATIC SIGNS / LIGHTING

CONTROL : 3468-01-008
PROJECT: C 3486-1-8
HIGHWAY: us7s
COUNTY: WILLIAMSON
PLANS RECIEVED: 5-3-2024
c.0. c.o. NEW NEW

e Desc. Unitof  ORIGINAL Unit Bid ORIGINAL ary AMOUNT ary AMOUNT
No. Code Bid Itam Ducrim Measure Qulnﬂ_tbl Prics Amount
EXISTING ITEMS - EXTEND QTYS
“TIAe4 184007 EXTENSION ELEC CONDUCTOR (NO.8) BARE o 16,685,00 $1.75 $32,696.75 300 3525.00 18.945.00 $33,223.15
$32,698.75 $525.00 $33,223.75
NEW CONTRACT ITEMS

3 ADD LED LIGHTING 2 FOOT SECTION EA 0.00 $5,600.00 10.00 o $66,000.00 10.00 $69,000.00
2 ADD BRIDGE MOUNT LETTERING EA 0.00 $450.00 78.00 $35,100.00 78.00 $15,100.00
3 ADD TAYLOR SIGN EA 0.00 $1,500.00 .00 $9,000.00 .00 $9,000.00
4 ADD HUTTO SIGN EA 0.00 $1,700.00 4.00 $5,800.00 4.00 $6,800,00
s ADD ELEC CONDUCTOR (NO.12) INSULATED LF 0.00 $1.25 2,402.00 $3,002.50 2.402.00 $3,002.50
s ADD SURFACE MOUNT BOX EA 0.00 $760.00 10.00 $7,500.00 10.00 $7,500.00
7 ADD LIGHTING TRANSFORMER EA .00 $600.00 10,00 $6,000.00 10.00 $6,000.00
: ADD CONDY (RMC) {8CHD 40) (3/4”) LF .00 $34.00 300.00 $10,200,00 300.00 $10,200,00
» ADD TRAFFIC CONTROL W/OFFICERS EA 0.00 $4,000.00 6.00 $24,000.00 6.00 $24,000.00

$157,602.50 $157.602.50

Total Bid Amount $32,698.75 $158,127.50 $190,826.25

Contact Clark Thomas for any question 512-255-9951 ext 214






TIME: 5:18:30 PM

DATE: 9/26/2023

FILE: FM3349-LETTERING & LOGOS-PLANGELEVATIONS DWG

USER: AcHAUDHRY

THANK YOU FOR VISITING TAYLOR COLUMN NO. , REF. STRUCTURAL
| é I | PLANS AND DEAILS
(] i | O 'S' i
: : i N  TAYLORLOGO.QTY: 6
i I I
| |
US79 EB : US79 WB | i
i !
| : | , ‘ || i K  HUTTO LOGO. QTY: 4
4 FM 3349 NB BRIDGE ELEVATION - VIEW TO THE WEST
SCALE 1/32"=1"-0"
@/ LETTERING DETAILS, REF L-3
WELCOME TO TAYLOR
| | |
)| = 0} o ! © §
T ! .
| | |
| | |
i ! !
: US79 WB ! US79 EB :
! & I o
L | [ 1 1l [ 1 )|
3 FM 3349 NB BRIDGE ELEVATION - VIEW TO THE EAST \_ TAYLOR LOGO. REF L-4
SCALE 1/32"=1"-0" ’
Q/ LETTERING DETAILS, REF L-3 DATE: 9/20/2024
WELCOME TO HUTTO N
. | [
= i
i LETTERING
US79 EB US79 WB | ON FM 3349 BRIDGES
; ¢ v -=
2 FM 3349 SB BRIDGE ELEVATION - VIEW TO THE WEST HUTTO LOGO, REF L-4
SCALE 1/32"=1"-0"
NO. DATE REVISION APPROVED
HNTB Corporation
¢ ANTB o
HUTTO CITY LOGO, REF L-4 / LETTERING DETAILS, REF L-3 Fitm Rogictration Namber 420
®
THANK YOU FOR VISITING HUTTO Texas Deportment of Tronsportotion
| © 2023
ok ®
| LETTERING
: US79 WB US79 EB ELEVATIONS
i & T L
H , ‘ , ‘ A SHEET 20F 4
FM 3349 SB BRIDGE ELEVATION - VIEW TO THE EAST ot DG, PROJECT No. HoRen
1 AC
SCALE 1/32"=1-0" emes— 6 P332 Us 79
AC STATE DISTRICT COUNTY 3"‘5&7
Ct‘sﬁ‘jr TEXAS AUS WILLIAMSON
CHECK CONTROL SECTION JOB L_2
N/A 0204 02 034




TIME:9:42:31 AM

DATE: 10/31/2023
FILE ; FM3349-LETTERING & LOGOS-DETAILS DWG

USER: ACHAUDHRY

10"

L L

Wy

165"

4 <
< 1/8" THICKNESS
L— 1/8" THICKNESS ALUMINUM LETTER
ALUMINUM LETTER N
;g‘ N 3" LEN, 3/8" DIA
| — 3" LEN, 3/8" DIA N SHOULDER BOLT
SHOULDER BOLT
— T2 -—¢
L Q N
ISTTTTTTTT
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N 4 ' 4
: = a : —
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. ) . . . <
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@ LETTERING MOUNTED ON C221 RAIL

SHOULDER BOLTS.

METAL LETTER DETAIL

2)

SCALE: 3/4"=1'-0"

3/8" STAINLESS STEEL

SCALE:1"=1"-0"

3 LETTERING MOUNTED ON SSTR RAIL
SCALE 1"=1"-0"

231_7"

WELCOME TO TAYLOR

222V

WELCOME TO HUTTO

36"7"

THANK YOU FOR VISITING TAYLOR

) THANK YOU FOR VISITING HUTTO

FONT: Akzidenz Grotesk BE-bold

NOTES:

1. LETTERS ARE 1/8" THICKNESS
ALUMINUM AND 18" HEIGHT.

2. CONTRACTOR SHALL PROVIDE
SHOP DRAWINGS FOR EACH
LETTER SHOWING EXACT BOLT
LOCATIONS.

3. LETTERS SHALL BE PAINTED IN
BLACK ACRYLIC / LATEX EXTERIOR
GRADE PAINT.

4. CONTRACTOR SHALL SUBMIT
COLOR SAMPLE FOR ENGINEER'S
APPROVAL BEFORE APPLICATION.

5. LETTERING BOLTS SHALL NOT
DISTURB BRIDGE RAIL STRUCTURE
REINFORCEMENT, REF. TYP RAIL
STRUCTURE DETAIL.

DATE: 9/20/2024

LETTERING
ON FM 3349 BRIDGES

NO. REVISION APPROVED

HNTB Corporation
The HNTB Companies
Infrastructure Solutions

DATE
HN I B Firm Registration Number 420
®
Texas Department of Transportation
© 2023

METAL LETTERING

1 LETTERING OVERALL DIMENSIONS
SCALE 3/16"=1'-0"

DETAILS
SHEET 3 oF 4

DEASIGN EIE\IIJNROD PROJECT NO. HIGngAY

res=— 6 P332 us 79
AC STATE DISTRICT COUNTY 5“§(§_T

CFéEﬁK TEXAS AUS WILLIAMSON

CHECK CONTROL SECTION JOB L_3

N/A 0204 02 034




TIME:9:42:15 AM

DATE: 10/31/23
FILE ; FM3349-LETTERING & LOGOS-DETAILS.DWG

USER: AcHAuDHRY

NOTES:

1. CITY LOGOS SHALL BE PAINTED ON
ANODIZED ALUMINUM PANELS USING

EDGE OF EXTERIOR GRADE ACRYLIC OR LATEX
COLUMN FACE PAINT. LOGOS SHALL BE USED IN

ACCORDANCE WITH REGULATIONS OF

EDGE OF EDGE OF THE CITIES OF HUTTO AND TAYLOR,

EDGE OF

2. CONTRACTOR SHALL PROVIDE SHOP
| LOGO PANEL

DRAWINGS AND MOCKUP OF LOGO
PANELS FOR ENGINEER'S APPROVAL.

3. LOGO PANELS SHALL BE CENTERED
ON BENT CAPS

¢ 4. BOLTS SHALL NOT DISTURB BENT CAP
STRUCTURE REINFORCEMENT

o
[

T» 1-10" # 210 ﬁ‘; 1-10" j\/
[

COLUMN #9 &10 - NB COLUMN # 11 - NB . ) ‘1/8“ THICKNESS
4I_OI|X4IOII 6'_6||X6l_6" )
( ) ( ) / ALUMINUM LOGO PANEL
&) ~ BENT CAP END
Lu DATE: 9/20/2024
S k BENT CAP LOGOS
3" LEN, 3/8" DIA ON FM 3349 BRIDGES
o SHOULDER BOLT
\ ™~ AN e o
EDGE OF o \ L . NO. | DATE REVISION APPROVED
LOGO PANEL - EDGE OF - HNTB Corporation _
+ ' LOGO PANEL B HANTEB oo
EDGE OF ‘ Firm Registration Number 420
COLUMN FACE EDGE OF . g
COLUMN FACE A Texas Department of Transportation
COLUMN #9-SB COLUMN # 8 - SB - 4 © 2023
(3'-6"X3'-6") (4'-0"X4'-0") S
METAL LOGO DETAIL
TYPICAL LOGO PANEL ON BENT CAP sueer 4 or 4
2 — LOGO DETAIL D‘f‘é" ERDiRD- PROJECT NO. HIGHWAY
SCALE: 3/8"=1'0 1 SCALE 3/ =T0" . 553 s
AC STATE DISTRICT COUNTY SHh‘ng
CHSE,Sr TEXAS AUS WILLIAMSON
CHECK CONTROL SECTION JOB L_4
N/A 0204 02 034






