

RESOLUTION NO. 2025-093

A RESOLUTION APPROVING A CHANGE ORDER TO WATERLINE REPLACEMENT PHASE 22; AUTHORIZING THE MAYOR TO EXECUTE SAID CHANGE ORDER NO. 2; AND PROVIDING THAT THIS RESOLUTION SHALL BECOME EFFECTIVE FROM AND AFTER ITS PASSAGE AND ADOPTION.

WHEREAS, Resolution No. 2025-050 was approved, for the Waterline Replacement Phase 22; and

WHEREAS, the scope of work included in this Change Order included the installation of approximately 1060 Lf of 12" water line along Monticello. This work also included the installation of fire hydrants, valves, service connections, and all appurtenances required for the work.

This 12" water line will replace the existing 811 water line, which is adjacent to the current College of the Mainland building construction; and

WHEREAS, the Public Works Department recommends that these changes be approved.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF TEXAS CITY, TEXAS:

SECTION 1: That Change Order No. 1 to the agreement with ARKK Engineers, LLC, to provide engineering and construction phase services for Hazard Mitigation Grant Program: Supplemental Program - CDBG-MIT Contract No. 22-119-003-D373.

SECTION 2: That the Mayor is hereby authorized to execute Change Order No. 1.

SECTION 3: That this Resolution shall be in full force and effect from and after its passage and adoption.

PASSED AND ADOPTED this 3rd day of September 2025

Dedrick D. Johnson, Sr., Mayor
City of Texas City, Texas

ATTEST:

APPROVED AS TO FORM:

Rhomari D. Leigh
City Secretary

Kyle L. Dickson
City Attorney